



**PROJECT CHARTER PLAN
WAH FOR HOSPITALS (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





PROJECT CHARTER

WAH FOR HOSPITALS (WAH4H) PROJECT

1. Project Authorization

This Charter formally authorizes the WAH4H Project to deploy and implement a Hospital Information System within the Wireless Access for Health (WAH) infrastructure via a localized Proxmox Virtual Environment.

A project plan will be developed and submitted to the Project Sponsor for approval. The project plan will include scope statement; schedule; cost estimate; budget; and provisions for scope, resource, schedule, communications, quality, risk, procurement, and stakeholder management as well as project control.

All resources will be assigned by the Project Sponsor, Sir Pey Canlas, Executive Director, Wireless Access for Health, Inc.

2. Project Scope, Deliverables & Objectives

The purpose of the WAH4H project is to transition an isolated, monolithic PBL1 academic build into a demonstration-ready Hospital Information System for presentation to government officials (governors and mayors) to secure institutional buy-in for full deployment. The system addresses WAH's need for improved operational efficiencies in healthcare administration by providing a scalable, modular, PH Core FHIR R4-compliant digital health platform covering the complete clinical workflow — from patient registration through discharge, billing, and PhilHealth eClaims processing. The current deliverable is a working proof-of-concept; a production-ready version is a subsequent engagement.

The project deliverables shall include the WAH4H Demo System covering all 11 modules (PBL1 + PBL2): Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, Laboratory, Admin, Appointments, and eClaims; Training Manual; End-User Manual; Technical Manual; UAT Documentation Package; Source Code and Repository; and WAH4P/WAH4PC Integration (dependency-gated pending WAH technical specification from Sir Robert Michael Martinez).

The objectives of the WAH4H project are to deliver all 11 modules (PBL1 + PBL2) in a demo-ready state on the WAH Proxmox infrastructure within the 9.4-week MVP schedule (March 23 – May 27, 2026). Success will be formally determined by the Project Sponsor and Academic Evaluators based on: all 11 modules fully functional and passing



UAT sign-off by Ms. Anna Katrina Yturalde; system deployed on WAH infrastructure (Proxmox, Docker, Linux) within the May–June 2026 target; full compliance with PH Core FHIR R4, PhilHealth eClaims, ICD-10-PH, LOINC, SNOMED CT, PSGC, MIMS PH, RVS, RA 10173, and RA 11223; all three manuals delivered and accepted; and formal project closure sign-off received from Ms. Anna Katrina Yturalde, then Sir Pey Canlas.

High level risks for this project include R-06 EXTREME/20: Schedule Overrun – Turnover Deadline at Risk; R-16 HIGH/12: WAH4P/WAH4PC interoperability pending WAH technical specification from Sir Robert Michael Martinez; R-12 HIGH/12: Initial UAT feedback received, UAT-requested changes in progress, final UAT/sign-off pending; and R-17 HIGH/12: PhilHealth/NHFR prerequisites delayed by WAH.

Success will be determined by the Project Sponsor and Academic Evaluators once the system is deployed and demonstrated on WAH's Proxmox infrastructure and formal sign-off has been received from Ms. Anna Katrina Yturalde (Health Program Supervisor) and Sir Pey Canlas (Executive Director, WAH), confirming all scope, documentation, and training deliverables are complete.

3. Project Manager Authority

The Project Manager, Elijah Josh R. Quibin, is hereby authorized to interface with management as required, negotiate for resources, delegate responsibilities within the framework of the project to the Pseudoers core development group, and to communicate with all contractors and management as required to ensure successful and timely completion of the project. The Project Manager is responsible for developing the project plan, monitoring schedule, cost, and scope during implementation, and maintaining control by measuring performance and taking corrective action.

4. Summary Milestone Schedule

The project plan will be submitted and approved in accordance with the schedule below. The Project Sponsor must approve any changes that impact milestones. A detailed schedule is maintained in the Schedule Management Plan. The high level milestone schedule is:

Date	Milestone	Status
03/24/2026	Project Plan, Charter & SOW: Drafted and Approved	DONE
04/10/2026	Proxmox Hypervisor Installation & VM Network Bridging Established	DONE



04/24/2026	System Architecture & Docker Containerization Design Completed	DONE
05/08/2026	Sandbox Integration Testing Completed: 100% Environment Parity	DONE
05/15/2026	PBL2 Feature Integration: Admin, Appointments, eClaims, Security Enhancements	IN PROGRESS
05/18/2026	Client UAT Feedback Received: UAT-requested development changes in progress; next UAT/sign-off cycle pending	IN PROGRESS
05/22/2026	Final Deployment: Proxmox Production Initialization	PENDING
TBD	Documentation Completion: All 3 Manuals + UAT Docs	IN PROGRESS
TBD	WAH4P/WAH4PC Integration & Data Sync Validation: dependency-gated pending WAH technical specification	PENDING
May–Jun 2026	Formal Turnover, Runbook Training & Client Handoff	AT RISK
May–Jun 2026	Formal Project Closure: Ms. Anna Katrina Yturralde approval, then Sir Pey Canlas final sign-off	AT RISK

5. Project Budget

Detailed cost estimates are in the Cost Management Plan. The EVM Labor BAC is ₱185,158.50 at role-based rates (Elijah ₱594/hr, Jhon ₱625/hr, Mariyah ₱363/hr, Jajurie ₱309/hr), plus a 30% Contingency Reserve of ₱55,547.55 and a 5% Management Reserve of ₱12,035.30, for a Total Authorized Labor Budget of ₱252,741.35. This is an academic simulated budget; WAH assumes ₱0 liability for Team Pseudoers' simulated labor. Recurring infrastructure costs (Cloudflare Tunnel + WAH-managed Proxmox server) are WAH-owned post-closure, with a base infrastructure reference of



₱111,192/year (\$164/month at ₱56.50/\$). WAH owns all post-closure infrastructure costs.





SPONSOR ACCEPTANCE

Approved by the Project Sponsor:

Sir Pey Canlas

Executive Director, Wireless Access for Health (WAH)

Date: _____

