

# **PROJECT BRIEF**

**WAH FOR HOSPITALS (WAH4H)**

**ASIA PACIFIC COLLEGE**

**3 HUMABON PLACE, MAGALLANES VILLAGE**

**MAKATI CITY, METRO MANILA 1232**

**2026**

## **PROJECT OVERVIEW:**

The WAH for Hospitals (WAH4H) project delivers a demonstration-ready, regulation-compliant Hospital Information System (HIS) to the Wireless Access for Health (WAH) organization. The system is containerized via Docker and deployed on WAH's privately managed Proxmox Virtual Environment, covering the complete clinical workflow, from patient registration and admission through monitoring, discharge, billing, pharmacy, and PhilHealth eClaims processing, across 11 integrated modules. The primary purpose is to transform an isolated, monolithic academic build (PBL1) into a fully functional, demonstration-ready platform enabling WAH to present to local government officials (governors and mayors) and secure institutional buy-in for full production deployment.

## **OBJECTIVES:**

- O1: Containerize 100% of PBL1 modules via Docker by April 24, 2026 (zero critical build errors).
- O2: Establish a 3-tier environment pipeline (Local / Sandbox / Production) with 100% parity by May 8, 2026.
- O3: Integrate all PBL2 modules (Admin, Appointments, and eClaims) with JWT/RBAC security and audit logging by May 15, 2026; current status: initial UAT feedback received, UAT-requested changes in progress, final UAT/sign-off pending.
- O4: Achieve full compliance with PH Core FHIR R4, PhilHealth eClaims, ICD-10-PH, LOINC, SNOMED CT, RA 10173, and RA 11223 prior to UAT.
- O5: Deploy fully functional demo on WAH's Proxmox infrastructure within the May–June 2026 window.
- O6: Deliver Training Manual, End-User Manual, Technical Manual, UAT Documentation, and Source Code Repository by formal project closure.

## **SCOPE:**

### **IN SCOPE:**

- PBL1 Modules (Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, Laboratory);
- PBL2 Modules (Admin, Appointments, eClaims);

- Cross-System WAH4P/WAH4PC interoperability and data synchronization (dependency-gated);
- Documentation Suite (Training Manual, End-User Manual, Technical Manual, UAT Documentation, Source Code & Repository Turnover).

#### **OUT OF SCOPE:**

- Post-delivery maintenance, bug fixes beyond warranty, and feature enhancements after formal turnover;
- server hardware procurement and physical infrastructure setup (WAH responsibility);
- PhilHealth accreditation and NHFR registration (WAH prerequisites);
- external SSL certificates, external cloud infrastructure, and external client network routing;
- ongoing operational support after formal project closure.

#### **DELIVERABLES:**

- WAH4H System (Demo): fully functional demo covering all 11 modules, deployed on WAH Proxmox via Docker, secured via Cloudflare Tunnel (acceptance: Ms. Anna Katrina Yturralde);
- Training Manual: guide for WAH staff to conduct user training across all modules (acceptance: Ms. Anna Katrina Yturralde / Sir Pey Canlas);
- End-User Manual: role-specific operational guides for all 7 hospital user roles (acceptance: Ms. Anna Katrina Yturralde);
- Technical Manual: system architecture, Docker/Proxmox configuration, database management, backup and restore, installation guide (acceptance: Sir Robert Michael Martinez);
- UAT Documentation: test cases, results, defect logs, and sign-off sheets for all PBL1 and PBL2 modules (acceptance: Ms. Anna Katrina Yturralde / Sir Pey Canlas);
- Source Code & Repository: full source code, Docker Compose files, environment configurations, and deployment scripts (acceptance: Sir Robert Michael Martinez);
- WAH4P/WAH4PC Integration: dependency-gated interoperability deliverable pending WAH technical specification from Sir Robert Michael Martinez (acceptance: Sir Robert Michael Martinez).

**SUCCESS CRITERIA:**

- All 11 modules (PBL1 + PBL2) fully functional and passing final UAT/sign-off by Ms. Anna Katrina Yturalde;
- system deployed and operational on WAH's Proxmox infrastructure within the May–June 2026 target;
- full compliance verified (PH Core FHIR R4, PhilHealth eClaims, ICD-10-PH, LOINC, SNOMED CT, PSGC, MIMS PH, RVS, RA 10173, RA 11223);
- all three manuals delivered and accepted by WAH;
- formal project closure sign-off received from Ms. Anna Katrina Yturalde, then Sir Pey Canlas.

**TARGET AUDIENCE:**

- WAH Clinical Staff: primary end users of the HIS across all 11 modules;
- WAH IT / Technical Team (Sir Robert Michael Martinez): responsible for post-handover infrastructure management;
- WAH Executive Management (Sir Pey Canlas): final approval authority using the demo-ready system to secure government institutional buy-in;
- Local Government Officials (Governors / Mayors): primary audience for the demonstration whose institutional commitment is the critical prerequisite for WAH's full operational deployment;
- PhilHealth (Indirect): regulatory beneficiary of eClaims module integration;
- Philippine Communities (Indirect): ultimate beneficiaries of a functioning HIS extending digital healthcare services to underserved populations.

**KEY MILESTONES:**

| Date       | Milestone                                             | Status |
|------------|-------------------------------------------------------|--------|
| 03/24/2026 | Project Plan, Charter & SOW: Drafted and Approved     | DONE   |
| 04/10/2026 | Proxmox Hypervisor Installation & VM Network Bridging | DONE   |

| Date         | Milestone                                                                                       | Status      |
|--------------|-------------------------------------------------------------------------------------------------|-------------|
| 04/24/2026   | System Architecture & Docker Containerization Design                                            | DONE        |
| 05/08/2026   | Sandbox Integration Testing: 100% Environment Parity                                            | DONE        |
| 05/15/2026   | PBL2 Feature Integration: Admin, Appointments, eClaims, Security Enhancements                   | IN PROGRESS |
| 05/18/2026   | Client UAT Feedback Received: UAT-requested changes pending; next UAT/sign-off cycle pending    | IN PROGRESS |
| 05/22/2026   | Final Deployment: Proxmox Production Initialization                                             | PENDING     |
| TBD          | Documentation Completion: All 3 Manuals + UAT Docs                                              | IN PROGRESS |
| TBD          | WAH4P/WAH4PC Integration & Data Sync Validation: dependency-gated                               | PENDING     |
| May–Jun 2026 | Formal Turnover, Runbook Training & Client Handoff                                              | AT RISK     |
| May–Jun 2026 | Formal Project Closure: Ms. Anna Katrina Yturralde approval, then Sir Pey Canlas final sign-off | AT RISK     |

**BUDGET SUMMARY:** Team Pseudoers Simulated Labor at role-based rates (Elijah ₱594/hr, Jhon ₱625/hr, Mariyah ₱363/hr, Jajurie ₱309/hr); total planned labor ₱185,158.50; Contingency Reserve (30%) ₱55,547.55; Management Reserve (5%) ₱12,035.30; Total Authorized Labor Budget ₱252,741.35, WAH assumes ₱0 liability for Team Pseudoers' simulated labor. Proxmox Server Setup: ₱0 (WAH-owned bare-metal). Cloudflare Tunnel (recurring): ₱13,560/yr (WAH

liability). Cloud Cost Avoided: ₱97,632/yr saved versus equivalent Linode hosting. Reference Total (Labor + 1-Year Infrastructure): ₱296,350.50. WAH owns all post-closure infrastructure costs.

### **Sponsor Acceptance**

Approved by the Project Sponsor:

\_\_\_\_\_

Date: \_\_\_\_\_

Sir Pey Canlas

Executive Director, Wireless Access for Health, Inc. (WAH)