



Name	Department / Company	Position
Sir Pey Canlas	Wireless Access for Health (WAH)	Executive Director (Project Sponsor)
Ms. Anna Katrina Yturralde	Wireless Access for Health (WAH)	Health Program Supervisor / Product Owner (Acceptance Authority)
Jose Eugenio Quesada / Felino Calderon III	Asia Pacific College (APC)	PBL2 Professor (Quesada) & Project Adviser (Calderon III)
Sir Robert Michael Martinez	Wireless Access for Health (WAH)	Server / Deployment Manager
Ma'am Nicky Balderosa	Wireless Access for Health (WAH)	Day-to-day Point of Contact

Elijah Josh R. Quibin	Pseudoers (APC)	Project Manager / Scrum Master
WAH Developers (Jeremie Ian Garcia, Jerico Canlas)	Wireless Access for Health (WAH)	WAH Developers (Adjacent Platforms)
WAH Partner Hospitals (End Users)	WAH Partner Hospitals	End Users
Ma'am Seann Biag	Wireless Access for Health (WAH)	WAH Manager

Stakeholder Analysis

Advisers	Objectives, Requirements, Interests	Influence
WAH Board of Trustees	Final project authorization; successful turnover of WAH4H within May-June 2026; adherence to PHP 185,158.50 role-based labor budget and 9.4-week MVP schedule	High
Pey Canlas; Seann Biag	UAT completeness across all 11 PBL1 + PBL2 modules; training adequacy across 7 RBAC roles; operational readiness and documentation completeness at turnover.	High
APC Faculty	PMBOK 6th Edition compliance; Hybrid Agile (Scrum) execution; academic rigor; successful local Proxmox network bridging; tightly prioritized PBL2 feature integration; presentation quality.	Medium
Robert Michael Martinez; Seann Biag	Proxmox VE server provisioning (16GB RAM, 320GB storage, 8 CPUs); VM network bridging; infrastructure readiness before the Deployment phase; ongoing server management.	Medium
Seann Biag	Stakeholder availability and scheduling; document routing to WAH approvers; follow-up coordination on outstanding items between Team Pseudoers and WAH team.	Low

Felino Calderon III; Jose Eugenio Quesada	Manage 9.4-week MVP schedule and PHP 185,158.50 role-based labor budget; scope enforcement; stakeholder communication; Hybrid Agile execution and PMBOK 6th Edition document compliance.	High
Robert Michael Martinez	WAH-side development coordination; technical clarification on WAH4P and WAH4PC interoperability — sync events, data fields, FHIR resource references, and integration triggers.	Low
Ms. Anna Katrina Yturalde	System accessibility, reliability, and usability across 7 RBAC role-based workflows; training adequacy; minimal downtime of the deployed WAH4H system post-turnover.	Low
Pey Canlas	WAH-side operational coordination; oversight of stakeholder responsiveness across the WAH team; escalation handling for unresolved blockers affecting turnover readiness.	High

Project Contribution	Resistance
Provides executive approval and final project sign-off after Ms. Anna Katrina Yturralde's operational acceptance; validates the final deployment runbook and turnover package.	Low. Highly motivated for project success but requires the system to meet WAH enterprise data sovereignty and operational standards.
Provides operational acceptance — UAT sign-off, training confirmation, and turnover checklist review — before final sponsor sign-off by Sir Pey Canlas.	Low. Will withhold acceptance until UAT, training, and documentation deliverables are demonstrably complete; flags required system changes.
Provide academic oversight, weekly consultations, milestone document reviews, technical evaluation, and final defense presentation sign-off.	Medium. Will penalize the project if deployment strays from PMBOK 6th Edition standards or fails the 9.4-week evaluation schedule.
Provisions and configures the WAH Proxmox server and bridges VM networking; coordinates infrastructure readiness; flags deployment risks early.	Medium. Will halt deployment if server provisioning, network bridging, or institutional security policies are not satisfied.
Routes scheduling and document requests through the WAH side via Messenger and email; maintains coordination logs for follow-ups.	Low. Cooperative day-to-day contact with no direct authority over project decisions.

Leads all status meetings, gate reviews, and escalations; owns project charter, scope baseline, and Communications Management Plan; coordinates with Sir Robert Michael Martinez and escalates to Sir Pey Canlas.	Low. Fully accountable for project execution and deeply invested in both academic and operational success.
Provide passive architectural review and technical input on interop when delegated through Sir Robert Michael; coordinate via GitHub and Messenger.	Low. Will resist only if the WAH4H containerization or interop approach creates bottlenecks for WAH4P / WAH4PC.
Ultimate validators of the system's operational value post-deployment; recipients of the End-User Manual and Training Manual during the May-June 2026 turnover.	Low. Eager for the system's availability to improve healthcare administration.
Receives WAH-side operational updates during milestone reviews; provides WAH operational coordination direction and serves as escalation channel for unresolved WAH-side blockers.	Low. Supportive of project success; may delay coordination if WAH-side resource priorities shift.