



**STAKEHOLDER MANAGEMENT STRATEGY
WAH FOR HOSPITALS (WAH4H)
ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232
2026**





1. Introduction

The Stakeholder Management Strategy for the WAH4H project is based on four engagement dimensions: influence over project outcomes, acceptance authority over system turnover, technical dependency on WAH infrastructure, and communication requirements across academic and operational channels. Stakeholders are classified by their ability to affect project success and their level of investment in the outcome. The strategy ensures that sponsor expectations, operational acceptance, technical feasibility, and academic requirements remain aligned throughout the project lifecycle.

2. Identify Stakeholders

Stakeholders were identified through a combination of methods: a structured interview with Sir Pey Canlas (Executive Director) and Sir Robert Michael Martinez (Technical Support Supervisor, WAH), a review of the Project Charter and WBS, analysis of the RACI chart to identify role-based dependencies, and review of the organizational structure of both WAH and Asia Pacific College. Identification was treated as an ongoing process — the stakeholder register was updated as contact details were confirmed and as new dependencies surfaced during planning. The resulting register covers all parties with material influence over, or interest in, the WAH4H project outcome.

The following criteria were used to determine inclusion as a stakeholder: Will the person or their organization be directly or indirectly affected by this project? Does the person hold a position from which they can influence the project? Does the person have an impact on the project's resources (material, personnel, funding)? Does the person have any special skills or capabilities the project requires? Does the person potentially benefit from the project or are they in a position to resist this change? Any individual meeting one or more criteria is identified as a stakeholder.

3. Key Stakeholders

The following table defines the current and desired engagement levels for each key stakeholder group, along with the strategy for closing the gap.

Sir Pey Canlas — Current: Supportive | Desired: Leading | Strategy: Provide milestone summaries and risk escalations; present final approval package after Ms. Anna Katrina Yturralde acceptance.

Ms. Anna Katrina Yturralde — Current: Supportive | Desired: Leading | Strategy: Confirm turnover completeness, training readiness, and UAT documentation before sign-off request.



Sir Robert Michael Martinez — Current: Supportive | Desired: Leading | Strategy: Coordinate deployment, interop clarification, source code turnover, and technical manual review.

Academic Evaluators (Quesada, Calderon III) — Current: Neutral | Desired: Supportive | Strategy: Demonstrate PMBOK alignment, WBS/Gantt/RACI/cost/risk/change consistency.

Team Pseudoers — Current: Leading | Desired: Leading | Strategy: Maintain daily coordination, work packages, issue/risk updates, version-controlled documents.

WAH Coordination Contacts (Ma'am Nicky Balderosa, Ma'am Seann Biag) — Current: Neutral | Desired: Supportive | Strategy: Use email/Messenger for scheduling, routing requests, and contact verification.

4. Stakeholder Analysis

Once all WAH4H stakeholders were identified, the project team categorized and analyzed each stakeholder to determine their level of power or influence, plan the management approach, and determine the appropriate levels of communication and participation. The power/interest matrix and stakeholder analysis matrix are presented in the Stakeholder Analysis document (01 Initiation 07B).

WAH Organization (Executive Director / Project Sponsor — Sir Pey Canlas): Power: High | Interest: High (Key Player) | Objectives: Final project authorization; successful turnover within May–June 2026; adherence to ₱185,158.50 role-based labor budget and 9.4-week MVP schedule | Resistance: Low — highly motivated; requires system to meet WAH enterprise data sovereignty and operational standards | Strategy: Provide milestone summaries and risk escalations; present final approval package after Anna Katrina Yturralde's operational acceptance.

WAH Organization (Health Program Supervisor / Product Owner / Acceptance Authority — Ms. Anna Katrina Yturralde): Power: High | Interest: High (Key Player) | Objectives: UAT completeness across all 11 PBL1 + PBL2 modules; training adequacy across the 7 RBAC roles; operational readiness and documentation completeness at turnover | Resistance: Low — will withhold acceptance until UAT, training, and documentation deliverables are demonstrably complete | Strategy: Confirm turnover completeness, training readiness, and UAT documentation before sign-off request.

Asia Pacific College (PBL2 Professor — Jose Eugenio Quesada, and Project Adviser — Felino Calderon III): Power: Medium | Interest: Medium | Objectives: PMBOK 6th Edition compliance; Hybrid Agile (Scrum) execution; academic rigor; successful local Proxmox



network bridging; tightly prioritized PBL2 feature integration; presentation quality | Resistance: Medium — will penalize the project if deployment strays from PMBOK 6th Edition standards or fails the 9.4-week evaluation schedule | Strategy: Demonstrate PMBOK alignment, WBS/Gantt/RACI/cost/risk/change consistency.

WAH Organization (Server / Deployment Manager — Sir Robert Michael Martinez):

Power: Medium | Interest: Medium | Objectives: Proxmox VE server provisioning (16GB RAM, 320GB storage, 8 CPUs); VM network bridging; infrastructure readiness before the Deployment phase; ongoing server management | Resistance: Medium — will halt deployment if server provisioning, network bridging, or institutional security policies are not satisfied | Strategy: Coordinate deployment, interop clarification, source code turnover, and technical manual review.

WAH Organization (Day-to-day Point of Contact — Ma'am Nicky Balderosa):

Power: Low | Interest: Low | Objectives: Stakeholder availability and scheduling; document routing to WAH approvers; follow-up coordination | Resistance: Low — cooperative day-to-day contact with no direct authority over project decisions | Strategy: Use email/Messenger for scheduling, routing requests, and contact verification.

Team Pseudoers / APC (Project Manager — Elijah Josh R. Quibin):

Power: High | Interest: High (Key Player) | Objectives: Manage the 9.4-week MVP schedule and ₱185,158.50 role-based labor budget; scope enforcement; stakeholder communication; Hybrid Agile execution and PMBOK 6th Edition document compliance | Resistance: Low — fully accountable for project execution and deeply invested in both academic and operational success | Strategy: Maintain daily coordination, work packages, issue/risk updates, version-controlled documents.

WAH Organization (WAH Developers — Jeremie Ian Garcia, Jerico Canlas):

Power: Low | Interest: Low | Objectives: WAH-side development coordination; technical clarification on WAH4P and WAH4PC interoperability | Resistance: Low — will resist only if WAH4H containerization or interop approach creates bottlenecks for WAH4P/WAH4PC | Strategy: Coordinate via GitHub and Messenger; passive architectural review and technical input when delegated through Sir Robert Michael Martinez.

WAH Partner Hospitals (End Users): Power: Low | Interest: Low | Objectives: System accessibility, reliability, and usability across the 7 RBAC role-based workflows; training adequacy; minimal downtime post-turnover | Resistance: Low — eager for the system's



availability to improve healthcare administration | Strategy: Deliver End-User Manual and Training Manual during the May–June 2026 turnover.

WAH Organization (WAH Manager — Ma’am Seann Biag): Power: High | Interest: Low | Objectives: WAH-side operational coordination; oversight of stakeholder responsiveness; escalation handling for unresolved blockers | Resistance: Low — supportive of project success; may delay coordination if WAH-side resource priorities shift | Strategy: Receive WAH-side operational updates during milestone reviews; serve as escalation channel for unresolved WAH-side blockers.

Sponsor Acceptance

Approved by the Project Sponsor:

Date: _____

Sir Pey Canlas

Executive Director, Wireless Access for Health, Inc. (WAH)

