



STATEMENT OF WORK (SOW)

WAH FOR HOSPITALS (WAH4H)

ASIA PACIFIC COLLEGE

3 HUMABON PLACE, MAGALLANES VILLAGE

MAKATI CITY, METRO MANILA 1232

2026





Introduction/Background

This Statement of Work (SOW) formally defines the scope, deliverables, timeline, acceptance criteria, and responsibilities governing Team Pseudoers' engagement with the Wireless Access for Health (WAH) organization for the WAH for Hospitals (WAH4H) project. This document is binding upon both parties and supplements the Project Charter (v1.2) and Business Case (v1.1) already executed by the Project Sponsor.

The Wireless Access for Health (WAH) organization operates a community health program serving underserved communities across the Philippines. During the first Problem-Based Learning cycle (PBL1), Team Pseudoers developed an initial Hospital Information System (HIS) covering eight core clinical modules: Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, and Laboratory. While functionally coded, the PBL1 system exists strictly as a monolithic, locally isolated Django application running only on individual developer machines. It has no containerization, no production hosting environment, no standardized deployment pipeline, and no compliance with Philippine healthcare regulatory standards (PH Core FHIR R4, PhilHealth eClaims, RA 10173, RA 11223). In its current state, the system is operationally inert: inaccessible to WAH stakeholders, government evaluators, or any centralized audience.

WAH's strategic objective is to present a demonstration-ready HIS to local government officials, specifically governors and mayors, in order to secure institutional buy-in and funding for full-scale production deployment. The WAH4H project directly addresses this gap by transitioning the PBL1 system into a fully containerized, regulation-compliant, demonstration-ready platform deployed on WAH's privately managed Proxmox Virtual Environment and accessible via Cloudflare Tunnel. This SOW defines the work Team Pseudoers will perform to achieve this outcome within the agreed 9.4-week MVP schedule. A subsequent engagement will develop the full production-ready version of the system; that effort is outside the scope of this document.

Scope of Work

The WAH4H project covers all planning, execution, integration, deployment, testing, documentation, and formal handover activities required to deliver a fully functional, demonstration-ready Hospital Information System on WAH's Proxmox infrastructure. The



selected approach, Docker containerization on a Proxmox bare-metal hypervisor secured via Cloudflare Tunnel, was chosen for its alignment with WAH's zero-cost infrastructure requirement, data sovereignty obligations under RA 10173, and the technical constraints of the 9.4-week schedule.

In-Scope Work:

- **PBL1 Modules:** Containerization, deployment, and UAT sign-off of the eight existing clinical modules: Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, and Laboratory.
- **PBL2 Modules:** Integration of three new feature modules: Admin (system administration), Appointments (scheduling workflow), and eClaims (automated PhilHealth eClaims processing). Includes JWT authentication, role-based access control (RBAC), and audit logging.
- **Deployment Pipeline:** Establishment of a standardized 3-tier deployment pipeline: Local Developer Environment → Proxmox Sandbox VM → Proxmox Production VM. All tiers use Docker Compose with pinned base images for environment parity.
- **Cross-System Integration:** Dependency-gated interoperability deliverable: WAH4H data synchronization with WAH4P/WAH4PC, pending WAH technical specification from Sir Robert Michael Martinez. Final validation remains pending unless integration test evidence is later provided.
- **Regulatory Compliance:** Full compliance implementation and QA validation for: PH Core FHIR R4, PhilHealth eClaims, ICD-10-PH, LOINC, SNOMED CT, PSGC, MIMS PH, RVS, RA 10173 (Data Privacy Act), and RA 11223 (Universal Health Care Act).
- **Documentation Suite:** Delivery of: Training Manual, End-User Manual (covering all 7 hospital user roles), Technical Manual (including installation, backup/restore, and maintenance procedures), UAT Documentation (test cases, results, defect logs, and sign-off sheets), and Source Code & Repository Turnover.
- **Runbook Training:** Hands-on runbook training session for WAH technical staff (Sir Robert Michael Martinez) covering system operation, Docker/Proxmox management, backup and restore procedures, and Cloudflare Tunnel management. WAH staff must be capable of independent operation post-handover.



Out-of-Scope Work:

- Post-delivery maintenance, bug fixes beyond the warranty period, and feature enhancements (Team Pseudoers' engagement concludes at formal project closure; all maintenance procedures documented in the Technical Manual for WAH's independent use).
- Server hardware procurement and physical infrastructure setup (WAH's responsibility, managed by Sir Robert Michael Martinez; server specifications confirmed adequate per the Feasibility Study).
- PhilHealth accreditation and NHFR registration (WAH-managed regulatory prerequisites; eClaims module delivered demo-ready; go-live contingent on WAH completing its own accreditation processes).
- External SSL certificates and external cloud infrastructure (Cloudflare Tunnel, existing WAH-managed, provides secure external access; no external SSL procurement required).
- Ongoing operational support after formal project closure (support concludes upon formal sign-off by Ms. Anna Katrina Yturralde and Sir Pey Canlas; Technical Manual and runbook training ensure WAH's operational independence).

Period of Performance

The period of performance for the WAH4H project is nine point four (9.4) weeks, beginning on March 23, 2026, and targeting completion by May 27, 2026, with formal closure activities extending into June 2026 as required for UAT completion, documentation acceptance, and sponsor sign-off.

- **Start Date:** March 23, 2026.
- **MVP Target End Date:** May 27, 2026 (academic submission deadline).
- **Closure Window:** May–June 2026 (UAT completion, documentation turnover, formal sign-off).
- **Status:** AT RISK, internal team alignment required.
- **Total Duration:** 9.4 weeks (fixed academic constraint).
- **Extension Policy:** Any modification to the period of performance requires written approval from the Project Sponsor (Sir Pey Canlas). All schedule risks are tracked in the Risk Management Plan and communicated to the sponsor at the earliest practical opportunity.



Schedule Risk Note: The May–June 2026 closure deadline is currently classified as AT RISK, primarily due to the complexity of PBL2 feature integration and pending UAT completion. The Project Manager is required to communicate any projected delay of more than two (2) weeks directly to Sir Pey Canlas to allow for stakeholder expectation management and contingency planning.

Place of Performance

Team Pseudoers will perform the majority of project work remotely from individual developer locations. Physical attendance at WAH facilities is not required for daily development activities.

- **Remote (Developer Machines):** Daily development, Docker containerization, unit testing, QA validation support, PROJMAN documentation drafting, full team, daily via Agile Scrum standups.
- **WAH Proxmox Infrastructure (Remote VPN Access):** Sandbox and Production VM deployment, environment testing, Cloudflare Tunnel configuration, remote access, VPN confirmed during Sandbox phase.
- **WAH Facility (On-Site, As Required):** UAT sessions, runbook training, system demonstration, formal handover and sign-off, Project Manager and relevant team members, coordinated with Ms. Anna Katrina Yturalde and Sir Robert Michael Martinez.
- **Asia Pacific College:** Academic gate reviews, project evaluations, PROJMAN document presentations, full team, as scheduled by PROJMAN Professor.

WAH will facilitate access to the Proxmox server infrastructure for remote deployment activities. Sir Robert Michael Martinez (Server/Deployment Manager, WAH) is responsible for provisioning and maintaining physical server access throughout the period of performance. Any access disruptions must be escalated to the Project Manager within 24 hours.

Work Requirements

The following sections detail the specific tasks required during each phase of the WAH4H project and the formal deliverables associated with each phase.



Phase I: Initiation & Planning

Finalize and obtain Project Sponsor approval on all initiation documents: Project Charter (v1.2), Business Case (v1.1), Statement of Work, Feasibility Study, and Project Brief. Conduct project kickoff and stakeholder alignment session with WAH primary contacts. Establish primary communication channels. Confirm WAH Proxmox server provisioning timeline with Sir Robert Michael Martinez (target: April 10, 2026). Request WAH4P/WAH4PC interoperability specification from Sir Robert Michael Martinez (target: April 30, 2026). Deliverables: Project Charter (v1.2), acceptance: Sir Pey Canlas; Business Case (v1.1), acceptance: Sir Pey Canlas; Statement of Work, acceptance: Sir Pey Canlas / Ms. Anna Katrina Yturalde; Feasibility Study (v1.0), acceptance: Sir Pey Canlas.

Phase II: System Architecture & Containerization

Package the existing PBL1 Django backend, ReactJS frontend, and PostgreSQL database into isolated Docker containers using Docker Compose with pinned base images. Validate that Docker containers build successfully with zero critical errors across all four developer machines. Design and document system architecture including VM resource allocation, storage pools, and network bridging configuration. Install Proxmox VE on WAH's physical server and configure VM network bridging (coordinated with Sir Robert Michael Martinez). Deliverables: Docker Compose Configuration, acceptance: Sir Robert Michael Martinez; Proxmox VM Configuration, acceptance: Sir Robert Michael Martinez.

Phase III: Sandbox Deployment & Integration Testing

Deploy the containerized WAH4H application to the Proxmox Sandbox VM. Validate 100% environment parity between local development and Sandbox deployment environments. Execute full integration test suite across all PBL1 modules. Compile and document integration test results; resolve all critical defects before proceeding to PBL2 integration. Confirm QA sign-off on Sandbox environment parity (Chavez). Deliverables: Sandbox Integration Test Report, acceptance: Ms. Anna Katrina Yturalde / Sir Pey Canlas.



Phase IV: PBL2 Feature Integration

Iteratively develop and deploy Admin, Appointments, and eClaims modules using Agile Scrum sprint cycles. Implement JWT authentication, RBAC, and comprehensive audit logging across all modules. Execute PH Core FHIR R4 database refactor to ensure schema compliance across all clinical data entities. Implement all required regulatory standards: ICD-10-PH, LOINC, SNOMED CT, PSGC, MIMS PH, RVS. Prepare the WAH4P/WAH4PC interoperability layer as dependency-gated; final configuration and validation remain pending the WAH technical specification from Sir Robert Michael Martinez. QA validates all compliance standards via the compliance checklist prior to UAT submission. Deliverables: PBL2 Feature Build (11 Modules), acceptance: Ms. Anna Katrina Yturralde (UAT sign-off); Compliance Verification Checklist, acceptance: Mariyah Vanna Monique Chavez (QA); WAH4P/WAH4PC Integration, acceptance: Sir Robert Michael Martinez.

Phase V: Production VM Deployment & UAT

Migrate the fully integrated and tested system from the Sandbox VM to the Production VM (the WAH-hosted demo-ready deployment environment, not the final clinical production go-live environment). Configure Cloudflare Tunnel for secure external access. Execute full User Acceptance Testing (UAT) across all 11 modules with WAH stakeholders. Document all UAT test cases, results, defect logs, and resolution actions. Obtain formal UAT sign-off from Ms. Anna Katrina Yturralde. Deliverables: WAH4H System, Demo-Ready Production VM Deployment, acceptance: Ms. Anna Katrina Yturralde; UAT Documentation Package, acceptance: Ms. Anna Katrina Yturralde / Sir Pey Canlas.

Phase VI: Documentation & Formal Handover

Finalize and deliver the Training Manual, End-User Manual, and Technical Manual. Conduct runbook training session with WAH technical staff covering system operation, Docker/Proxmox management, backup and restore, and Cloudflare Tunnel. Deliver complete Source Code Repository and all deployment scripts and environment configurations. Present project closure report to WAH for review. Obtain formal turnover acceptance from Ms. Anna Katrina Yturralde, followed by final project sign-off from Sir Pey Canlas. Deliverables: Training Manual, acceptance: Ms. Anna Katrina Yturralde / Sir Pey



Canlas; End-User Manual, acceptance: Ms. Anna Katrina Yturralde; Technical Manual, acceptance: Sir Robert Michael Martinez; Source Code & Repository Turnover, acceptance: Sir Robert Michael Martinez; Project Closure Report, acceptance: Sir Pey Canlas.

Schedule/Milestones

The milestone schedule below reflects the Project Charter (v1.2) baseline and is tracked weekly during Agile Scrum sprint reviews. Status reflects current state as of May 2026. Any milestone change that affects the critical path requires Project Sponsor approval.

	Milestone	Target Date	Status	Phase
1	Project Plan, Charter, SOW, Drafted and Approved	03/24/2026	DONE	Initiation
2	Proxmox Hypervisor Installation & VM Network Bridging Established	04/10/2026	DONE	Planning
3	System Architecture & Docker Containerization Design Completed	04/24/2026	DONE	Design
4	Sandbox Integration Testing: 100% Environment Parity Confirmed	05/08/2026	DONE	Execution



	Milestone	Target Date	Status	Phase
5	PBL2 Feature Integration: Admin, Appointments, eClaims, Security Enhancements, FHIR DB Refactor	05/15/2026	IN PROGRESS	Execution
6	Final Deployment: Proxmox Production VM Initialization (demo-ready environment)	05/22/2026	PENDING	Execution
7	Client UAT Feedback Received: UAT-requested development changes pending; next UAT/sign-off cycle pending	05/18/2026	IN PROGRESS	Execution
8	Documentation Completion: All 3 Manuals + UAT Documentation	TBD	IN PROGRESS	Execution
9	WAH4P/WAH4PC Integration & Data Sync Validation (dependency-	TBD	PENDING	Execution



	Milestone	Target Date	Status	Phase
	gated pending WAH technical specification)			
10	Formal Turnover, Runbook Training & Client Handoff	May–Jun 2026	AT RISK	Closure
11	Formal Project Closure: Ms. Anna Katrina Yturralde Approval, then Sir Pey Canlas Final Sign-Off	May–Jun 2026	AT RISK	Closure

Acceptance Criteria

All project deliverables will be accepted or rejected in accordance with the criteria defined in this section. Acceptance authority follows the sign-off chain established in the Project Charter: Ms. Anna Katrina Yturralde (Health Program Supervisor) is the primary acceptance authority for system and documentation deliverables; Sir Robert Michael Martinez (Technical Support Supervisor) accepts all technical infrastructure deliverables; Sir Pey Canlas (Executive Director) provides final project closure authorization.

Upon completion of each deliverable, Team Pseudoers will present the work product to the designated acceptance owner. The acceptance owner will review within forty-eight (48) hours and either issue written acceptance, authorizing the project to proceed; or provide written rejection with a specific, itemized list of deficiencies. Disputes that cannot be resolved between the Project Manager and the acceptance owner will be escalated to Sir Pey Canlas for final determination.



- **WAH4H System (Demo Build):** All 11 modules fully functional and accessible via Cloudflare Tunnel on the Production VM; 100% of UAT test cases passed and documented; JWT, RBAC, and audit logging verified in Production; QA compliance checklist confirms all regulatory standards met, acceptance: Ms. Anna Katrina Yturralde.
- **UAT Documentation:** Test cases exist for every function in all 11 modules; all critical and high-priority defects resolved and documented; sign-off sheets completed for all module categories, acceptance: Ms. Anna Katrina Yturralde / Sir Pey Canlas.
- **Training Manual:** Covers all 11 modules with step-by-step training procedures; WAH staff can execute a training session from the manual without team assistance, acceptance: Ms. Anna Katrina Yturralde / Sir Pey Canlas.
- **End-User Manual:** Role-specific guides exist for all 7 defined hospital user roles; each guide covers the full workflow for that role within the system, acceptance: Ms. Anna Katrina Yturralde.
- **Technical Manual:** Contains full system architecture, Docker/Proxmox configuration, database management procedures, and Cloudflare Tunnel configuration; includes step-by-step backup and restore runbook verified in the Production environment; Sir Robert Michael Martinez can perform a full system restore independently from the manual, acceptance: Sir Robert Michael Martinez.
- **Source Code & Repository:** Full source code committed and accessible in the designated repository; Docker Compose files, environment configs, and deployment scripts included and verified buildable, acceptance: Sir Robert Michael Martinez.
- **WAH4P/WAH4PC Integration:** Interoperability accepted only when the WAH technical specification is received, sync events are implemented according to that specification, and integration test results are documented. Until then, WAH4P/WAH4PC integration remains in-scope but dependency-gated, acceptance: Sir Robert Michael Martinez.

Final Project Acceptance: The project will be considered formally complete when: (1) Ms. Anna Katrina Yturralde formally accepts the deployed system, all documentation, and runbook training completion; and (2) Sir Pey Canlas issues final project authorization, confirming all scope items are complete and the project is closed. No team member of Team Pseudoers may declare the project closed or cease work on pending deliverables until both sign-offs are received in writing.



Other Requirements

Security & Access Control:

All team members must be granted remote VPN access to the WAH Proxmox server during deployment phases. Access must be provisioned by Sir Robert Michael Martinez before Milestone 2. Production system access will be role-restricted via RBAC from deployment. All temporary credentials, VPN configurations, and development access granted to Team Pseudoers will be revoked by WAH upon formal project closure. Data privacy obligations under RA 10173 apply to all test data used during development and UAT. Real patient data must not be used in any testing environment without WAH's written authorization.

Communication Protocol:

- **Messenger (Group Chat):** Day-to-day coordination, quick questions, deployment status updates, daily, PM + all WAH contacts (Sir Robert Michael Martinez, Ma'am Nicky Balderosa, Ms. Anna Katrina Yturralde).
- **Email:** Formal document submissions, change requests, milestone approvals, escalations, as required, PM ↔ Sir Pey Canlas, Ms. Anna Katrina Yturralde, academic evaluators.
- **Agile Sprint Review:** Internal team progress review, sprint planning and retrospective, weekly, Team Pseudoers (internal).
- **Formal Status Report:** Written milestone progress report, per milestone completion, PM → Sir Pey Canlas / Ms. Anna Katrina Yturralde.

Change Management:

Any request to modify the scope, schedule, or deliverables defined in this SOW must be submitted as a formal Change Request by the requesting party. No change will be implemented without written approval from Sir Pey Canlas. After the scope freeze date of May 8, 2026, no new PBL2 features may be added without formal Change Request approval.

Intellectual Property:



All source code, documentation, configuration files, and other work products created by Team Pseudoers under this SOW are delivered to WAH upon formal project closure and executed source code repository turnover. Team Pseudoers retains the right to reference this project for academic portfolio purposes. WAH assumes full ownership and responsibility for the system and its operation following formal handover.

Acceptance & Authorization

Approval/signature collection for this section is consolidated in Section 9, Approvals and Authorization of the master project document. The content, acceptance criteria, and review requirements in this section remain valid and are reviewed as part of the full master document approval.

Approved by the Project Sponsor:

Date: _____

Sir Pey Canlas

Executive Director, Wireless Access for Health, Inc. (WAH)

