



**COMMUNICATION MANAGEMENT PLAN
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





INTRODUCTION

The Communications Management Plan defines how WAH4H project information will be created, distributed, reviewed, stored, escalated, and approved during the current academic project phase. This plan applies to all communications involving Team Pseudoers, WAH stakeholders, WAH technical contacts, APC academic advisers, and project approval authorities.

This plan supports the formal turnover of the WAH4H working application, source code, UAT documentation, Training Manual, End-User Manual, and Technical Manual. The communication process must ensure that all project stakeholders receive accurate, timely, and role-appropriate information related to scope, schedule, technical decisions, risks, issues, documentation, testing, and acceptance.

The Communications Management Plan defines:

- The project information to be communicated.
- The communication owner for each information type.
- The approved communication method and channel.
- The required communication frequency or trigger.
- The audience for each communication.
- The required output, evidence, or approval record.
- The escalation process for unresolved issues, delayed responses, technical blockers, and approval concerns.

This plan follows PMBOK 6th Edition communications management practices and supports the project's Hybrid Agile methodology through sprint planning, daily updates, work package tracking, milestone reviews, and formal academic deliverables.

The current WAH4H project scope ends at the delivery of a working WAH4H application and formal turnover package. Long-term maintenance, future production enhancements, post-warranty bug fixes, and operational support after turnover are outside the current project scope unless approved through the change control process.

COMMUNICATIONS MANAGEMENT APPROACH

The Project Manager / Scrum Master, Elijah Josh R. Quibin, is responsible for implementing and maintaining this Communications Management Plan. The Project Manager ensures that all official project communications are accurate, documented, distributed to the correct stakeholders, and stored in the approved project repository.



The project will use a Hybrid Agile communication approach. Agile communication will support sprint-level work, daily coordination, and task tracking. Formal PMBOK-based communication will support approvals, milestone reporting, issue escalation, academic submission, and project closure.

Communication Area	Required Communication Approach	Inclusion Criteria	Required Evidence	Decision-Maker / Owner
Team coordination	Daily updates through Discord/MS Teams and OpenProject	Any assigned task, blocker, delay, completed work item, or dependency affecting sprint work	Chat update or OpenProject work package update with owner, due date, and status	Project Manager / Task Owner
Academic progress	Formal adviser updates and milestone reviews	Any PMBOK deliverable, APC academic requirement, adviser comment, or presentation requirement	Meeting minutes, revised document, adviser feedback log, or status report	Academic Adviser / Project Manager
Technical coordination	Technical sync with Sir Robert Michael Martinez, WAH IT, or assigned technical lead	Any issue involving Django, Docker, Proxmox VE, Linux, database setup, repository access, Cloudflare Tunnel, Fail2Ban, FHIR R4, or deployment scripts	Technical decision log, GitHub issue, deployment note, or email confirmation	Technical Lead / WAH IT
Stakeholder coordination	Summary updates for WAH management and operational contacts	Any concern involving turnover readiness, stakeholder availability,	Coordination log, email confirmation, or meeting note	Project Manager



		training, documentation, or acceptance		
Scope, schedule, cost, or quality communication	Formal review before action	Any request that changes approved deliverables, project timeline, cost assumptions, documentation requirements, UAT scope, or acceptance criteria	Change request, issue log, risk log, or approval record	Project Manager / Change Control Board
Turnover communication	Formal readiness review and acceptance confirmation	Any communication involving the working application, source code, Training Manual, End-User Manual, Technical Manual, UAT documentation, or final sign-off	Turnover checklist, acceptance record, signed confirmation, or formal email	Ms. Anna Katrina Yturralde / Sir Pey Canlas / Project Manager

No verbal instruction shall be treated as final unless it is documented through email, meeting minutes, OpenProject, GitHub, or an approved shared document. Any communication affecting scope, schedule, cost, quality, technical direction, security, compliance, or acceptance must be traceable to a dated record with an assigned owner.

COMMUNICATIONS MANAGEMENT CONSTRAINTS

Constraint	Communication Rule	Required Metric / Condition	Responsible Party
Schedule constraint	Communication must support the May-June	Project status must be updated weekly; any	Project Manager



	2026 turnover target and academic milestone schedule.	blocker affecting turnover, UAT documentation, or required manuals must be escalated within 1 business day.	
Academic deadline constraint	Academic deliverables must be submitted for internal review before final submission.	Draft deliverables must be shared at least 24 hours before review when schedule allows; urgent changes must include reason and owner.	Document Owner / Project Manager
Scope constraint	Communication must not imply post-turnover maintenance, future feature development, or production support as part of the current scope.	Any request beyond working application delivery, source code turnover, UAT documentation, manuals, and handover support must be logged as a change request.	Project Manager
Confidentiality constraint	Patient data, clinical records, credentials, infrastructure access, and server details must be restricted.	Sensitive information must be shared only with authorized WAH IT, Project Manager, Technical Lead, or Academic Evaluator when required.	Project Manager / Technical Lead
Technical accuracy constraint	Technical communication must match the WAH4H SoT.	Technical references must use Django, Docker, Proxmox VE, Linux, FHIR R4, PH Core FHIR R4, Cloudflare Tunnel, Fail2Ban, and WAH-approved deployment details where applicable.	Technical Lead
Tool constraint	The project must use approved or no-cost tools.	OpenProject, GitHub, Google Drive/OneDrive, Email, Messenger, Discord, and MS Teams	Project Manager



		are approved. New paid tools require approval.	
Documentation constraint	All decisions must be traceable.	Each formal decision must include date, decision summary, affected deliverable, owner, approver, and storage location.	Project Manager
Stakeholder availability constraint	Pending stakeholder information must remain tracked until confirmed.	Missing full names, emails, Messenger contacts, or approval roles must be listed as open items until resolved.	Project Team

STAKEHOLDER COMMUNICATION REQUIREMENTS

Stakeholder	Required Information	Detail Level	Frequency / Trigger	Required Output	Owner
Sir Pey Canlas, Project Sponsor	Executive project status, turnover readiness, major risks, final approval request	Summary-level with decision points, schedule impact, and acceptance status	Monthly, milestone review, or final sign-off request	Status report, approval request, acceptance summary	Project Manager
Anna Katrina Yturralde, Health Program Supervisor	Training completion, turnover completeness, operational readiness	Operational acceptance-level detail	Before final sponsor sign-off	Training confirmation, turnover checklist, acceptance recommendation	Project Manager
Ma'am Seann Biag, WAH Manager	WAH-side operational updates and coordination issues	Summary with operational impact	As needed or during milestone review	Meeting note or status update	Project Manager



Sir Robert Michael Martinez, Technical Contact	Hosting, Proxmox VE, Docker, Linux, deployment, repository, server setup, and technical blockers	Detailed technical level	As needed when technical decision or blocker exists	Technical decision log, issue log, GitHub issue, or email confirmation	Technical Lead / Project Manager
Ma'am Nicky Balderosa, WAH POC	Scheduling, follow-up coordination, stakeholder availability, document routing	Coordination-level detail	As needed	Coordination log or message confirmation	Project Manager
Jose Eugenio Quesada, Academic Liaison	APC requirements, PMBOK deliverables, milestone readiness	Detailed academic and project management level	Per academic milestone or adviser schedule	Adviser notes, revised deliverable, status report	Project Manager
Felino Calderon III, Adviser / Evaluator	Academic review, document compliance, project presentation feedback	Detailed academic and technical review level	Per consultation or review request	Feedback log, revised output, meeting minutes	Project Manager
Project Team	Assigned work, blockers, sprint tasks, document revisions, GitHub/OpenProject updates	Task-level detail	Daily during active work periods	OpenProject update, GitHub issue, chat update	Task Owner
Hospital Administrators / WAH Subscribers	Role-based use of system features, training instructions, and operational workflows	End-user operational level	During turnover and training preparation	End-User Manual, Training Manual, walkthrough notes	Document Owner
WAH4P / WAH4PC Teams	Interoperability requirements, data sync events,	Technical integration level	When interoperability scope is	Integration note or technical decision log	Technical Lead



	data fields, and triggers		discussed or confirmed		
--	---------------------------	--	------------------------	--	--

ROLES

Role	Assigned Person / Group	Communication Responsibility	Decision Authority
Project Sponsor	Sir Pey Canlas	Receives executive summaries, major risks, turnover status, and final approval requests.	Provides final sponsor sign-off after Ms. Anna Katrina Yturralde confirms turnover and training satisfaction.
Health Program Supervisor	Ms. Anna Katrina Yturralde	Confirms operational readiness, turnover completeness, and training satisfaction.	Provides operational acceptance recommendation before sponsor sign-off.
WAH Manager	Ma'am Seann Biag	Receives WAH-side operational updates and supports coordination with WAH stakeholders.	Provides WAH operational coordination direction.
Technical Support Supervisor / Server Manager	Sir Robert Michael Martinez	Reviews technical deployment information, infrastructure decisions, hosting concerns, and server setup details.	Provides WAH-side technical decision approval for deployment-related matters.
WAH Developers	Jeremy Ian Garcia, Jerico Canlas	Supports technical clarification and WAH-side development coordination.	Provides technical input when delegated by WAH technical authority.
Primary Coordination POC	Ma'am Nicky Balderosa	Coordinates day-to-day communication between WAH and Team Pseudoers.	Provides coordination support and contact routing.
Academic Liaison / Advisers	Jose Eugenio Quesada, Felino Calderon III	Reviews APC milestone progress, PMBOK alignment, Hybrid Agile deliverables, and academic compliance.	Provides academic feedback and evaluation guidance.



Project Manager / Scrum Master	Elijah Josh R. Quibin	Owns the communication plan, sends official project communications, maintains communication records, and manages escalation.	Approves project-level communication and assigns communication owners.
Project Team	Jhon Lloyd Nicolas, John Kenneth L. Jajurie, Mariyah Vanna Monique C. Chavez	Provides task updates, prepares assigned deliverables, reports blockers, and updates OpenProject/GitHub items.	Owns assigned work packages and document sections.
Change Control Board	Infrastructure Lab Admins / Authorized Reviewers	Reviews changes affecting infrastructure, scope, schedule, cost, quality, or approved baselines.	Approves, rejects, or defers change requests.
Customer / End Users	Hospital administrators and WAH subscribers	Receives user-facing communication through manuals, training materials, and turnover guidance.	Provides user feedback unless formally assigned acceptance authority.

PROJECT TEAM DIRECTORY

Role	Name	Title / Function	Organization / Department	Email / Contact
Project Sponsor	Mr. Pey Canlas	Executive Director	WAH	pey.canlas@gmail.com
Health Program Supervisor	Ms. Anna Katrina Yturalde	Final operational acceptance reviewer	WAH	healthpartners@wah.ph
WAH Manager	Ma'am Seann Biag	Manager	WAH	roseann.biag@gmail.com
WAH Primary POC	Ma'am Nicky Balderosa	Day-to-day coordination contact	WAH	nickybalderosa@gmail.com / Messenger



Technical Lead / Server Manager	Sir Robert Michael Martinez	Technical Support Supervisor / Server Manager	WAH IT	montemyk@gmail.com / Messenger
WAH Developer	Jeremie Ian Garcia	Developer	WAH	eimirejian05@gmail.com / Messenger
WAH Developer	Jerico Canlas	Developer	WAH	TBD
Academic Liaison	Jose Eugenio Quesada	Faculty / Liaison	APC	joegeneq@gmail.com / jlquesada@apc.edu.ph
Academic Adviser / Evaluator	Felino Calderon III	Adviser / Evaluator	APC	felinoc@apc.edu.ph
Project Manager / Scrum Master	Elijah Josh R. Quibin	Project Manager	Pseudoers / APC	epquibin@student.apc.edu.ph
Project Team Member	Jhon Lloyd Nicolas	Developer / Document Owner	Pseudoers / APC	jrnicholas@student.apc.edu.ph
Project Team Member	John Kenneth L. Jajurie	Developer / Project Team	Pseudoers / APC	jljajurie@student.apc.edu.ph
Project Team Member	Mariyah Vanna Monique C. Chavez	Quality Assurance	Pseudoers / APC	mcchavez@student.apc.edu.ph
Customer / End Users	WAH Subscribers	Hospital end users	Various Hospitals	N/A
WAH Contact	Dominic Domantay	WAH contact	WAH	ocinod27@gmail.com
WAH Contact	Hazer Policarpio	WAH contact	WAH	hhazerp.wah@gmail.com
WAH Contact	Paul Ilagan	WAH contact	WAH	pdrilagan@gmail.com
WAH Contact	Carla Mhey Aguinaldo	WAH contact	WAH	cmaguinaldo.wah@gmail.com



WAH Contact	Krishna May Ligan	WAH contact	WAH	krishalingan00@gmail.com
-------------	-------------------	-------------	-----	--------------------------

COMMUNICATION METHODS AND TECHNOLOGIES

Method / Technology	Approved Use	Inclusion Criteria	Required Evidence	Owner
Email	Formal approvals, adviser communication, sponsor updates, final confirmations, document routing	Any communication requiring approval, official response, submission record, or sponsor/adviser confirmation	Sent email, reply confirmation, attachment record, or shared link	Project Manager
Messenger	Fast coordination with WAH contacts, especially Sir Robert Michael Martinez and Ma'am Nicky Balderosa	Any time-sensitive coordination requiring same-day response but not final approval	Screenshot, summary note, or communication log entry when decision-related	Project Manager
Discord / MS Teams	Internal team updates, standups, quick clarification, and task coordination	Daily work update, internal blocker, sprint coordination, or team follow-up	Chat log or summarized status update	Project Team
OpenProject	Work package tracking, task ownership, due dates, progress, blockers, and issue monitoring	Any activity included in scope, WBS, sprint backlog, document completion, UAT task, or turnover task	Work package with owner, start date, due date, status, and remarks	Project Manager / Task Owner
GitHub	Code-related issues, repository coordination, pull requests, deployment	Any work involving Django, frontend/backend code, Docker files, deployment	Issue, commit, pull request, release note, or repository link	Technical Lead / Developers



	scripts, and technical fixes	scripts, or repository handover		
Google Drive / OneDrive	Storage of project documents, manuals, reports, meeting minutes, and acceptance records	Any formal document, revised deliverable, presentation file, manual, checklist, or approval artifact	Version history, folder path, file owner, and date modified	Project Manager / Document Owner
Video Call	Sprint planning, technical sync, milestone review, adviser consultation, and turnover readiness review	Any discussion requiring multiple stakeholders, decision-making, review, or clarification	Agenda, attendance, minutes, action items, and decisions	Meeting Chair
Shared Documents	Collaborative editing of manuals, PMBOK documents, reports, and review comments	Any document requiring team contribution or adviser review	Comment history, revision log, resolved comments, and final version	Document Owner





Communication Type	Objective of Communication	Medium	Frequency / Trigger	Audience	Owner	Deliverable / Evidences	Format
Sprint Planning / Kickoff	Confirm sprint goals, work packages, owners, start dates, due dates, and expected outputs.	Video call + OpenProject	Every 2 weeks or start of sprint	Project Team	Project Manager	Sprint backlog and assigned work packages	Agenda + task list
Daily Standup	Report completed work, current work, blockers, and next actions.	Discord/MS Teams or OpenProject	Daily during active project work	Project Team	Project Manager	Daily update log or OpenProject status update	3-point update
Technical Design Sync	Resolve technical issues involving Django, Docker, Proxmox VE, Linux, Cloudflare Tunnel, Fail2Ban, FHIR R4, database setup, or repository access.	Video call, Messenger, GitHub, or Email	As needed when technical decision or blocker exists	Technical Lead, PM, assigned developers, WAH IT	Technical Lead	Technical decision log, GitHub issue, or meeting notes	Technical notes



WAH Coordination Update	Confirm WAH-side schedules, stakeholder availability, requested files, and follow-up items.	Messenger or Email	As needed	Ma'am Nicky Balderosa, PM, assigned team members	Project Manager	Coordination log or message confirmation	Message summary
Adviser Consultation	Confirm academic deliverable direction, PMBOK 6th Edition alignment, Hybrid Agile requirements, and required revisions.	Video call, Email, or shared document	Weekly or per adviser schedule	Academic Advisers, PM, Project Team	Project Manager	Adviser notes, revision log, revised deliverable	Meeting minutes or marked document
Milestone / Status Review	Report scope status, schedule status, risks, issues, deliverable completion, and next actions.	Video call or Email	End of sprint, monthly, or milestone deadline	Sponsor, Academic Liaison, WAH Manager	Project Manager	Status report or slide update	Standard status report
UAT Documentation Update	Track UAT test cases, results, sign-off sheets, and defect logs	Shared drive + OpenProject	Weekly until UAT documentation is finalized	PM, QA/document owner, Adviser, WAH reviewer	Assigned Document Owner	UAT package and checklist	Checklist + document folder



	for PBL1 and PBL2 modules.						
Documentation Review	Review Training Manual, End-User Manual, Technical Manual, source code turnover notes, and project reports.	Shared document or Email	Before academic submission and turnover	PM, Project Team, Adviser, WAH reviewers	Document Owner	Reviewed document with resolved comments	Version-controlled document
Change Communication	Communicate approved, rejected, or deferred changes affecting scope, schedule, cost, quality, technical direction, or acceptance criteria.	Email + OpenProject	When a change request is raised	PM, CCB, affected stakeholders	Project Manager	Change request and approval record	Change log entry
Risk / Issue Escalation	Escalate unresolved blockers affecting schedule, acceptance, documentation, technical feasibility,	Email, Messenger, or OpenProject	Based on priority level	PM, Sponsor, Technical Lead, Adviser, WAH POC	Issue Owner	Issue log and escalation note	Escalation record



	compliance, or security.						
Turnover Readiness Review	Confirm readiness of the working application, source code, UAT documentation, Training Manual, End-User Manual, and Technical Manual.	Video call + shared checklist	Before final turnover	Anna Katrina Yturalde, Sir Pey Canlas, Sir Robert Michael Martinez, PM, Project Team	Project Manager	Turnover checklist and acceptance package	Checklist + meeting minutes
Final Acceptance Communication	Obtain operational confirmation from Anna Katrina Yturalde and final sponsor sign-off from Sir Pey Canlas.	Formal email or signed form	At project closure	Anna Katrina Yturalde, Sir Pey Canlas, PM	Project Manager	Acceptance confirmation	Acceptance form or formal email



COMMUNICATION FLOWCHART

Any communication outside this flow must still be documented and reviewed by the Project Manager before it is treated as an official project decision.

GUIDELINES FOR MEETINGS

Meeting Rule	Required Condition	Responsible Party
Agenda	Agenda must include meeting purpose, topics, expected decisions, and required outputs.	Meeting Chair / Project Manager
Attendance	Attendees must be recorded by name, role, and organization.	Note Taker
Previous Action Review	The first agenda item must review unresolved action items from the previous meeting.	Meeting Chair
Time Control	Meeting must start and end on time; unresolved topics must be moved to the Parking Lot or assigned as action items.	Time Keeper
Meeting Minutes	Minutes must include date, attendees, discussion summary, decisions, action items, owners, due dates, blockers, and parking lot items.	Note Taker
Action Items	Each action item must include one owner, one due date, expected output, and status.	Project Manager
Parking Lot	Off-topic but relevant items must be recorded and reviewed after priority agenda items.	Note Taker
Decision Confirmation	Decisions affecting scope, schedule, cost, quality, technical direction, security, or acceptance must be confirmed in writing.	Project Manager
Storage	Meeting records must be uploaded to the approved shared project folder within 24 hours after the meeting.	Project Manager / Note Taker

Meeting Role	Responsibility
Chairperson	Leads the meeting, follows the agenda, confirms decisions, and assigns owners.



Note Taker	Records minutes, action items, blockers, decisions, and parking lot items.
Time Keeper	Monitors meeting time and flags agenda overruns.
Attendees	Provide updates, answer assigned topics, confirm commitments, and report blockers.

Required Field	Required Entry
Meeting Title	To be completed by the Note Taker or Meeting Chair.
Date and Time	To be completed by the Note Taker or Meeting Chair.
Attendees	To be completed by the Note Taker or Meeting Chair.
Purpose	To be completed by the Note Taker or Meeting Chair.
Discussion Summary	To be completed by the Note Taker or Meeting Chair.
Decisions Made	To be completed by the Note Taker or Meeting Chair.
Action Items	To be completed by the Note Taker or Meeting Chair.
Owner	To be completed by the Note Taker or Meeting Chair.
Due Date	To be completed by the Note Taker or Meeting Chair.
Open Risks / Issues	To be completed by the Note Taker or Meeting Chair.
Parking Lot	To be completed by the Note Taker or Meeting Chair.
Next Meeting / Follow-up	To be completed by the Note Taker or Meeting Chair.

COMMUNICATION STANDARDS

Standard Area	Requirement	Required Format / Metric
File Naming	Formal documents must use consistent names.	Pseudoers_[Phase]_[Document Name]_[Version]_[Date]
Version Control	Major revisions must be traceable.	Version number, revision date, editor, and change summary must be recorded.
Status Reporting	Status reports must identify scope, schedule, quality, risks, issues, and next actions.	Green, Yellow, or Red status with explanation and owner.
Task Updates	Each task update must state progress, blocker, owner, and next action.	OpenProject work package update with status and due date.
Technical Decisions	Technical decisions must identify affected module, system component, owner, and approval source.	Technical decision log, GitHub issue, or meeting note.



Formal Email	Formal emails must include subject, purpose, requested action, due date, and attachments or links.	Email record must be retained in the project repository.
Meeting Minutes	Meeting minutes must include decisions and action items.	Uploaded within 24 hours after the meeting.
Confidential Information	Patient data, credentials, infrastructure access, and server settings must be restricted.	Do not post in public chats or unsecured shared files.
Approval Requests	Approval requests must clearly state the item being approved, approver, deadline, and project impact.	Approval email, signature, or acceptance form.
Documentation Review	Review comments must be resolved, accepted, or deferred with reason.	Shared document comment history or revision log.

Status	Meaning	Required Action
Green	Work is on track with no major blocker.	Continue planned work and update status on schedule.
Yellow	Work has a risk or delay but can still recover.	Assign action owner and monitor until resolved.
Red	Work is blocked or threatens milestone, turnover, acceptance, or academic submission.	Escalate using the communication escalation process.

Project Tag	Communication Type	Topic	Action Needed / For Review / For Approval
WAH4H	Turnover Readiness	Review	For Ms. Anna Katrina Yturralde Confirmation

COMMUNICATION ESCALATION PROCESS

Priority	Definition / Inclusion Criteria	Example Trigger	Decision Authority	Required Response Time	Required Evidence
Priority 1 - Critical	Issue blocks final turnover, final	Missing UAT sign-off before turnover; final	Sir Pey Canlas, Anna Katrina	Within 4 hours	Escalation message, issue log, action owner,



	acceptance, major academic milestone, security, infrastructure access, or delivery of required documentation.	acceptance blocked; unauthorized exposure of credentials; Proxmox deployment blocker; source code unavailable.	Yturalde, Academic Liaison, or Technical Lead based on issue type		and resolution decision
Priority 2 - High	Issue may delay a major deliverable, sprint output, technical validation, documentation package, or WAH coordination.	Technical Manual incomplete; Docker deployment issue; delayed WAH response; pending interoperability clarification; missing stakeholder contact needed for review.	Project Manager, Technical Lead, or WAH IT	Within 1 business day	Issue log, assigned action item, and follow-up record
Priority 3 - Medium	Issue causes minor delay but does not block turnover or major milestone if corrected.	Late meeting minutes; minor document formatting issue; unclear task owner; incomplete non-critical section.	Project Manager	Within 2 business days	Action item log and completion update
Priority 4 - Low	Improvement suggestion or minor communication concern with no immediate impact to	Suggested wording improvement; optional format refinement; non-urgent clarification.	Project Manager / Document Owner	Work continues; review during next scheduled update	Recommendation log or revision note



	project delivery.				
--	-------------------	--	--	--	--

Any communication involving patient information, infrastructure credentials, server access, security controls, or confidential WAH information must be escalated only through authorized private channels.

GLOSSARY OF COMMUNICATION TERMINOLOGY

Term	Definition
Communication	The formal or informal exchange of project information between stakeholders. For WAH4H, decision-related communication must be documented and traceable.
Communications Management Plan	The PMBOK-based document that defines how WAH4H project information will be distributed, stored, escalated, and approved.
Stakeholder	Any person, group, or organization involved in or affected by the WAH4H project, including WAH leadership, WAH technical staff, APC advisers, Team Pseudoers, and hospital end users.
Project Sponsor	The executive stakeholder who provides final project approval. For WAH4H, this refers to Sir Pey Canlas.
Operational Acceptance	Confirmation that turnover, training, and required materials are satisfactory from the operational side. Anna Katrina Yturalde provides this confirmation before final sponsor sign-off.
Escalation	The process of raising an unresolved issue to the proper authority when the assigned owner cannot resolve it within the required timeframe.
Communication Matrix	The table defining what communication must occur, who owns it, who receives it, how often it occurs, and what evidence is required.
OpenProject	The project tracking tool used for work packages, task ownership, start dates, due dates, and progress updates.
GitHub	The repository and issue-tracking platform used for source code, deployment scripts, pull requests, technical issues, and code turnover.
Turnover Package	The complete closure package containing the working WAH4H application, source code, Training Manual, End-User Manual, Technical Manual, and UAT documentation.
UAT	User Acceptance Testing. For WAH4H, initial UAT has been conducted for PBL1 and PBL2 modules, but UAT-requested changes, re-testing, final sign-off sheets, and defect logs must be finalized.



PMBOK 6th Edition	The project management framework used to organize formal WAH4H project documents, processes, plans, monitoring, controlling, and closure activities.
Hybrid Agile	The project methodology combining PMBOK-based documentation with Agile practices such as sprint planning, daily updates, backlog tracking, and iterative reviews.
PBL1 Modules	Core WAH4H modules: Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, and Laboratory.
PBL2 Modules	Additional WAH4H modules: Admin, Appointments, and eClaims.
FHIR R4	Fast Healthcare Interoperability Resources Release 4, used as the interoperability standard for WAH4H clinical and administrative data structures.
PH Core FHIR R4	The Philippine healthcare implementation profile for FHIR R4, applicable to WAH4H clinical resources and interoperability requirements.
Proxmox VE	The preferred on-premise virtualization platform for WAH4H deployment.
Docker	The containerization platform used to package WAH4H components for consistent deployment.
Cloudflare Tunnel	The secure access method used to expose services without directly opening server ports.
Fail2Ban	The server security tool used to block repeated unauthorized access attempts.
RA 10173	The Philippine Data Privacy Act of 2012, applicable to patient data handling, access control, logging, and privacy protection.
Change Request	A formal request to modify approved project scope, schedule, cost, quality, technical direction, or acceptance criteria.
Parking Lot	A meeting tool used to record relevant topics that are outside the current agenda and require later review.

Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____