



**RISK MANAGEMENT PLAN
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





This Risk Management Plan (RMP) establishes the formal framework for identifying, assessing, monitoring, responding to, and communicating risks throughout the WAH4H project lifecycle. WAH4H is a Django-based Hospital Information System developed by Team Pseudoers for small municipal hospitals under the WAH organization. This version (v2.0) uses a 5×5 Probability × Impact matrix, providing finer risk differentiation and a more granular priority scale.

INTRODUCTION

3.8.1.1 Purpose

The purpose of this RMP is to:

- Systematically identify threats to project success before they materialize.
- Quantify and prioritize risks using a structured 5×5 scoring methodology.
- Define clear ownership, monitoring procedures, and response strategies for each risk.
- Ensure proactive communication of critical risks to the Project Sponsor and WAH stakeholders.
- Provide contingency actions to minimize schedule and quality impact when risks materialize.

3.8.1.2 Scope

This plan applies to all phases of the WAH4H project from initiation through formal system turnover to the WAH team. All team members are responsible for reporting emerging risks to the Project Manager immediately upon detection.

3.8.1.3 Definitions

Term	Definition
Risk	An uncertain event or condition that, if it occurs, has a positive or negative effect on project objectives.
Risk Register	The master log of all identified risks, their attributes, scores, owners, and response plans.
Probability	The likelihood that a risk event will occur within the project timeline. Scored 1–5 on the 5×5 matrix.
Impact	The severity of effect on project objectives if the risk materializes. Scored 1–5 on the 5×5 matrix.
Priority Score	Probability × Impact. Determines response urgency and escalation path.
Risk Owner	The team member responsible for monitoring a risk and executing its response plan.
Mitigation	Proactive actions taken before a risk event occurs to reduce probability or impact.
Contingency Plan	Pre-defined reactive actions activated when a risk event materializes.



Strategic Action	The overarching response posture and specific next steps for managing a risk across the project lifecycle.
CCB	Change Control Board. Authority body for approving scope or baseline changes. Chaired by Sir Pey Canlas.
Issue	A risk that has materialized and is currently impacting the project; logged in the Issue Log.
Risk Trigger	An observable indicator or early warning signal that a risk is about to materialize.
Acceptance Authority	Ms. Anna Katrina Yturalde (Health Program Supervisor, WAH). Must formally approve system turnover before Sir Pey's final sign-off.

RISK MANAGEMENT APPROACH

Team Pseudoers employs a proactive, iterative risk management approach integrated into the Hybrid Agile methodology. Risk management activities are embedded into the project cadence rather than treated as a one-time planning exercise.

3.8.2.1 Methodology

Element	Approach
Risk Framework	PMBOK 7th Edition. Probability × Impact matrix (5×5). Qualitative scoring.
Integration	Hybrid: Predictive planning for baseline identification; Agile iterative review per sprint.
Review Frequency	Weekly PM check-ins; per-sprint Risk Register review at sprint planning; retrospective review at sprint close.
Risk Identification	Team brainstorming, infrastructure assessment, technology dependency mapping, stakeholder interview analysis.
Escalation Path	Risk Owner → Project Manager → Project Sponsor (CCB Chair). Time-to-escalate defined per priority level.
Documentation	Risk Register maintained by PM. Issue Log for materialized risks. Change Log for scope events.
Communication	Risk status reported at every sprint review. EXTREME and VERY HIGH risks communicated to Sir Pey within 24 hours.

3.8.2.2 Roles and Responsibilities

Role	Person	Risk Responsibility
Project Manager	Elijah Josh R. Quibin	Maintains Risk Register. Conducts weekly risk reviews. Escalates to Sponsor within defined SLAs.



Project Sponsor / CCB Chair	Sir Pey Canlas	Final escalation authority for EXTREME and VERY HIGH risks. Signs off on project closure only after Anna's approval.
Acceptance Authority	Ms. Anna Katrina Yturralde	Must confirm system turnover is complete and training satisfactory before Sir Pey's final sign-off proceeds.
Lead Developer	Jhon Lloyd Nicolas	Owns all Infrastructure, Technical, and Compliance risks. Reports issues to PM immediately.
Scrum Master / Agile Developer	John Kenneth L. Jajurie	Monitors technical risks in assigned feature areas. Reports blockers at daily standup.
Quality Assurance	Mariyah Vanna Monique C. Chavez	Owns QA validation, UAT evidence, defect tracking, compliance verification evidence, and documentation quality review. Reports QA-owned blockers and validation results at daily standups.
All Team Members	Full Team	Responsible for immediate risk reporting and executing assigned contingency actions when activated.

RISK IDENTIFICATION

Risks were identified through team brainstorming, infrastructure assessment, technology dependency analysis, and review of stakeholder interview notes and open action items from the Project Charter (May 2026).

3.8.3.1 Risk Categories

Category	Description
Infrastructure	Physical and virtual server hardware, Proxmox provisioning, network configuration, and hosting environment reliability.
Technical	Software dependencies, container configurations, Django/React stack, database integrity, and code quality.
Compliance	PH Core FHIR R4 profile alignment, Philippine health standards (ICD-10-PH, LOINC, MIMS PH, PSGC, RVS), and regulatory requirements (RA 10173, RA 11223).
Security	Application-layer vulnerabilities, data exposure, credential management, and access control failures.
Personnel	Team availability, skill gaps, communication breakdowns, and member coordination.



Scope	Unauthorized feature additions, project direction changes, and backlog management failures.
Schedule	Timeline compression, sprint velocity deviation, and turnover deadline risk.
Quality / Schedule	Post-UAT defect volumes requiring rework that directly threatens the turnover timeline.
External	WAH prerequisite dependencies (PhilHealth accreditation, NHFR, Proxmox provisioning), interop spec gaps, and stakeholder availability.
Communications	Incomplete stakeholder contact information blocking escalation and acceptance coordination.

3.8.3.2 Risk Register

ID	Risk Description	Category	Probability	Impact	Score	Owner
R-01	Proxmox Server Hardware Failure	Infrastructure	Likely (4)	Severe (5)	20	Jhon Lloyd Nicolas
R-02	Cloudflare Tunnel / Production Network Access Failure	Infrastructure	Unlikely (2)	Major (4)	8	Mariyah Vanna Monique C. Chavez
R-03	Docker Base-Image Incompatibility	Technical	Unlikely (2)	Significant (3)	6	Jhon Lloyd Nicolas
R-04	Feature Scope Creep Beyond Approved Backlog	Scope	Moderate (3)	Significant (3)	9	Elijah Josh R. Quibin
R-05	Team Member Availability Disruption	Personnel	Unlikely (2)	Minor (2)	4	Elijah Josh R. Quibin
R-06	Schedule Overrun — Turnover Deadline at Risk	Schedule	Likely (4)	Severe (5)	20	Elijah Josh R. Quibin
R-07	Lack of Team Communication and Coordination	Personnel	Unlikely (2)	Significant (3)	6	Elijah Josh R. Quibin
R-08	Insufficient or Failing Local Development Hardware	Infrastructure	Unlikely (2)	Significant (3)	6	Jhon Lloyd Nicolas



R-09	Unplanned Change of Project Direction or Scope	Scope	Unlikely (2)	Minor (2)	4	Elijah Josh R. Quibin
R-10	Third-Party API or Service Dependency Failure	Technical	Unlikely (2)	Significant (3)	6	Jhon Lloyd Nicolas
R-11	Data Loss or Corruption in Development Database	Technical	Rare (1)	Major (4)	4	Jhon Lloyd Nicolas
R-12	UAT Defects Requiring Significant Post-UAT Rework	Quality / Schedule	Moderate (3)	Major (4)	12	Elijah Josh R. Quibin
R-13	Knowledge Gap or Skill Deficiency in Critical Technology	Personnel	Unlikely (2)	Significant (3)	6	Elijah Josh R. Quibin
R-14	Security Vulnerability in Deployed Application	Security	Unlikely (2)	Major (4)	8	Jhon Lloyd Nicolas
R-15	PH Core FHIR R4 Compliance Gaps Discovered Late	Compliance	Moderate (3)	Major (4)	12	Jhon Lloyd Nicolas
R-16	WAH4P / WAH4PC Interoperability Pending WAH Technical Specification	External	Likely (4)	Significant (3)	12	Jhon Lloyd Nicolas / Sir Myk
R-17	PhilHealth Accreditation / NHFR Registration Not Completed by WAH	External	Moderate (3)	Major (4)	12	Elijah Josh R. Quibin
R-18	Proxmox Production VM Not Provisioned on Time by WAH	External	Moderate (3)	Major (4)	12	Elijah Josh R. Quibin
R-19	Incomplete Stakeholder Contact Information	Communications	Likely (4)	Significant (3)	12	Elijah Josh R. Quibin
R-20	Ms. Anna Katrina Yturralde Unavailable	External	Moderate (3)	Severe (5)	15	Elijah Josh R. Quibin



	for Final Acceptance Review					
R-21	Proxmox Server Existence and Access Unverified	Infrastructure / External	Moderate (3)	Severe (5)	15	Elijah Josh R. Quibin
R-22	Hardware Failure at or Immediately After Formal Turnover	Infrastructure	Unlikely (2)	Major (4)	8	Elijah Josh R. Quibin

RISK QUALIFICATION AND PRIORITIZATION

All identified risks are evaluated using a qualitative 5×5 Probability × Impact matrix. Each dimension is rated 1–5. The resulting Priority Score determines response urgency and escalation requirements.

3.8.4.1 Probability Scoring Criteria

Score	Level	Criteria
1	Rare	Risk has not occurred and is highly unlikely in this project context. No early warning signals present.
2	Unlikely	Could occur but requires a specific, low-probability trigger. Comparable projects have seen it rarely.
3	Moderate	Has occurred in similar projects or under comparable constraints. Plausible given current conditions.
4	Likely	More likely than not to occur. Active early warning signals observed. Team has direct experience with this failure mode.
5	Almost Certain	Expected to occur unless immediate action is taken. Multiple active warning signals detected simultaneously.

3.8.4.2 Impact Scoring Criteria

Score	Level	Criteria
1	Insignificant	No measurable effect on scope, schedule, or quality. Fully resolved within current sprint with no escalation.
2	Minor	Minor disruption. Recoverable within the same sprint. No impact on turnover timeline or acceptance sign-off path.
3	Significant	Moderate disruption causing partial sprint failure or feature incompleteness. Active management required but turnover is not blocked.
4	Major	Severe impact on a key deliverable. Requires scope negotiation or significant rework. Threatens turnover timeline but does not block it outright.



5	Severe	Catastrophic impact. Blocks formal project closure, prevents Anna/Sir Pey sign-off, results in data loss, or causes regulatory breach.
---	--------	--

3.8.4.3 Priority Score Matrix

Priority Score = Probability × Impact. The matrix below defines priority zones for all 25 possible score combinations.

	Insignificant (1)	Minor (2)	Significant (3)	Major (4)	Severe (5)
Almost Certain (5)	LOW 5	HIGH 10	VERY HIGH 15	EXTREME 20	EXTREME 25
Likely (4)	LOW 4	MEDIUM 8	HIGH 12	VERY HIGH 16	EXTREME 20
Moderate (3)	LOW 3	MEDIUM 6	MEDIUM 9	HIGH 12	VERY HIGH 15
Unlikely (2)	VERY LOW 2	LOW 4	MEDIUM 6	MEDIUM 8	HIGH 10
Rare (1)	VERY LOW 1	VERY LOW 2	LOW 3	LOW 4	LOW 5

3.8.4.4 Response Thresholds

Score	Priority	Escalation SLA	Required Response
20–25	EXTREME	Same day	Full team response. Sir Pey notified same day. Sprint scope adjusted immediately. CCB convened if scope change required.
15–19	VERY HIGH	24 hours	Immediate mitigation execution. Escalate to Sir Pey within 24 hours. Contingency plan activated if mitigation fails.
10–14	HIGH	48 hours	Active mitigation each sprint. PM briefs Sir Myk. Contingency plan documented and ready.
6–9	MEDIUM	Weekly review	Active monitoring each sprint. Mitigation plan in place. PM reviews at weekly check-in.
3–5	LOW	48 hrs to PM	Passive monitoring. Review at sprint retrospective. Document in Risk Register.
1–2	VERY LOW	None required	Log and monitor. No active response required unless probability or impact changes.

3.8.4.5 Risk Score Summary

ID	Risk Title	Category	Prob	Impact	Score	Priority
R-01	Proxmox Server Hardware Failure	Infrastructure	4	5	20	EXTREME



R-02	Cloudflare Tunnel / Production Network Access Failure	Infrastructure	2	4	8	MEDIUM
R-03	Docker Base-Image Incompatibility	Technical	2	3	6	MEDIUM
R-04	Feature Scope Creep Beyond Approved Backlog	Scope	3	3	9	MEDIUM
R-05	Team Member Availability Disruption	Personnel	2	2	4	LOW
R-06	Schedule Overrun — Turnover Deadline at Risk	Schedule	4	5	20	EXTREME
R-07	Lack of Team Communication and Coordination	Personnel	2	3	6	MEDIUM
R-08	Insufficient or Failing Local Development Hardware	Infrastructure	2	3	6	MEDIUM
R-09	Unplanned Change of Project Direction or Scope	Scope	2	2	4	LOW
R-10	Third-Party API or Service Dependency Failure	Technical	2	3	6	MEDIUM
R-11	Data Loss or Corruption in Development Database	Technical	1	4	4	LOW
R-12	UAT Defects Requiring Significant Post-UAT Rework	Quality / Schedule	3	4	12	HIGH
R-13	Knowledge Gap or Skill Deficiency in Critical Technology	Personnel	2	3	6	MEDIUM
R-14	Security Vulnerability in Deployed Application	Security	2	4	8	MEDIUM



R-15	PH Core FHIR R4 Compliance Gaps Discovered Late	Compliance	3	4	12	HIGH
R-16	WAH4P / WAH4PC Interoperability Pending WAH Technical Specification	External	4	3	12	HIGH
R-17	PhilHealth Accreditation / NHFR Not Completed by WAH	External	3	4	12	HIGH
R-18	Proxmox Production VM Not Provisioned on Time by WAH	External	3	4	12	HIGH
R-19	Incomplete Stakeholder Contact Information	Communications	4	3	12	HIGH
R-20	Ms. Anna Katrina Yturalde Unavailable for Final Acceptance	External	3	5	15	VERY HIGH

RISK MONITORING

Risk monitoring is a continuous activity embedded into the project cadence.

3.8.5.1 Monitoring Cadence

Activity	Description
Daily Standup (15 min)	Each member reports blockers and flags emerging risks. Risk Owners for active risks provide a status update. PM notes new triggers.
Weekly PM Check-In	PM reviews full Risk Register. Reassesses probability scores. Updates mitigation action status. Generates weekly risk summary.
Sprint Planning	Risk Register reviewed at sprint start. New risks from retrospective formally logged. Active risks re-evaluated for probability drift.
Sprint Retrospective	Completed risks marked Closed. Materialized risks moved to Issue Log. Lessons learned captured for the next sprint.
Milestone / WAH Touchpoint	Before every WAH meeting or turnover milestone, PM conducts a full risk sweep focused on External and Compliance categories.
Risk Escalation Event	Any risk changing from MEDIUM to HIGH, or HIGH to EXTREME, triggers immediate out-of-cycle escalation to Sir Pey within the defined SLA.



3.8.5.2 Risk Status Classification

Status	Definition
Open	Identified and actively monitored. Mitigation measures in place or scheduled.
Triggered	One or more triggers observed. Risk Owner has notified PM. Monitoring frequency increased.
Active (Materialized)	Risk event has occurred. Contingency plan activated. Risk promoted to Issue Log.
Closed — Resolved	Materialized risk fully resolved. Impact contained. Documented in Lessons Learned.
Closed — Expired	No longer applicable due to phase completion or changed conditions. Archived in Risk Register.
Escalated	Escalated to Sir Pey. Awaiting executive decision or CCB review.

3.8.5.3 Risk Trigger Monitoring Reference

ID	Risk	Key Triggers to Monitor
R-01	Proxmox Server Hardware Failure	S.M.A.R.T. disk errors; server fails to POST; unexpected shutdown events; temperature alarms.
R-02	Cloudflare Tunnel / Production Network Access Failure	Tunnel drops during staging test; external URL unreachable; Cloudflare dashboard shows tunnel offline; Fail2Ban blocking legitimate traffic.
R-03	Docker Base-Image Incompatibility	Container exits immediately on start; library linking errors in build logs; architecture mismatch warnings (arm64 vs amd64).
R-04	Feature Scope Creep Beyond Approved Backlog	Sprint velocity drops below baseline; backlog grows mid-sprint; informal feature requests discussed without formal Change Request logging.
R-05	Team Member Availability Disruption	No response within 24 hours during working hours; missed two consecutive standups; assigned tasks stall without update.
R-06	Schedule Overrun — Turnover Deadline at Risk	No confirmed milestone dates agreed with Sir Robert Michael Martinez; post-UAT fixes consuming more than one sprint; documentation not started by mid-May; no confirmed turnover date.
R-07	Lack of Team Communication and Coordination	Team member misses two consecutive standups; blocker unresolved for 48+ hours; conflicting implementations found during integration.
R-08	Insufficient or Failing Local Development Hardware	Machine unable to run Docker; build times exceed 3× baseline; BSOD/crash reports; insufficient disk space warnings during container operations.



R-09	Unplanned Change of Project Direction or Scope	Adviser feedback implies architectural change; technology stack swap proposed informally; scope-altering requirement raised in chat without a Change Request.
R-10	Third-Party API or Service Dependency Failure	API returns unexpected errors in staging; library announces breaking changes; external service status page shows degraded or outage.
R-11	Data Loss or Corruption in Development Database	Migration script fails mid-execution; database refuses to start after an update; automated backup job reports failure.
R-12	UAT Defects Requiring Significant Post-UAT Rework	HIGH-severity defects unresolved after two weeks; re-testing not initiated within one week of fix deployment; Ms. Anna Katrina Yturralde sign-off blocked by open defects.
R-13	Knowledge Gap or Skill Deficiency in Critical Technology	Task estimated at 2 days takes 5+ days; team member flags a blocker with no proposed solution; multiple failed integration attempts on the same task.
R-14	Security Vulnerability in Deployed Application	Dependency audit flags known CVE; credentials found in version control history; unauthorized access attempt logged by Fail2Ban.
R-15	PH Core FHIR R4 Compliance Gaps Discovered Late	Schema review reveals unmapped FHIR fields in Billing; Procedure_Performer duplication unresolved; Compliance Matrix (WBS 1.2.6) not completed before feature freeze.
R-16	WAH4P / WAH4PC Interoperability Pending WAH Technical Specification	No technical spec received from Sir Robert Michael Martinez by integration sprint start; WBS 1.6.1 and 1.6.3 remain blank; turnover approaching with WAH4P/WAH4PC sync unvalidated.
R-17	PhilHealth Accreditation / NHFR Registration Not Completed by WAH	No confirmation from Sir Pey Canlas of WAH's PhilHealth accreditation status; NHFR registration status unknown at eClaims sprint start.
R-18	Proxmox Production VM Not Provisioned on Time by WAH	No confirmation from Sir Robert Michael Martinez on VM readiness; deployment sprint starting without a provisioned production environment; Cloudflare Tunnel not yet configured on WAH infrastructure.
R-19	Incomplete Stakeholder Contact Information	Stakeholder register still has TBD contacts two weeks into execution; unable to reach Ms. Anna Katrina Yturralde; escalation path blocked by missing contact details.



R-20	Ms. Anna Katrina Yturalde Unavailable for Final Acceptance Review	No confirmed availability from Ms. Anna Katrina Yturalde by mid-May; contact details still TBD; acceptance review not scheduled three weeks before target turnover date.
------	---	--

RISK MITIGATION AND CONTINGENCY PLAN

Mitigation strategies are proactive measures implemented before a risk event occurs.

Contingency plans are pre-approved reactive responses activated when a risk materializes. The top 10 highest-priority risks are detailed below.

R-01 — Proxmox Server Hardware Failure | Score: 20 | EXTREME

Field	Detail
Category	Infrastructure
Probability	Likely (4)
Impact	Severe (5)
Risk Owner	Jhon Lloyd Nicolas
Description	Critical failure of the bare-metal Proxmox server renders the WAH production hosting environment completely unavailable. WAH operates on a single physical server with no confirmed backup node — any hardware failure during the deployment sprint, demonstration, or acceptance review blocks all remaining project milestones.
Risk Triggers	S.M.A.R.T. disk errors; server fails to POST; unexpected shutdown or reboot; temperature alarms; Sir Robert Michael Martinez reports hardware issues.
Mitigation	Maintain weekly VM snapshots stored off-server. Conduct monthly hardware health checks (SMART diagnostics, thermal monitoring). Pin all Docker image versions in a versioned registry. Document full rebuild procedure in the Technical Manual. Coordinate with Sir Robert Michael Martinez to confirm UPS and backup hardware status before the deployment sprint.
Contingency	Restore from latest verified snapshot. If hardware is unrecoverable, redeploy to a temporary Akamai Linode instance (cost ceiling: \$144/month per Cost Management Plan). Activate offline demo environment on a development laptop as fallback for government demonstration. Notify Sir Pey same day.

R-06 — Schedule Overrun — Turnover Deadline at Risk | Score: 20 | EXTREME

Field	Detail
Category	Schedule
Probability	Likely (4)
Impact	Severe (5)



Risk Owner	Elijah Josh R. Quibin
Description	The May–June 2026 turnover deadline is fixed by Team Pseudoers’ graduation timeline and explicitly flagged as at-risk by Sir Myk. Post-UAT defect resolution, re-testing, documentation completion, and deployment are all pending with no confirmed milestone dates as of May 2026.
Risk Triggers	No confirmed milestone dates agreed with Sir Myk; post-UAT fixes consuming more than one sprint; documentation not started by mid-May; no confirmed turnover date by May 30, 2026.
Mitigation	Conduct immediate internal team realignment and set confirmed milestone dates. Communicate anticipated delays to Sir Pey proactively. Run post-UAT fixes, documentation, and deployment planning in parallel tracks. Lock feature scope — no additions after May 8, 2026.
Contingency	Negotiate minimum viable turnover scope with Sir Pey and Sir Myk: working system + Technical Manual + UAT documentation. Defer Training Manual and End-User Manual to a post-turnover handoff if required. No surprises — Sir Pey must be informed of any delay risk at the next touchpoint.

R-20 — Ms. Anna Katrina Yturalde Unavailable for Final Acceptance Review | Score: 15 | VERY HIGH

Field	Detail
Category	External
Probability	Moderate (3)
Impact	Severe (5)
Risk Owner	Elijah Josh R. Quibin
Description	Anna (Health Program Supervisor) is the required acceptance authority. Sir Pey’s final sign-off cannot proceed without Anna’s prior approval. If Anna is unavailable within the May–June 2026 window, formal project closure is blocked regardless of system readiness.
Risk Triggers	No confirmed availability from Anna by mid-May; contact details still TBD; acceptance review not scheduled three weeks before target turnover date.
Mitigation	Obtain Anna’s contact details immediately. Schedule the acceptance review at least three weeks before the target turnover date. Communicate schedule constraints to Sir Pey proactively.
Contingency	Escalate to Sir Pey to designate an interim acceptance authority or extend the sign-off window. Compile a complete system readiness evidence package (UAT results, deployed system, all three manuals) to support an accelerated review when Anna is available.

R-12 — UAT Defects Requiring Significant Post-UAT Rework | Score: 12 | HIGH



Field	Detail
Category	Quality / Schedule
Probability	Moderate (3)
Impact	Major (4)
Risk Owner	Elijah Josh R. Quibin
Description	Initial UAT feedback has been received across PBL1 and PBL2 modules, but UAT-requested changes, post-UAT defect resolution, and re-testing are still in progress. Unresolved HIGH-severity defects block Anna's acceptance sign-off and delay formal turnover.
Risk Triggers	HIGH-severity defects unresolved after two weeks; re-testing not initiated within one week of fix deployment; Anna sign-off blocked by open defects.
Mitigation	Triage all open defects immediately by severity. Jhon Lloyd owns all technical fixes. Run a phased approach: fix → re-test → partial sign-off per module where possible to avoid blocking the full acceptance review.
Contingency	Escalate blocking defects to Sir Myk for technical guidance. If rework volume threatens the deadline, negotiate with Sir Pey to defer non-critical defects to a post-turnover patch with documented known issues.

R-15 — PH Core FHIR R4 Compliance Gaps Discovered Late | Score: 12 | HIGH

Field	Detail
Category	Compliance
Probability	Moderate (3)
Impact	Major (4)
Risk Owner	Jhon Lloyd Nicolas
Description	Known compliance gaps exist: the Billing module has no PHCore R4 profile alignment (FHIR-only); Discharge and Pharmacy Inventory require explicit mapping decisions. Discovering these late requires schema migrations that cascade across all dependent modules and may force UAT re-execution.
Risk Triggers	Schema review reveals unmapped FHIR fields in Billing; Procedure_Performer duplication unresolved; Compliance Matrix (WBS 1.2.6) not completed before feature freeze.
Mitigation	Complete the PH Core FHIR R4 Compliance Matrix (WBS 1.2.6) as a hard prerequisite before any further module feature work. Billing module is the immediate priority.
Contingency	Scope compliance fixes to the minimum set required for UAT sign-off. Document remaining gaps in the Technical Manual as formally acknowledged deferred items. Communicate gap status to Sir Myk and include in turnover documentation.



R-16 — WAH4P / WAH4PC Interoperability Pending WAH Technical Specification | Score: 12

| HIGH

Field	Detail
Category	External
Probability	Likely (4)
Impact	Significant (3)
Risk Owner	Jhon Lloyd Nicolas / Sir Myk
Description	WBS 1.6 requires a technical specification from Sir Myk defining sync events, data fields, and triggers for WAH4P and WAH4PC integration. This specification is currently undefined. The integration sprint (WBS 1.6.2 and 1.6.4) cannot begin without it.
Risk Triggers	No technical spec received from Sir Myk by integration sprint start; WBS 1.6.1 and 1.6.3 remain blank; turnover approaching with WAH4P/WAH4PC sync unvalidated.
Mitigation	Immediate escalation to Sir Myk to define and deliver the specification. Flag as HIGH open item at the next WAH touchpoint. Integration sprint work (WBS 1.6.2 and 1.6.4) must not begin without a confirmed specification.
Contingency	If the specification remains undefined at integration sprint start, develop a stub sync layer with documented assumptions. Present to Sir Myk for confirmation and flag as a post-turnover completion item in the Technical Manual.

R-17 — PhilHealth Accreditation / NHFR Registration Not Completed by WAH | Score: 12 |

HIGH

Field	Detail
Category	External
Probability	Moderate (3)
Impact	Major (4)
Risk Owner	Elijah Josh R. Quibin
Description	PhilHealth accreditation and NHFR registration are WAH prerequisites outside Team Pseudoers' scope. Both are required for the eClaims module to be validated end-to-end. Without accreditation, batch submission cannot be tested against live PhilHealth systems.
Risk Triggers	No confirmation from Sir Pey of WAH's PhilHealth accreditation status; NHFR registration status unknown at eClaims sprint start.
Mitigation	Flag as a WAH prerequisite explicitly at the next meeting. Confirm accreditation and registration status with Sir Pey. Scope eClaims to be functionally testable with mock data pending accreditation.



Contingency	Deliver eClaims module as functionally complete with a simulated PhilHealth submission workflow. Document in the Technical Manual that live submission requires WAH to complete accreditation post-turnover.
-------------	--

R-18 — Proxmox Production VM Not Provisioned on Time by WAH | Score: 12 | HIGH

Field	Detail
Category	External
Probability	Moderate (3)
Impact	Major (4)
Risk Owner	Elijah Josh R. Quibin
Description	WBS 1.10.1 (Production VM Provisioning) is the responsibility of Sir Robert Michael Martinez on the WAH side. If the environment is not provisioned before the deployment sprint, WBS 1.10.2 through 1.10.4 are all blocked.
Risk Triggers	No confirmation from Sir Robert Michael Martinez on VM readiness; deployment sprint starting without a provisioned production environment; Cloudflare Tunnel not yet configured on WAH infrastructure.
Mitigation	Confirm Proxmox provisioning timeline with Sir Myk and Sir Robert Michael Martinez at the next touchpoint. Include this as a tracked hard dependency milestone in the project schedule. Maintain the fully functional sandbox as a fallback for demonstrations.
Contingency	If the Production VM is not ready at turnover, deliver the system deployed on the sandbox with complete Technical Manual documentation enabling WAH to complete Production VM deployment independently.

R-19 — Incomplete Stakeholder Contact Information | Score: 12 | HIGH

Field	Detail
Category	Communications
Probability	Likely (4)
Impact	Significant (3)
Risk Owner	Elijah Josh R. Quibin
Description	Contact details for Ms. Anna Katrina Yturralde, Ma'am Nicky, Sir Robert Michael Martinez, Sir Pey Canlas, and Ma'am Sheann Biyag are listed as TBD in the Stakeholder Register. Missing contacts block formal communication, escalation, and acceptance sign-off coordination.
Risk Triggers	Stakeholder register still has TBD contacts two weeks into execution; unable to reach Anna; escalation attempt blocked by a missing contact.
Mitigation	Collect all contact details at the next WAH touchpoint. Ma'am Nicky is the primary day-to-day POC — her details must be collected first.



Contingency	Route all communications through Sir Myk (montemyk@gmail.com / Messenger — only confirmed contact) until direct contacts are established.
-------------	---

R-21 — Proxmox Server Existence and Access Unverified | Score: 15 | VERY HIGH

Field	Detail
Category	Infrastructure / External
Probability	Moderate (3)
Impact	Severe (5)
Risk Owner	Elijah Josh R. Quibin
Description	The WAH Proxmox server has been accepted as confirmed based on WAH's declaration, but Team Pseudoers has not independently verified the server's physical existence, actual hardware specifications, or VPN/network access. This is distinct from R-01 (failure of a confirmed server). If the server does not exist as declared, has mismatched specs, or VPN access is never granted, all milestones from Production VM Provisioning (WBS 1.10.1) onward are blocked.
Risk Triggers	No VPN access received by deployment sprint start; Sir Robert Michael Martinez unable to confirm specs in writing; server fails to respond on initial connection attempt; specs differ from declared configuration.
Mitigation	Require written confirmation from Sir Robert Michael Martinez of server specs and network access credentials before the deployment sprint begins. Conduct a live remote connection test to the Proxmox environment as a gate condition for WBS 1.10.1. Physical verification required before Sprint 2 deployment work begins.
Contingency	Escalate immediately to Sir Pey Canlas. Activate Linode fallback (cost ceiling \$144/month per §3.6.4.6) as temporary deployment environment. Document as a formal open item in the turnover package.

R-22 — Hardware Failure at or Immediately After Formal Turnover | Score: 8 | MEDIUM

Field	Detail
Category	Infrastructure
Probability	Unlikely (2)
Impact	Major (4)
Risk Owner	Elijah Josh R. Quibin
Description	Hardware failure occurring at or immediately after formal handoff — after Ms. Anna Katrina Yturralde and Sir Pey Canlas have signed off — leaves WAH with an accepted but non-operational system. Unlike R-01 which covers failure during Team Pseudoers' active period, this risk materializes when Team Pseudoers' obligations have technically ended and WAH must act



	independently using the Technical Manual and hardware recovery procedure.
Risk Triggers	Hardware issue reported by Sir Robert Michael Martinez within the hypercare window post-acceptance; system inaccessible immediately after turnover sign-off; hardware diagnostic errors flagged at time of runbook training.
Mitigation	Complete hardware health check (SMART diagnostics, UPS status, thermal) as part of the formal turnover checklist before sign-off. Ensure full system snapshot is verified and stored off-server on the day of acceptance. Confirm Sir Robert Michael Martinez has executed the hardware recovery procedure from the Technical Manual at least once before sign-off.
Contingency	Sir Robert Michael Martinez executes hardware recovery procedure from the Technical Manual. Contingency Reserve (§3.6.4.6) covers emergency repair or temporary Linode redeploy at \$144/month cost ceiling. Notify Sir Pey Canlas immediately.

TOP RISKS — EXECUTIVE SUMMARY

The following risks represent the highest-priority threats to the WAH4H project and require the most active management attention from the Project Manager and Sir Pey Canlas.

#	ID	Risk	Priority	Score	Key Strategic Action
1	R-01	Proxmox Server Hardware Failure	EXTREME	20	PM must confirm UPS status, backup hardware availability, and snapshot schedule with Sir Robert Michael Martinez at the next WAH touchpoint. No deployment sprint may begin without written confirmation that the production VM is stable and backed up.
2	R-06	Schedule Overrun — Turnover Deadline at Risk	EXTREME	20	Internal team realignment meeting must occur this week. Confirmed milestone dates must be communicated to Sir Pey at the next WAH touchpoint. All other risk responses are secondary to resolving schedule risk. Parallel-track execution (fixes + documentation + deployment planning simultaneously) is mandatory.
3	R-20	Ms. Anna Katrina Yturalde Unavailable for	VERY HIGH	15	Anna's availability and contact details must be confirmed within five working days of the next WAH touchpoint. PM must raise



		Final Acceptance Review			this as a blocking item at every WAH meeting until confirmed. The acceptance review must be calendared and acknowledged in writing by Sir Pey before any deployment sprint begins.
3a	R-21	Proxmox Server Existence and Access Unverified	VERY HIGH	15	Require written confirmation from Sir Robert Michael Martinez of server specs and VPN/network access before deployment sprint. Conduct live remote connection test as gate condition for WBS 1.10.1. Escalate to Sir Pey immediately if unconfirmed at sprint start.
4	R-12	UAT Defects Requiring Significant Post-UAT Rework	HIGH	12	Defect triage must be completed and severity assignments confirmed with Anna and Sir Myk within five working days. Defect status must be reported to Sir Pey at every WAH touchpoint until all HIGH-severity items are cleared. Phased module-level sign-off prevents a single open defect from blocking the entire turnover.
5	R-15	PH Core FHIR R4 Compliance Gaps Discovered Late	HIGH	12	No new feature work on any module until the Compliance Matrix is finalized. Billing module PHCore alignment must be completed before the final deployment sprint begins. QA must validate all FHIR resource mappings against the Compliance Matrix before each module is submitted for UAT sign-off.
6	R-16	WAH4P / WAH4PC Interoperability Pending WAH Technical Specification	HIGH	12	PM must raise this as a blocking dependency at the next WAH touchpoint. If no specification is received within five working days of that meeting, PM escalates to Sir Pey to resolve. Stub-first development proceeds in parallel to avoid schedule impact on other workstreams.
7	R-17	PhilHealth Accreditation / NHFR Registration Not Completed by WAH	HIGH	12	This risk is fully on the WAH side. Team Pseudoers' response is to document the dependency clearly, confirm WAH's status at the next meeting, and ensure eClaims works with mock data so it does not block



					turnover. PM must obtain written confirmation of accreditation status from Sir Pey before the eClaims sprint begins.
8	R-18	Proxmox Production VM Not Provisioned on Time by WAH	HIGH	12	PM tracks VM provisioning as a hard dependency milestone. If not confirmed ready two weeks before the deployment sprint, PM escalates directly to Sir Pey. The Technical Manual must include a complete standalone deployment guide so WAH can provision independently after turnover.
9	R-19	Incomplete Stakeholder Contact Information	HIGH	12	This is the simplest HIGH-priority risk to close and must be resolved at the next WAH meeting. PM must leave no WAH touchpoint without confirming at least one new stakeholder contact. The escalation chain and Anna's acceptance sign-off coordination are both blocked without these contacts.
10	R-04	Feature Scope Creep Beyond Approved Backlog	MEDIUM	9	No feature development begins without a WBS ID and PM approval. Post-scope-freeze (May 8, 2026), all additions require written authorization from Sir Pey. PM audits the backlog every Friday and flags any unauthorized additions at the following standup.

Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____