



**SCOPE MANAGEMENT PLAN
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





INTRODUCTION

Scope Management defines how the WAH4Hospitals (WAH4H) project scope will be planned, documented, validated, controlled, and accepted using PMBOK 6th Edition scope management practices and the Hybrid Agile/APC academic delivery approach. The approved scope is aligned with the updated WBS for the WAH4H Hospital Information System Project, which decomposes the project into eleven major work package groups from Project Management and Planning through Project Closure.

The current WAH4H deliverable is a demonstration version and fully functional proof-of-concept intended for presentation to government officials, including governors and mayors, to secure institutional support and funding. It is not the final full-scale production-ready version. The production-ready version is reserved for a future phase after the demonstration achieves stakeholder approval.

For this project, deployment means the complete turnover of the WAH4H system to the WAH team. Turnover includes the working application, WAH staff training, handover support, complete documentation, UAT records, source code, repository access, Docker Compose files, environment configuration files, deployment scripts, and formal acceptance. The WAH-side team must be capable of independently deploying, operating, and training hospital users after turnover without requiring ongoing support from Team Pseudoers.

WBS ID	Scope Area	Inclusion Condition
1.1	Project Management and Planning	Included when the work produces PMBOK planning artifacts, baselines, tracking records, registers, or control documents.
1.2	System Design and Compliance Architecture	Included when the work produces SRS, UCD, SDD, DFDs, deployment architecture, PH Core FHIR R4 matrix, or RA 10173 / RA 11223 compliance review.
1.3	Infrastructure Preparation and Deployment Pipeline	Included when the work supports Proxmox VE, VM tiers, Docker runtime, Docker Compose, Cloudflare Tunnel, Fail2Ban, or Local to Sandbox to Production validation.
1.4	PBL1 Module Development and Validation	Included when the work supports the 8 PBL1 modules: Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, and Laboratory.
1.5	PBL2 Module Development and Validation	Included when the work supports the 3 PBL2 modules: Admin, Appointments, and eClaims.
1.6	Cross-System Interoperability	Included when the work supports WAH4P, WAH4PC, data synchronization, technical specifications, or cross-platform FHIR resource validation.



1.7	Security Implementation	Included when the work supports JWT, RBAC, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, or environment separation.
1.8	User Acceptance Testing and Defect Resolution	Included when the work supports UAT test cases, execution, defect logs, retesting, issue resolution, or Ms. Anna Katrina Yturalde's UAT sign-off.
1.9	Turnover Documentation	Included when the work produces the Training Manual, End-User Manual, Technical Manual, UAT package, or source code and repository turnover package.
1.10	System Deployment and Handoff	Included when the work supports Production VM provisioning, final container deployment, production initialization, sandbox-to-production parity, WAH staff training, or formal handoff. Production VM means the WAH-hosted demo-ready deployment environment, not final clinical production go-live.
1.11	Project Closure	Included when the work supports final academic demonstration, formal acceptance, project closeout report, or lessons learned.

SCOPE MANAGEMENT APPROACH

The Project Manager is responsible for maintaining the scope baseline and ensuring that every approved scope item is traceable to the updated WBS. No work item may be treated as approved scope unless it has a WBS ID, owner, deliverable, verification method, and acceptance authority.

The scope baseline consists of the approved Project Scope Statement, updated Work Breakdown Structure, WBS Dictionary, requirements documentation, acceptance criteria, UAT documentation, turnover checklist, and change log. The updated WBS replaces the previous simplified grouping and is now the controlling structure for scope planning, scope verification, and scope control.

Scope Control Rule	Concrete Requirement	Responsible Party	Required Evidence
WBS traceability	100% of approved scope items must map to WBS 1.1 through 1.11.	Project Manager	Scope-to-WBS traceability matrix
Work package ownership	Every WBS work package must have one accountable owner.	Project Manager	WBS Dictionary
Deliverable control	Every deliverable must have an output,	Project Manager / QA	Acceptance checklist



	acceptance condition, and verification method.		
Technical scope control	Technical work must support Django REST Framework authentication, PH Core FHIR R4, Docker, Proxmox VE, Linux, Cloudflare Tunnel, Fail2Ban, or approved interoperability requirements.	Technical Lead / QA	Technical checklist
Module scope control	Module work must belong to the 8 PBL1 modules or 3 PBL2 modules defined in the WBS.	Project Manager / Academic Evaluators	Module validation checklist
UAT control	UAT work must cover all 11 modules and include test cases, execution records, defect logs, retesting evidence, and sign-off sheets.	QA / Project Manager	UAT documentation package
Turnover control	Turnover work must include the three manuals, UAT package, source code, repository access, Docker Compose files, environment files, and deployment scripts.	Project Manager / Technical Lead	Turnover checklist
Handoff control	Final handoff must follow the acceptance sequence: Ms. Anna Katrina Yturalde first, then Sir Pey Canlas	Project Manager	Signed acceptance forms

Metric	Target / Threshold	Measurement Method	Owner
WBS coverage	100% of deliverables mapped to WBS 1.1-1.11.	WBS traceability review	Project Manager



Module validation coverage	11 of 11 modules validated.	Module test checklist	QA
PBL1 coverage	8 of 8 PBL1 modules validated.	Functional test evidence	QA / Lead Developer
PBL2 coverage	3 of 3 PBL2 modules validated.	Functional test evidence	QA / Lead Developer
Security coverage	JWT, RBAC, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, and environment separation checked.	Security validation checklist	Lead Developer / QA
Documentation completion	3 of 3 required manuals completed.	Documentation checklist	Project Manager
UAT documentation completion	Test cases, results, defect logs, retesting evidence, and sign-off sheets completed.	UAT package review	QA / Project Manager
Source turnover completeness	Repository access, source code, Docker Compose, environment files, and deployment scripts included.	Repository checklist	Technical Lead
Handoff approval sequence	Ms. Anna Katrina Yturalde approval completed before Sir Pey Canlas final sign-off.	Acceptance form review	Project Manager

ROLES AND RESPONSIBILITIES

Name	Role	WBS-Aligned Scope Responsibility	Decision / Approval Authority	Required Output
Sir Pey Canlas	Executive Director / Project Sponsor	Confirms business scope, demo-version boundary, final sponsor acceptance, and project closure.	Final sponsor sign-off after Ms. Anna Katrina Yturalde's	Signed final acceptance form.



			operational acceptance.	
Ms. Anna Katrina Yturralde	Health Program Supervisor	Confirms WAH operational readiness, training completion, UAT sign-off, and turnover acceptance.	Operational acceptance before Sir Pey Canlas's final sign-off.	UAT sign-off sheets and operational acceptance.
Sir Robert Michael Martinez	Technical Support Supervisor / Dev Lead	Confirms hosting, deployment, WAH4P/WAH4PC interoperability, Docker, Proxmox, Linux, and technical feasibility.	Technical clarification authority for WAH-side requirements.	Technical confirmation and deployment review.
Sir Robert Michael Martinez	WAH Server Manager	Supports WAH-managed Proxmox production VM provisioning and server-side deployment coordination.	WAH-side server setup and configuration authority.	Production VM provisioning confirmation.
Ma'am Nicky Balderosa	WAH Point of Contact	Coordinates day-to-day WAH communication and stakeholder updates.	Communication routing authority.	Confirmed coordination records.
Elijah Josh R. Quibin	Project Manager / Scrum Master	Owens WBS 1.1 and 1.11; maintains scope baseline, change log, acceptance routing, and closure documents.	Primary scope control authority.	Updated scope plan, WBS alignment, closeout report.
Jhon Lloyd Nicolas	Lead Developer / DevOps	Owens WBS 1.2, 1.4, 1.5, and technical portions of 1.6, 1.7, and 1.8.	Technical recommendation authority for design, modules,	SRS, SDD, module outputs, technical



			backend, and interoperability.	validation evidence.
John Kenneth L. Jajurie	Scrum Master / Agile Developer	Supports module UI, role-specific dashboards, screen behavior, and frontend validation for PBL1 and PBL2 modules.	Frontend recommendation authority.	Frontend validation evidence and UI issue records.
Mariyah Vanna Monique C. Chavez	Quality Assurance	Owens QA support for WBS 1.3, 1.7, 1.8, and 1.10; validates scope traceability, testing, and handoff readiness.	QA recommendation authority for validation and defect closure.	Test results, defect log, UAT package, handoff checklist.
Team Pseudoers	Project Team	Owens WBS 1.9 turnover documentation and supports all assigned WBS deliverables.	Work package execution only; no final approval authority.	Manuals, turnover documents, source package support.
Academic Evaluators	PBL2 Evaluation Authority	Validate academic compliance, demonstration readiness, and APC deliverable requirements.	Academic evaluation authority.	Academic review result or evaluation feedback.
Project Adviser	Academic / Technical Adviser	Reviews feasibility, scope quality, methodology alignment, and technical documentation.	Adviser review authority.	Adviser comments and revision guidance.
WAH Administrators / Hospital Users	Future End Users	Provide workflow feedback and receive training or handoff materials.	Feedback authority only.	Feedback notes or training confirmation.



SCOPE DEFINITION

The WAH4H project scope is defined as the delivery of a working demonstration version of the WAH4H Hospital Information System, supported by design documents, compliance architecture, infrastructure deployment preparation, validated modules, cross-system interoperability, security implementation, UAT evidence, turnover documentation, system handoff, and project closure.

The updated WBS is the official decomposition of project scope. It expands the previous scope structure by separating work into eleven major work package groups: Project Management and Planning, System Design and Compliance Architecture, Infrastructure Preparation and Deployment Pipeline, PBL1 Module Development and Validation, PBL2 Module Development and Validation, Cross-System Interoperability, Security Implementation, User Acceptance Testing and Defect Resolution, Turnover Documentation, System Deployment and Handoff, and Project Closure.

Scope Area	Inclusion Criteria	WBS Reference	Decision-Maker
Project planning	Work produces Project Charter, Stakeholder Register, RACI Matrix, Scope Management Plan, Schedule Baseline, Risk and Issue Register, Communications Management Plan, Human Resource Plan, or WBS.	1.1	Project Manager
System design	Work produces SRS, UCD, SDD, DFDs L0-L2, deployment architecture diagram, PH Core FHIR R4 matrix, or compliance review.	1.2	Lead Developer / Project Manager
Infrastructure	Work supports Proxmox VE, Local/Sandbox/Production VM structure, Docker runtime, Docker Compose, Cloudflare Tunnel, Fail2Ban, or pipeline validation.	1.3	QA / Technical Lead
PBL1 modules	Work supports Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, or Laboratory.	1.4	Lead Developer / QA
PBL2 modules	Work supports Admin, Appointments, or eClaims.	1.5	Lead Developer / QA
Interoperability	Work supports WAH4P, WAH4PC, patient and clinical data synchronization, or FHIR resource reference validation.	1.6	Sir Robert Michael Martinez / Lead Developer



Security	Work supports JWT, RBAC, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, or environment separation.	1.7	Lead Developer / QA
UAT and defects	Work supports UAT test preparation, execution, defect log, issue resolution, retesting, or Ms. Anna Katrina Yturalde's sign-off.	1.8	QA / Project Manager
Turnover documentation	Work produces Training Manual, End-User Manual, Technical Manual, UAT package, or source code and repository package.	1.9	Team Pseudoers / Project Manager
Deployment and handoff	Work supports Production VM provisioning, final container deployment, Production VM validation, parity check, WAH staff training, or formal handoff. Production VM means the WAH-hosted demo-ready deployment environment, not final clinical production go-live.	1.10	QA / Sir Robert Michael Martinez
Closure	Work supports final academic demonstration, final acceptance, closeout report, or lessons learned.	1.11	Project Manager

The project excludes long-term system maintenance, production-grade development beyond the demo version, future feature improvements, post-warranty bug fixes, operational support after turnover, and any work not mapped to the approved WBS.

PROJECT SCOPE STATEMENT

3.2.5.1 Product Scope Description

The WAH4H project will deliver a working demonstration version of a modular hospital information system for Wireless Access for Health. The system will support 11 modules: 8 PBL1 modules and 3 PBL2 modules. PBL1 includes Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, and Laboratory. PBL2 includes Admin, Appointments, and eClaims.

The product scope includes PH Core FHIR R4-aligned clinical resource structures, Philippine healthcare coding standards, role-based access control, JWT authentication, audit logging, data



privacy controls, Docker-based deployment packaging, Proxmox VE infrastructure preparation, UAT documentation, WAH staff training, source code turnover, and formal acceptance.

The approved technical stack includes Docker containerization for frontend, backend, and database components; Proxmox VE as the preferred WAH4H on-premise deployment platform; Linux as the deployment operating system; Cloudflare Tunnel and Fail2Ban for infrastructure-layer protection; and Django REST Framework JWT authentication for API endpoints.

3.2.5.2 Product Acceptance Criteria

WBS ID	Deliverable / Output	Acceptance Criteria	Acceptance Authority	Required Evidence
1.1	Project management and planning documents	Required PMBOK planning artifacts are completed and aligned with updated WBS.	Project Manager / Adviser	Approved planning document set
1.2	System design and compliance architecture	SRS, UCD, SDD, DFDs, deployment diagram, PH Core FHIR R4 matrix, and RA 10173 / RA 11223 review are completed.	Lead Developer / Adviser	Design and compliance package
1.3	Infrastructure and deployment pipeline	Proxmox VE, Local/Sandbox/Production VM structure, Docker runtime, Docker Compose, Cloudflare Tunnel, Fail2Ban, and pipeline validation are documented or verified.	QA / Sir Robert Michael Martinez	Infrastructure checklist
1.4	PBL1 modules	8 of 8 PBL1 modules are validated against defined functional and FHIR-related outputs.	QA / Academic Evaluators	Module test results
1.5	PBL2 modules	3 of 3 PBL2 modules are validated against defined functional and FHIR-related outputs.	QA / Academic Evaluators	Module test results
1.6	Cross-system interoperability	WAH4P and WAH4PC technical specifications, sync scope, and FHIR resource references are	Sir Robert Michael Martinez /	Technical specification or action item log



		documented or marked as confirmed open items.	Lead Developer	
1.7	Security implementation	JWT, RBAC across 11 modules, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, and environment separation are validated.	Lead Developer / QA	Security checklist
1.8	UAT and defect resolution	UAT test cases, execution records, defect logs, retesting results, and Ms. Anna Katrina Yturralde's sign-off sheets are completed.	QA / Anna Katrina Yturralde	UAT documentation package
1.9	Turnover documentation	Training Manual, End-User Manual, Technical Manual, UAT package, and source code/repository package are completed.	Project Manager / Sponsor	Turnover checklist
1.10	System deployment and handoff	Production VM provisioning, final container stack deployment, production initialization, parity verification, training, and formal handoff are completed.	Ms. Anna Katrina Yturralde / Sir Pey Canlas	Handoff record and sign-off
1.11	Project closure	Final academic demonstration, formal acceptance, closeout report, and lessons learned are completed.	Academic Evaluators / Sponsor	Closure package

3.2.5.3 Project Deliverables

WBS ID	Deliverable	Required Output	Owner
1.1.1	Project Charter	Approved project authorization and objectives.	Project Manager



1.1.2	Stakeholder Register and RACI Matrix	Stakeholder list with role assignments and responsibility mapping.	Project Manager
1.1.3	Scope Management Plan	Scope definition, verification, control, and acceptance process.	Project Manager
1.1.4	Schedule Baseline and Milestone Tracking Record	Approved timeline and milestone tracking record.	Project Manager
1.1.5	Risk and Issue Register	Documented risks, issues, owners, status, and responses.	Project Manager
1.1.6	Communications Management Plan	Stakeholder communication rules, channels, and frequency.	Project Manager
1.1.7	Human Resource Plan	Team roles, staffing needs, and responsibilities.	Project Manager
1.1.8	Work Breakdown Structure	Approved WBS and WBS Dictionary.	Project Manager
1.2.1	System Requirements Specification	Functional, technical, security, compliance, and turnover requirements.	Lead Developer
1.2.2	Use Case Document	Actor-based system workflows for hospital roles.	Lead Developer
1.2.3	System Design Document	Architecture, modules, data, interface, and deployment design.	Lead Developer
1.2.4	Data Flow Diagrams L0-L2	Data movement and process decomposition diagrams.	Lead Developer
1.2.5	Deployment Architecture Diagram	Proxmox, Docker, VM tiers, and deployment flow diagram.	Lead Developer
1.2.6	PH Core FHIR R4 Compliance Matrix	Mapping of modules to applicable FHIR R4 resources.	Lead Developer / QA
1.2.7	Data Privacy and UHC Compliance Review	RA 10173 and RA 11223 compliance review.	Lead Developer / QA
1.3.1	Proxmox VE Installation and Configuration	Proxmox setup evidence or setup documentation.	QA / Sir Robert Michael Martinez
1.3.2	VM Structure Definition	Local, Sandbox, and Production tier definition.	QA / Sir Robert Michael Martinez
1.3.3	Docker Runtime Installation and	Docker runtime installation and compatibility evidence.	Technical Lead



	Compatibility Verification		
1.3.4	Docker Compose Configuration	Frontend, backend, and database service configuration.	Technical Lead
1.3.5	Cloudflare Tunnel Configuration	Secure access configuration or documented setup.	Technical Lead
1.3.6	Fail2Ban Firewall Configuration	Brute-force protection setup or documented configuration.	Technical Lead
1.3.7	Three-Tier Pipeline Validation	Local to Sandbox to Production validation evidence.	QA
1.4	PBL1 Module Development and Validation	8 validated PBL1 modules.	Lead Developer
1.5	PBL2 Module Development and Validation	3 validated PBL2 modules.	Lead Developer
1.6	Cross-System Interoperability	WAH4P/WAH4PC technical specifications and synchronization validation.	Lead Developer / Sir Robert Michael Martinez
1.7	Security Implementation	Security-compliant system across 11 modules and infrastructure.	Lead Developer / QA
1.8	UAT and Defect Resolution	UAT package with defect resolution and sign-off sheets.	Project Manager / Lead Developer
1.9	Turnover Documentation	Training Manual, End-User Manual, Technical Manual, UAT package, source package.	Team Pseudoers
1.10	System Deployment and Handoff	Deployed production system, trained WAH staff, completed handoff.	QA / Sir Robert Michael Martinez
1.11	Project Closure	Final demo, acceptance forms, closeout report, lessons learned.	Project Manager

3.2.5.4 Project Exclusions

Excluded Item	Exclusion Condition	Decision Authority
Final production-ready hospital system	Excluded because the current deliverable is a demo version only.	Sponsor
Future production-grade version	Excluded because it belongs to a later phase after demo approval.	Sponsor



Long-term system maintenance	Excluded after turnover unless covered by a separate agreement.	Sponsor
Feature improvements after turnover	Excluded after final acceptance.	Sponsor / Project Manager
Bug fixes beyond warranty	Excluded unless formally approved.	Sponsor / Project Manager
Ongoing operational support	Excluded because WAH must operate independently after turnover.	Sponsor
Hospital-wide rollout	Excluded from the current APC academic engagement.	Sponsor
NHFR registration	Excluded from Team Pseudoers' work because WAH must register independently.	Sponsor / WAH
Paid cloud baseline deployment	Excluded because Proxmox VE is the preferred deployment platform; Linode is only a cost benchmark.	Sponsor / Sir Robert Michael Martinez
Unconfirmed WAH4P / WAH4PC sync implementation	Excluded until Sir Robert Michael Martinez confirms sync events, data fields, and triggers.	Sir Robert Michael Martinez
Work without a WBS ID	Excluded until approved and added to WBS through change control.	Project Manager

3.2.5.5 Project Constraints

Constraint	Concrete Condition	Scope Impact
Demo-version boundary	Current deliverable is a proof-of-concept for government stakeholder presentation.	Prevents production-grade scope expansion.
WBS alignment	All approved work must map to WBS 1.1-1.11.	Prevents undocumented scope.
Module coverage	Project scope must cover 8 PBL1 modules and 3 PBL2 modules.	Requires validation across 11 modules.
Infrastructure stack	Deployment work must align with Proxmox VE, Docker, Linux, Cloudflare Tunnel, and Fail2Ban.	Limits technical scope to approved stack.
Environment pipeline	Deployment must follow Local to Sandbox to Production validation.	Prevents direct Production VM deployment without validation.



UAT requirement	UAT documentation must include test cases, results, defect logs, retesting, and sign-off sheets.	Makes UAT package mandatory for closure.
Documentation requirement	Training Manual, End-User Manual, and Technical Manual are non-negotiable turnover deliverables.	Makes manuals mandatory for acceptance.
Handoff sequence	Ms. Anna Katrina Yturalde must accept turnover before Sir Pey Canlas signs final acceptance.	Controls sponsor approval sequence.
Cost benchmark	Akamai Linode + Cloudflare ceiling is \$164/month, PHP 9,266/month, or PHP 111,192/year.	Prevents unapproved infrastructure cost expansion.
WAH-side Proxmox management	Sir Robert Michael Martinez manages WAH-side server setup and configuration.	Requires WAH-side coordination for production VM provisioning.

3.2.5.6 Project Assumptions

Assumption	Validation Condition	Owner
Existing WAH4H build can support demo delivery.	11 modules can be demonstrated with no blocker defects.	Development Team
Docker can package frontend, backend, and database components.	Docker Compose starts required services.	Technical Lead
Proxmox VE is the preferred deployment target.	Deployment documentation and production VM provisioning align with Proxmox.	Sir Robert Michael Martinez
Django REST Framework JWT remains the authentication baseline.	API endpoints use JWT authentication with expiry and refresh behavior.	Lead Developer
UAT can be completed and documented for all 11 modules.	UAT package includes test cases, results, defects, retesting, and sign-off sheets.	QA
WAH staff can operate after turnover.	Training, manuals, source package, and deployment package are accepted.	Ms. Anna Katrina Yturalde / Sponsor



Interoperability details require technical confirmation.	Sir Robert Michael Martinez confirms WAH4P/WAH4PC sync events, fields, and triggers.	Sir Robert Michael Martinez
Final closure depends on correct sign-off sequence.	Anna Katrina Yturralde signs operational acceptance before Sir Pey Canlas signs final acceptance.	Project Manager

WORK BREAKDOWN STRUCTURE

The Work Breakdown Structure decomposes the WAH4H Hospital Information System Project into controlled deliverable groups and work packages. The updated WBS is the official structure used to verify whether work belongs inside the approved project scope.

1.0 WAH4H Hospital Information System Project | 1.1 Project Management and Planning | 1.1.1 Project Charter | 1.1.2 Stakeholder Register and RACI Matrix | 1.1.3 Scope Management Plan | 1.1.4 Schedule Baseline and Milestone Tracking Record | 1.1.5 Risk and Issue Register | 1.1.6 Communications Management Plan | 1.1.7 Human Resource Plan | 1.1.8 Work Breakdown Structure (WBS) | 1.2 System Design and Compliance Architecture | 1.2.1 System Requirements Specification (SRS) | 1.2.2 Use Case Document (UCD) | 1.2.3 System Design Document (SDD) | 1.2.4 Data Flow Diagrams (L0-L2) | 1.2.5 Deployment Architecture Diagram | 1.2.6 PH Core FHIR R4 Compliance Matrix | 1.2.7 Data Privacy and UHC Compliance Review (RA 10173 and RA 11223) | 1.3 Infrastructure Preparation and Deployment Pipeline | 1.3.1 Proxmox VE Installation and Configuration | 1.3.2 VM Structure Definition (Local / Sandbox / Production) | 1.3.3 Docker Runtime Installation and Compatibility Verification | 1.3.4 Docker Compose Configuration (Frontend / Backend / Database) | 1.3.5 Cloudflare Tunnel Configuration | 1.3.6 Fail2Ban Firewall Configuration | 1.3.7 Three-Tier Pipeline Validation (Local to Sandbox to Production) | 1.4 PBL1 Module Development and Validation | 1.4.1 Accounts Module | 1.4.2 Patients Module | 1.4.3 Admission Module | 1.4.4 Monitoring Module | 1.4.5 Discharge Module | 1.4.6 Billing Module | 1.4.7 Pharmacy Module | 1.4.8 Laboratory Module | 1.5 PBL2 Module Development and Validation | 1.5.1 Admin Module | 1.5.2 Appointments Module | 1.5.3 eClaims Module | 1.6 Cross-System Interoperability | 1.6.1 WAH4P Integration Technical Specification | 1.6.2 WAH4P Patient and Clinical Data Synchronization | 1.6.3 WAH4PC Integration Technical Specification | 1.6.4 WAH4PC Data Synchronization | 1.6.5 Cross-Platform FHIR Resource Reference Validation | 1.7 Security Implementation | 1.7.1 JWT Authentication Implementation | 1.7.2 RBAC Enforcement Across All 11 Modules | 1.7.3 Audit Logging - All Clinical and Financial Transactions | 1.7.4 Data Encryption at Rest and In Transit (RA 10173) | 1.7.5 Cloudflare Tunnel and Fail2Ban Deployment Validation | 1.7.6 Environment Separation Enforcement (Local / Sandbox / Production) | 1.8 User Acceptance Testing and Defect Resolution | 1.8.1 UAT Test Case Preparation (All 11 Modules) | 1.8.2 UAT Execution with WAH Stakeholders | 1.8.3 UAT Defect



Log and Issue Resolution Record | 1.8.4 Re-Testing After Defect Resolution | 1.8.5 UAT Sign-Off Sheets - Ms. Anna Katrina Yturalde (Health Program Supervisor) | 1.9 Turnover Documentation | 1.9.1 Training Manual | 1.9.2 End-User Manual | 1.9.3 Technical Manual | 1.9.4 UAT Documentation Package | 1.9.5 Source Code and Repository Turnover Package | 1.10 System Deployment and Handoff | 1.10.1 Production VM Provisioning on Proxmox | 1.10.2 Final Container Stack Deployment to Production | 1.10.3 Production System Initialization Validation | 1.10.4 Sandbox-to-Production Environment Parity Verification | 1.10.5 WAH Staff Training Delivery | 1.10.6 Formal Handoff - Ms. Anna Katrina Yturalde Acceptance then Sir Pey Canlas Final Sign-Off | 1.11 Project Closure | 1.11.1 Final Academic Demonstration | 1.11.2 Formal Acceptance Sign-Off - Ms. Anna Katrina Yturalde then Sir Pey Canlas | 1.11.3 Project Closeout Report | 1.11.4 Lessons Learned Document

Level	WBS ID	Work Package	Description	Deliverable	Owner
1	1.0	WAH4H Hospital Information System Project	Complete all approved demo, validation, documentation, deployment, handoff, and closure work.	Accepted WAH4H demo and turnover package.	Team Pseudoers
2	1.1	Project Management and Planning	Establish PMBOK planning artifacts for scope, schedule, risk, communications, HR, and WBS control.	Planning document package.	Elijah Josh R. Quibin
2	1.2	System Design and Compliance Architecture	Produce design, requirements, diagrams, FHIR R4 matrix, and compliance review.	SRS, UCD, SDD, DFDs, deployment diagram, compliance matrix.	Jhon Lloyd Nicolas
2	1.3	Infrastructure Preparation and Deployment Pipeline	Prepare Proxmox, VM tiers, Docker, Compose, Cloudflare Tunnel, Fail2Ban, and pipeline validation.	Validated Local to Sandbox to Production pipeline.	Mariyah Vanna Monique C. Chavez



2	1.4	PBL1 Module Development and Validation	Develop and validate 8 PBL1 modules with FHIR and Philippine standards support.	8 validated PBL1 modules.	Jhon Lloyd Nicolas
2	1.5	PBL2 Module Development and Validation	Develop and validate Admin, Appointments, and eClaims.	3 validated PBL2 modules.	Jhon Lloyd Nicolas
2	1.6	Cross-System Interoperability	Define and validate WAH4P/WAH4PC integration and FHIR resource references.	Interoperability specs and validation records.	Jhon Lloyd Nicolas / Sir Robert Michael Martinez
2	1.7	Security Implementation	Implement and validate JWT, RBAC, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, and environment separation.	Security-compliant system across modules and infrastructure.	Jhon Lloyd Nicolas / Mariyah Vanna Monique C. Chavez
2	1.8	User Acceptance Testing and Defect Resolution	Prepare, execute, document, resolve, retest, and sign off UAT across all 11 modules.	Completed UAT package with sign-off sheets.	Elijah Josh R. Quibin / Jhon Lloyd Nicolas
2	1.9	Turnover Documentation	Produce required manuals, UAT package, and source code/repository package.	Training Manual, End-User Manual, Technical Manual, UAT package, source package.	Team Pseudoers
2	1.10	System Deployment and Handoff	Deploy to WAH-managed Proxmox, validate production, train WAH staff, and complete handoff.	Deployed system, trained WAH staff, completed handoff.	Mariyah Vanna Monique C. Chavez / Sir Robert Michael Martinez



2	1.11	Project Closure	Complete final academic demo, acceptance, closeout report, and lessons learned.	Project Closeout Report, Lessons Learned, Signed Acceptance Forms.	Elijah Josh R. Quibin
---	------	-----------------	---	--	-----------------------

SCOPE VERIFICATION

Scope verification confirms that completed work matches the approved WBS, scope statement, acceptance criteria, UAT evidence, and turnover checklist. A deliverable cannot be marked complete unless it has the required work output, measurable verification evidence, and acceptance from the correct authority.

WBS ID	Deliverable	Verification Method	Acceptance Authority	Completion Condition
1.1	Planning documents	Review Project Charter, registers, plans, baselines, and WBS for completeness.	Project Manager / Adviser	Required planning artifacts are complete and internally consistent.
1.2	Design and compliance architecture	Review SRS, UCD, SDD, DFDs, deployment diagram, FHIR matrix, and compliance review.	Lead Developer / Adviser	Design package is complete and traceable to requirements.
1.3	Infrastructure and deployment pipeline	Validate Proxmox, VM structure, Docker runtime, Docker Compose, Cloudflare Tunnel, Fail2Ban, and pipeline documentation.	QA / Sir Robert Michael Martinez	Local to Sandbox to Production pipeline is documented or validated.
1.4	PBL1 modules	Execute functional and standards-based checks for 8 PBL1 modules.	QA / Academic Evaluators	8 of 8 PBL1 modules have validation evidence.
1.5	PBL2 modules	Execute functional and standards-	QA / Academic Evaluators	3 of 3 PBL2 modules have validation evidence.



		based checks for Admin, Appointments, and eClaims.		
1.6	Cross-system interoperability	Review WAH4P/WAH4PC specifications, synchronization requirements, and FHIR reference validation.	Sir Robert Michael Martinez / Lead Developer	Confirmed technical spec or documented open-item status exists.
1.7	Security implementation	Validate JWT, RBAC, audit logs, encryption, Cloudflare Tunnel, Fail2Ban, and environment separation.	Lead Developer / QA	Security checklist is complete across all applicable modules and infrastructure.
1.8	UAT and defect resolution	Review UAT test cases, execution records, defect logs, resolution records, retest evidence, and sign-off sheets.	QA / Anna Katrina Yturralde	UAT package includes all required records for 11 modules.
1.9	Turnover documentation	Review Training Manual, End-User Manual, Technical Manual, UAT package, and source package.	Project Manager / Sponsor	All five turnover documentation items are complete.
1.10	Deployment and handoff	Validate production VM provisioning, final container deployment, initialization, parity, training, and formal handoff.	Ms. Anna Katrina Yturralde / Sir Pey Canlas	Ms. Anna Katrina Yturralde accepts handoff before Sir Pey Canlas final sign-off.



1.11	Project closure	Review final academic demonstration, acceptance forms, closeout report, and lessons learned.	Academic Evaluators / Sponsor	Closure package is complete and accepted.
------	-----------------	--	-------------------------------	---

Formal acceptance may be documented using signed forms, meeting minutes, email confirmation, approved checklists, UAT sign-off sheets, or project closure documents.

SCOPE CONTROL

Scope control ensures that the WAH4H project does not expand beyond the approved demo, deployment, documentation, handoff, and closure scope. The Project Manager will use the updated WBS as the official control structure. Any requested work that is not mapped to WBS 1.1 through 1.11 is not approved scope.

A scope item may be added only when all conditions below are satisfied:

- The item supports the WAH4H demo, design, infrastructure, module validation, interoperability, security, UAT, turnover, handoff, or closure.
- The item has a WBS ID, owner, deliverable, verification method, and acceptance authority.
- The item does not convert the demo version into a full production-ready system.
- The item does not create long-term maintenance, post-turnover support, or future-phase obligations.
- The item does not delay UAT, turnover documentation, system handoff, or final acceptance.
- The item is approved by the correct decision-maker.

Change Type	Inclusion / Approval Threshold	Decision-Maker	Required Record
Document correction	No change to scope, cost, schedule, deliverable, WBS, or acceptance criteria.	Project Manager	Revision log
WBS alignment update	Required when a deliverable is missing a WBS ID or owner.	Project Manager	Updated WBS traceability matrix



Module defect fix	Included when the defect blocks an approved PBL1/PBL2 workflow, UAT closure, demo readiness, or turnover readiness.	Project Manager / QA / Lead Developer	Defect log and retest result
Security fix	Included when the issue affects JWT, RBAC, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, or environment separation.	Lead Developer / QA	Security issue record
Infrastructure change	Included when the change affects Proxmox, Docker, Docker Compose, VM tiers, Cloudflare Tunnel, Fail2Ban, or pipeline validation.	Sir Robert Michael Martinez / Project Manager	Technical impact assessment
Interoperability change	Included only when Sir Robert Michael Martinez confirms WAH4P/WAH4PC sync events, data fields, triggers, and FHIR references.	Sir Robert Michael Martinez / Project Manager	Technical specification update
Documentation change	Included when the change affects Training Manual, End-User Manual, Technical Manual, UAT package, or source package.	Project Manager	Turnover checklist update
Schedule-impacting change	Requires approval when it affects UAT, documentation completion, handoff, or final academic demonstration.	Project Manager / Sponsor	Approved change request
Cost-impacting change	Requires approval when it adds infrastructure, licensing, hosting, or procurement cost beyond	Sponsor	Approved cost change record



	the approved benchmark or baseline.		
Scope expansion	Requires approval when it adds new modules, production-grade features, long-term support, or hospital-wide rollout.	Sponsor	Approved scope change request
Out-of-scope request	Deferred when it belongs to future production version, post-turnover maintenance, post-warranty fixes, or operational support.	Project Manager / Sponsor	Rejection or deferral record

The change log must include the request ID, requestor, date, affected WBS ID, affected deliverable, description, reason, impact on scope, impact on schedule, impact on cost, impact on quality, risk impact, decision-maker, decision date, approval status, and implementation owner.

SPONSOR ACCEPTANCE

Approval/signature collection for this section is consolidated in Section 9, Approvals and Authorization. The content, acceptance criteria, and review requirements in this section remain valid and are reviewed as part of the full master document approval.

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____