



**SCHEDULE MANAGEMENT PLAN
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





INTRODUCTION

The WAH4Hospitals Schedule Management Plan defines how the project schedule will be developed, baselined, monitored, controlled, and changed. The schedule serves as the official timeline reference for the Project Manager, Project Sponsor, Project Adviser, Academic Evaluators, development team, and WAH-side stakeholders.

This plan follows the PMBOK 6th Edition schedule management approach by defining activity sequencing, duration tracking, milestone control, schedule change thresholds, and schedule baseline protection. It also supports the Hybrid Agile/APC academic delivery method by aligning planned work with approved WBS work packages, technical implementation activities, academic submissions, and sponsor acceptance requirements.

The project schedule covers the approved WAH4H planning and execution period from 03/23/2026 to 05/27/2026. The schedule shall track all work required to deliver the WAH4H demo-version application, including Proxmox VE preparation, Linux server setup, Docker containerization, Django backend deployment, frontend deployment, database setup, Sandbox validation, PH Core FHIR R4-aligned module verification, PBL2 feature integration, UAT documentation, source code turnover, and final runbook review.

The schedule shall not be treated as a generic timeline. Every approved WBS item must have a matching scheduled work item with a planned start date, planned end date or due date, accountable owner, dependency, acceptance condition, and completion evidence.

Schedule Objective	Required Condition	Responsible Party	Acceptance Metric
Establish the schedule baseline	All approved WBS work packages are converted into schedule activities	Project Manager	100% of approved WBS work packages have a matching schedule item
Track planned work	Each activity has a Planned Start Date and Planned End Date / Due Date	Project Manager / Task Owner	0 baseline activities have missing planned dates
Track actual completion	Actual Date Done is filled only after acceptance criteria are met	Task Owner / Project Manager	100% of completed activities have Actual Date Done recorded
Protect technical milestones	Proxmox, Docker, Sandbox, PBL2, Production	Backend & DevOps Lead / Project Manager	0 critical technical milestones are moved



	Initialization, and Runbook activities are tracked		without approved change control
Protect academic deliverables	Required APC/Hybrid Agile deliverables are tracked against due dates	Project Manager	100% of required academic outputs have schedule entries
Support turnover readiness	Manuals, UAT documentation, source code, and deployment runbook are scheduled	Project Manager / Documentation Owners	100% of turnover documents are ready for review by 05/27/2026

SCHEDULE MANAGEMENT APPROACH

The WAH4H project schedule shall be developed from the approved Work Breakdown Structure. Each WBS work package shall be converted into a schedule activity or ticket. A work item shall be included in the schedule only if it belongs to the approved scope, supports an approved deliverable, resolves an approved defect, supports technical deployment, or is required for APC academic submission.

The Project Manager shall maintain the official schedule using OpenProject, GitHub Projects, Microsoft Teams, or another approved project tracking tool. OpenProject shall be the preferred schedule control reference when work package ownership, timeline, dependencies, completion percentage, and due dates must be tracked in one location.

A schedule activity shall not be baselined unless it contains the following required fields:

Required Schedule Field	Concrete Requirement	Responsible Party	Acceptance Condition
Work Item ID	Each activity must have a unique OpenProject, GitHub, or project tracker reference	Project Manager	100% of scheduled activities have a traceable ID
WBS Reference	Each activity must map to one approved WBS work package or approved deliverable	Project Manager	100% of scheduled activities have WBS traceability



Activity Description	Each activity must state the exact output to be produced	Task Owner / Project Manager	Description identifies a measurable output, not a general task
Planned Start Date	Each activity must identify the approved date work is expected to begin	Project Manager	0 baseline activities have blank Planned Start Date
Planned End Date / Due Date	Each activity must identify the approved completion or submission date	Project Manager	0 baseline activities have blank Planned End Date / Due Date
Actual Date Done	This field must remain blank until the activity is completed and accepted	Task Owner / Project Manager	100% of completed activities have Actual Date Done recorded
Accountable Owner	Each activity must have one accountable owner	Project Manager	0 scheduled activities are unassigned
Dependency	Each activity must identify predecessor or blocking activity when applicable	Task Owner / Project Manager	Critical path activities have documented dependencies
Acceptance Condition	Each activity must define the condition required to mark it complete	Task Owner / Project Manager	Activity is not closed without output evidence
Status	Each activity must use the approved schedule status definitions	Task Owner	Status is updated before every schedule review

The following baseline milestone schedule shall be used as the primary schedule reference:

Phase / Milestone	Planned Start Date	Planned End Date / Due Date	Actual Date Done	Owner	Acceptance Indicator
Project Preparation: Project Plan, Charter, and SOW	03/23/2026	03/24/2026		Project Manager	Project preparation documents are completed and ready for review



Requirements Confirmation: Proxmox direction, VM network bridging limits, and PBL2 prioritization	03/25/2026	04/10/2026		Project Manager / Backend & DevOps Lead	Requirements, infrastructure direction, and PBL2 feature boundaries are confirmed
System Architecture and Docker Containerization Design	04/11/2026	04/24/2026		Lead Developer / DevOps / QA Owner	Architecture and Docker approach are documented for implementation
Local-to-Sandbox Deployment Preparation	04/25/2026	05/01/2026		Backend & DevOps Lead / Development Team	Dockerized frontend, Django backend, and database services are ready for Sandbox validation
Sandbox Integration Testing	05/02/2026	05/08/2026		Development Team / QA Owner	Sandbox deployment is tested and environment parity is confirmed
PBL2 Feature Integration and Final Implementation	05/09/2026	05/15/2026		Development Team	Approved Admin, Appointments, and eClaims work is integrated and ready for validation
Final Testing and Defect Resolution	05/16/2026	05/21/2026		Development Team / QA Owner	Critical defects are resolved, retested, or formally deferred
Proxmox Production Initialization	05/22/2026	05/22/2026		Backend & DevOps Lead / Project Manager	WAH4H initializes successfully in the Proxmox VE environment
Turnover Documentation Completion	04/25/2026	05/27/2026		Project Manager / Documentation Owners	Training Manual, End-User Manual, Technical Manual, UAT



					documentation, and source code turnover package are completed
Final Runbook Review and Sponsor Acceptance Preparation	05/23/2026	05/27/2026		Project Manager / Project Sponsor	Final System Deployment Runbook is reviewed and ready for sponsor acceptance

The following inclusion rules shall determine which work items are allowed in the schedule:

Item Type	Included in Schedule If	Excluded from Schedule If	Decision Maker
PBL1 module work	Work verifies Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, or Laboratory module readiness	Work is a new feature beyond approved PBL1 scope	Project Manager / Development Team
PBL2 module work	Work supports Admin, Appointments, or eClaims integration and validation	Work adds unapproved PBL2 enhancement not required for acceptance	Project Manager / Project Sponsor
Infrastructure work	Work supports Proxmox VE, Linux, Docker, database setup, VM networking, Sandbox, or Production Initialization	Work redesigns infrastructure without approved scope change	Backend & DevOps Lead / Project Manager
FHIR-related work	Work validates PH Core FHIR R4-aligned resources or module mappings	Work introduces unconfirmed interoperability requirement	Backend & DevOps Lead / Project Manager



Documentation work	Work produces Training Manual, End-User Manual, Technical Manual, UAT documentation, source code turnover, or runbook	Work creates optional documentation not required for turnover or APC submission	Project Manager
Defect work	Defect blocks approved module function, testing, deployment, documentation, or acceptance	Defect relates to out-of-scope future enhancement	QA Owner / Project Manager
Academic work	Work is required for APC submission, project defense, evaluation, or adviser review	Work does not affect graded deliverables or project acceptance	Project Manager / Project Adviser

SCHEDULE CONTROL

The Project Manager shall control the schedule through weekly review, milestone tracking, variance monitoring, blocker escalation, and schedule change control. Weekly schedule reviews shall continue until the final runbook review and sponsor acceptance preparation are completed.

During critical periods, schedule reviews may be increased from weekly to every 1-2 business days. Critical periods include Proxmox setup, Docker containerization, Sandbox Integration Testing, PBL2 Feature Integration, Final Testing, Proxmox Production Initialization, and turnover documentation completion.

All task owners shall update assigned schedule items before each schedule review. A task shall not be marked complete unless the Actual Date Done field is filled and the acceptance condition is satisfied.

Date Field	Required Use	Responsible Party	Completion Rule
Planned Start Date	Approved date when work is expected to begin	Project Manager	Must be filled before schedule baseline approval
Planned End Date / Due Date	Approved date when work must be	Project Manager	Must be filled before schedule baseline approval



	completed or submitted		
Actual Date Done	Actual date when accepted output is completed	Task Owner / Project Manager	Must remain blank until acceptance condition is met

The following schedule status definitions shall be used for all schedule items:

Status	Concrete Condition	Required Action	Responsible Party
Not Started	Planned Start Date has not arrived and no work output exists	Maintain baseline date unless dependency is delayed	Task Owner
In Progress	Work has started and expected completion remains on or before due date	Continue normal tracking	Task Owner
At Risk	Work is within 2 business days of due date and output is not review-ready	Submit recovery action before next schedule review	Task Owner
Delayed	Work exceeds due date by 1-3 business days and does not affect a major milestone	Project Manager updates recovery plan and affected dependencies	Project Manager / Task Owner
Critical Delay	Work exceeds due date by more than 3 business days or threatens Sandbox, PBL2, Production Initialization, Runbook, or Sponsor Acceptance	Schedule change review is required	Project Manager
Complete	Output meets acceptance condition and Actual Date Done is recorded	Attach evidence and close activity	Project Manager

The following percentage completion rules shall be used to prevent subjective progress reporting:



Percent Complete	Required Condition	Acceptable Evidence	Responsible Party
0%	Work item exists but no work has started	Created ticket or schedule entry	Project Manager
25%	Initial work has started and first output exists	Draft file, branch, configuration file, or setup screenshot	Task Owner
50%	Main work is partially completed but not review-ready	Partial module integration, partial document, or partial test result	Task Owner
75%	Output is complete enough for review but not yet accepted	Review-ready document, test-ready build, or deployment-ready configuration	Task Owner
100%	Output is accepted and Actual Date Done is recorded	Approved document, passed test result, closed defect, signed review, or verified deployment	Project Manager

Defects shall be added to the schedule only when they affect approved scope, technical deployment, testing, documentation, or acceptance readiness.

Defect Category	Included in Schedule If	Required Due Date Rule	Decision Maker
Critical defect	Prevents login, RBAC, patient workflow, billing, pharmacy, laboratory, deployment, database access, or system initialization	Due date must be before Final Testing completion on 05/21/2026	QA Owner / Project Manager
Major defect	Blocks approved PBL1 or PBL2 function but has a documented workaround	Due date must be before Proxmox Production Initialization on 05/22/2026	QA Owner / Development Team



Documentation defect	Missing or incorrect content in Training Manual, End-User Manual, Technical Manual, UAT documentation, source code turnover, or runbook	Due date must be on or before 05/27/2026	Project Manager
Minor defect	Does not block module validation, deployment, UAT documentation, or sponsor review	May be deferred if approved by Project Manager	Project Manager
Enhancement request	Adds new functionality not required for approved acceptance	Excluded unless approved through scope change control	Project Sponsor / Project Manager

Schedule control shall focus on the following measurable control points:

Control Point	Monitoring Condition	Escalation Trigger	Responsible Party
WBS-to-schedule alignment	Approved WBS item has no schedule activity	Missing schedule item remains unresolved for 1 business day	Project Manager
Proxmox readiness	Proxmox VE, Linux, VM networking, or server access is delayed	Delay threatens 05/22/2026 Production Initialization	Backend & DevOps Lead
Docker readiness	Frontend, Django backend, or database containerization is delayed	Delay threatens 05/08/2026 Sandbox Testing	Backend & DevOps Lead
Sandbox testing	Sandbox validation is incomplete	Incomplete testing after 05/08/2026	QA Owner / Development Team
PBL2 integration	Admin, Appointments, or eClaims work is incomplete	Incomplete integration after 05/15/2026	Development Team
Final testing	Critical or major defects remain unresolved	Defects remain open after 05/21/2026	QA Owner / Project Manager



Documentation completion	Required turnover documents are incomplete	Any required document is not review-ready by 05/27/2026	Project Manager
Academic readiness	Submission or demonstration work is delayed	Delay affects adviser review or academic evaluation	Project Manager / Project Adviser

Corrective actions may include resequencing tasks, assigning additional reviewers, deferring approved non-critical work, increasing schedule review frequency, escalating blockers to the Project Adviser, or submitting a schedule change request to the Project Sponsor or Change Control Board.

SCHEDULE CHANGES AND THRESHOLDS

A schedule change is any adjustment to a baselined Planned Start Date, Planned End Date / Due Date, dependency, activity duration, milestone date, assigned owner, or delivery sequence. No schedule change shall be applied to the baseline unless it is reviewed against the thresholds in this section.

A schedule change request is required when any of the following conditions occur:

Threshold Area	Schedule Change Request Required When	Required Reviewer	Approval Authority
Individual work package duration	Duration increases or decreases by 10% or more	Project Manager	Project Manager; Sponsor if milestone is affected
Overall baseline schedule	Total schedule duration increases or decreases by 10% or more	Project Manager	Project Sponsor or Change Control Board
Major milestone date	Planned End Date / Due Date moves by more than 3 business days	Project Manager	Project Sponsor or Change Control Board
Sandbox Integration Testing	Change threatens the 05/08/2026 Sandbox Testing completion date	QA Owner / Project Manager	Project Sponsor or Change Control Board



PBL2 Feature Integration	Change threatens the 05/15/2026 PBL2 integration completion date	Project Manager / Development Team	Project Sponsor or Change Control Board
Final Testing	Change leaves critical or major defects unresolved after 05/21/2026	QA Owner / Project Manager	Project Sponsor or Change Control Board
Proxmox Production Initialization	Change threatens the 05/22/2026 Proxmox initialization date	Backend & DevOps Lead / Project Manager	Project Sponsor or Change Control Board
Turnover documentation	Change threatens completion of manuals, UAT documentation, source code turnover, or runbook by 05/27/2026	Project Manager	Project Sponsor
Simulated labor baseline	Change requires simulated labor beyond the PHP 185,158.50 role-based baseline	Project Manager	Project Sponsor or Change Control Board
Technical architecture	Change affects Proxmox, Docker, Linux, Django backend deployment, database setup, Sandbox, or Production Initialization	Backend & DevOps Lead	Project Manager; Sponsor if milestone is affected
Academic deliverable	Change affects APC submission, adviser review, technical demonstration, or academic evaluation	Project Manager / Project Adviser	Project Adviser / Academic Evaluators must be informed

Each schedule change request shall be evaluated using the following criteria:



Evaluation Factor	Required Evaluation Question	Responsible Reviewer	Approval Condition
Scope impact	Does the change add, remove, or modify an approved WBS item or deliverable?	Project Manager	Approved only if scope impact is documented
Schedule impact	Does the change affect Planned Start Date, Planned End Date / Due Date, milestone, or dependency?	Project Manager	Approved only if affected dates are identified
Resource impact	Does the change require additional development, testing, documentation, or review effort?	Project Manager / Task Owner	Approved only if accountable owner is assigned
Simulated cost impact	Does the change exceed the PHP 185,158.50 simulated labor baseline?	Project Manager / Sponsor	Sponsor approval required if baseline is exceeded
Technical feasibility	Can the change be completed using approved Django, Docker, Linux, Proxmox, and PH Core FHIR R4-aligned architecture?	Backend & DevOps Lead	Approved only after feasibility confirmation
Quality impact	Does the change reduce required testing, documentation, UAT evidence, or acceptance quality?	QA Owner / Project Manager	Rejected if it removes required acceptance evidence
Risk impact	Does the change increase risk to Sandbox, PBL2, Production Initialization, Runbook,	Project Manager	Approved only with mitigation action



	or Sponsor Acceptance?		
Academic impact	Does the change affect APC submission, defense, demonstration, or adviser review?	Project Adviser / Project Manager	Academic stakeholders must be informed
Sponsor impact	Does the change affect WAH-side turnover, acceptance, or handoff readiness?	Project Sponsor / Project Manager	Sponsor approval required if handoff is affected

Approval authority shall follow the table below:

Change Type	Approval Authority	Approval Condition
Minor schedule correction	Project Manager	Date change is 1 business day or less and does not affect milestone, scope, cost, quality, risk, deployment, or acceptance
Moderate schedule adjustment	Project Manager with affected task owner	Date change is within threshold and only requires resequencing or owner coordination
Major schedule change	Project Sponsor or Change Control Board	Change exceeds threshold, affects milestone, affects budget baseline, or affects final acceptance
Technical deployment change	Backend & DevOps Lead validates; Project Manager approves	Change affects Proxmox, Docker, Linux, Django backend, database, Sandbox, or Production Initialization
Academic-impacting change	Project Adviser and Academic Evaluators must be informed	Change affects submission, demonstration, defense, or evaluation readiness
Sponsor-impacting change	Project Sponsor approves	Change affects turnover, final runbook, acceptance, or handoff readiness

After approval, the Project Manager shall update the schedule baseline, revise affected work items, communicate the approved change to impacted stakeholders, update related project documents, and archive the approved change request in the project records repository.

SCOPE CHANGE

Approved scope changes may require schedule adjustment or schedule re-baselining. A scope change shall not be added to the project schedule unless it has been reviewed, approved, and



converted into a trackable schedule activity with Planned Start Date, Planned End Date / Due Date, accountable owner, dependency, acceptance condition, and change reference.

Scope changes must be controlled because WAH4H has a fixed academic schedule, limited team capacity, required APC deliverables, required turnover documentation, and technical dependencies tied to Proxmox, Docker, Django, Sandbox validation, PH Core FHIR R4-aligned modules, and Production Initialization.

The following inclusion criteria shall determine whether an approved scope change is added to the schedule:

Scope Change Type	Included in Schedule Only If	Required Schedule Condition	Decision Maker
New feature request	Feature is required for approved WAH4H acceptance or academic evaluation	Work item has owner, dates, dependency, and acceptance condition	Project Sponsor / Project Manager
PBL2 change	Change directly supports Admin, Appointments, or eClaims integration	Change does not delay 05/15/2026 PBL2 completion without approved schedule change	Project Manager / Project Sponsor
Infrastructure change	Change is required for Proxmox VE, Linux, Docker, database, Sandbox, or Production Initialization	Backend & DevOps Lead confirms technical feasibility	Backend & DevOps Lead / Project Manager
FHIR-related change	Change is required to align module data with PH Core FHIR R4 resources	Affected module and resource mapping are identified	Backend & DevOps Lead / Project Manager
Testing change	Change is required for UAT documentation, Sandbox validation, final testing, or defect closure	Testing owner and due date are assigned	QA Owner / Project Manager
Documentation change	Change affects Training Manual, End-User Manual, Technical	Due date is on or before 05/27/2026	Project Manager



	Manual, UAT documentation, source code turnover, or runbook	unless approved otherwise	
Academic change	Change is required by Project Adviser or Academic Evaluators	Submission or review deadline is documented	Project Manager / Project Adviser
Handoff change	Change affects WAH-side turnover, sponsor review, or acceptance readiness	Sponsor impact is documented before approval	Project Sponsor / Project Manager

The following schedule impact rules shall apply to approved scope changes:

Scope Change Condition	Schedule Action	Approval Requirement
Change has no milestone impact	Add or update schedule activity within current baseline	Project Manager approval
Change affects non-critical activity by 1-3 business days	Resequence affected work and notify impacted owners	Project Manager approval
Change affects Sandbox, PBL2, Final Testing, Production Initialization, Runbook, or Sponsor Acceptance	Submit schedule change request	Project Sponsor or Change Control Board approval
Change adds unapproved PBL2 feature	Reject, defer, or move to future work unless required for acceptance	Project Sponsor approval required if accepted
Change requires major Proxmox, Docker, Django, or database redesign	Conduct technical feasibility review before schedule update	Backend & DevOps Lead and Project Sponsor approval
Change delays 05/27/2026 acceptance preparation	Request schedule re-baselining	Project Sponsor approval
Change affects academic submission or final demonstration	Notify Project Adviser and Academic Evaluators	Project Manager responsibility

Scope changes that add unapproved features, require major infrastructure redesign, delay Production Initialization, weaken required testing, or threaten final runbook completion shall be rejected or deferred unless the Project Sponsor confirms that the change is required for



acceptance. If the approved scope change makes the current baseline unreliable, the Project Manager shall request schedule re-baselining before the revised schedule is used for official tracking.

ACTUAL SPRINT, SITE VISIT, AND UAT TIMELINE ALIGNMENT RECORD

The following record aligns the schedule baseline with the actual confirmed sprint ceremonies, WAH onsite activity, and UAT feedback date. Initial UAT feedback was received from WAH on May 18, 2026; UAT-requested changes are in progress; final UAT/sign-off is pending after those changes are implemented and re-tested.

Sprint / Event	Confirmed Date(s)	Status	Schedule Meaning / Required Evidence
Sprint 1 Planning	March 19, 2026	DONE	Sprint backlog and initial work assignments confirmed.
Sprint 1 Daily Standups	March 23, 24, 25, 26, 27, 30, 31; April 6, 7, 2026	DONE	Daily coordination records or OpenProject/communication logs.
Midterms Presentation	April 15, 2026	DONE	Midterm presentation completed.
Sprint 1 Backlog Refinement	April 21, 2026	DONE	Backlog refinement notes and updated work package priorities.
Sprint 1 Retrospective	April 21, 2026	DONE	Retrospective notes and action items.
Sprint 1 Review	April 22, 2026	DONE	Sprint review outputs and completed work list.
Sprint 2 Planning	April 23, 2026	DONE	Sprint 2 backlog and owners confirmed.
Sprint 2 Daily Standups	April 24, 27, 28, 30, 2026	DONE	Daily coordination records or OpenProject updates.
Sprint 2 Backlog Refinement	May 4, 2026	DONE	Backlog adjusted for remaining work.
Sprint 2 Review	May 5, 2026	DONE	Sprint 2 completed work reviewed.
Sprint 2 Retrospective	May 5, 2026	DONE	Retrospective notes and improvement actions.
Sprint 3 Retrospective / Carryover Alignment	May 5, 2026	DONE	Carryover items moved into Sprint 3 planning context.
Sprint 3 Daily Standups	May 6, 7, 8, 11, 14, 15, 2026	DONE	Daily coordination records or OpenProject updates.



Onsite Visit to WAH	May 13, 2026	DONE	Client-side coordination and onsite validation activity.
Client UAT Feedback Received from WAH	May 18, 2026	DONE / CHANGES IN PROGRESS	WAH-provided UAT answers/comments received. Requested development changes are not yet fully completed.
Sprint 3 Backlog Refinement	May 21, 2026	SCHEDULED	Refine remaining UAT-change, closure, and turnover backlog.
Finals Presentation	May 28, 2026	SCHEDULED	Final academic presentation.
Sprint 3 Review and Retrospective	Approx. May 31, 2026	ESTIMATED	Review UAT-change completion, closure readiness, and lessons learned.
Next UAT / Sign-Off Cycle	After UAT-requested changes are implemented	PENDING	Required before final operational acceptance by Ms. Anna Katrina Yturalde and sponsor sign-off by Sir Pey Canlas.

Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____

