



**REQUIREMENTS MANAGEMENT PLAN
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





INTRODUCTION

The Requirements Management Plan defines how WAH4H project and product requirements will be identified, analyzed, documented, prioritized, traced, controlled, verified, and accepted. This plan ensures that each requirement supports the approved WAH4H demo turnover, aligns with PMBOK 6th Edition project control practices, and remains traceable to a source document, stakeholder instruction, WBS work package, test record, or approved change request.

WAH4H is a hospital information system demo version intended for turnover to the Wireless Access for Health team. The current build is not the final production-ready version. Its purpose is to demonstrate the working WAH4H application, support evaluation and stakeholder buy-in, and prepare the WAH team for future independent deployment and training.

The approved project boundary ends at the delivery of the working WAH4H application, required turnover documents, source code/repository package, UAT documentation, and handoff guidance. Post-delivery maintenance, future feature enhancements, bug fixes beyond the approved warranty scope, and long-term operational support are excluded from the current project baseline.

Requirement Type	Inclusion Criteria	Required Output	Decision Authority
Project Requirement	Included only when the item is needed to manage, evaluate, submit, close, or formally accept the WAH4H project.	Approved document, work package, schedule activity, cost record, sign-off record, or closure evidence.	Project Manager for baseline tracking; Project Sponsor for acceptance-related items.
Product Requirement	Included only when the item supports an approved WAH4H module, demo functionality, deployment readiness, security control, or FHIR-aligned system direction.	Demonstrable function, technical configuration, test result, or documented implementation evidence.	Project Manager with assigned Technical Lead.
Documentation Requirement	Included only when the item is required for turnover, academic submission, training,	Training Manual, End-User Manual, Technical Manual, UAT record, repository handoff file, or deployment guide.	Project Manager and Documentation Owner.



	operation, or technical handoff.		
Technical Requirement	Included only when the item supports Docker, Proxmox VE, Linux deployment, environment separation, Cloudflare Tunnel, Fail2Ban, database migration, or source code turnover.	Verified configuration file, deployment note, repository artifact, test output, or technical manual entry.	Backend/DevOps Lead.
Compliance Requirement	Included only when the item supports PH Core FHIR R4 direction, RA 10173 data privacy handling, PhilHealth eClaims direction, or module-level healthcare data standards.	Compliance mapping, system design reference, test evidence, or documented open item.	Project Manager with Technical Leads and Sponsor confirmation when required.

Each approved requirement must be recorded in the Requirements Traceability Matrix with a unique ID, source, owner, priority, WBS reference, acceptance method, and completion evidence.

REQUIREMENTS MANAGEMENT APPROACH

Requirements management for WAH4H will follow a controlled process for identifying, validating, documenting, changing, and accepting requirements. A requirement will not be added to the approved baseline unless it is specific, measurable, traceable, assigned to an owner, linked to a WBS work item, and verifiable through testing, review, demonstration, documentation, or sign-off.

Process Area	Required Action	Inclusion Criteria	Required Evidence	Responsible Party
Identification	Capture requirements from approved project sources.	Requirement must come from the Project Charter, SoT interview notes, WBS,	Draft requirement entry with source reference.	Project Manager



		scope documents, adviser instruction, UAT result, technical design, or approved change request.		
Analysis	Review requirement category, feasibility, priority, owner, WBS link, cost/schedule impact, and acceptance method.	Requirement must affect a deliverable, module, technical configuration, documentation item, or project control record.	Reviewed RTM entry.	Project Manager with Technical Leads
Validation	Confirm that the requirement is clear, measurable, testable, and within approved scope.	Requirement must have a defined acceptance condition and no unresolved ambiguity.	Validated requirement status in RTM.	Project Manager
Documentation	Record approved requirements in the RTM and affected project documents.	Requirement must have ID, category, priority, source, owner, WBS reference, and verification method.	Updated RTM and affected document revision.	Project Manager
Monitoring	Track requirement progress during weekly status reviews,	Requirement must have status, owner update, blocker status, and	Status report, OpenProject work item,	Project Manager and Requirement Owner



	technical syncs, milestone checks, and change control discussions.	completion evidence.	or meeting record.	
Change Control	Review additions, deletions, priority changes, or requirement wording changes before implementation.	Change must affect scope, schedule, cost, quality, risk, configuration, deployment, documentation, or acceptance.	Approved, rejected, or deferred change record.	Project Manager / Change Control Board
Verification	Confirm that the requirement has been completed through the approved method.	Deliverable must pass the stated test, review, demonstration, document inspection, UAT evidence, or sign-off condition.	Verified RTM status and supporting evidence.	Requirement Owner
Acceptance	Confirm that verified requirements satisfy turnover and closure conditions.	Acceptance-related items must follow the WAH sign-off chain: Anna Katrina Yturralde reviews operational turnover before Sir Pey Canlas provides final sign-off.	Signed acceptance record.	Project Manager / Sponsor

A requirement qualifies for inclusion only when all conditions below are met.

Inclusion Condition	Required Standard	Decision-Maker
---------------------	-------------------	----------------



Source Validity	Requirement must be traceable to the WAH4H SoT, Project Charter, WBS, approved project plan, UAT record, adviser instruction, or approved change request.	Project Manager
Scope Alignment	Requirement must support the WAH4H demo turnover and must not introduce post-delivery maintenance or future production-grade expansion unless formally approved.	Project Manager
Measurability	Requirement must include a test, inspection, demonstration, document review, UAT record, repository review, or sign-off method.	Project Manager with Requirement Owner
Ownership	Requirement must have one accountable owner or assigned role.	Project Manager
Work Package Link	Requirement must map to a WBS item, schedule activity, OpenProject work item, or documented deliverable.	Project Manager
Acceptance Condition	Requirement must state what evidence proves completion.	Project Manager / Sponsor / Adviser depending on impact
Change Threshold	Requirement must enter change control if it affects scope, cost, schedule, quality, risk, configuration, deployment, or acceptance.	Change Control Board

Approved requirements will be grouped as Project, Product, Technical, Documentation, Security, Compliance, Turnover, Cost, Schedule, or Acceptance requirements. Any unclear, broad, duplicate, unsupported, or unmeasurable requirement must be revised before approval.

CONFIGURATION MANAGEMENT

Configuration management controls the project documents, requirement records, technical files, deployment artifacts, and turnover materials connected to WAH4H. The purpose is to prevent version conflicts, undocumented scope changes, missing handoff files, security exposure, and deployment inconsistency.

Configuration Item	Control Condition	Required Metric / Evidence	Responsible Party
Requirements Management Plan	Must match the approved scope, WBS, RTM, schedule baseline, cost baseline, and SoT.	Latest approved version stored in the project repository or shared drive.	Project Manager



Requirements Traceability Matrix	Must be updated when a requirement is added, changed, deferred, rejected, verified, or accepted.	100% of approved requirements have ID, owner, priority, WBS reference, and verification method.	Project Manager
WBS / WBS Dictionary	Must contain a work package or deliverable for every approved requirement.	100% RTM-to-WBS mapping.	Project Manager
Schedule Records	Must show start date, end date, due date, owner, and status for requirement-related work.	100% of active requirements linked to a schedule activity or OpenProject work item.	Project Manager
Cost Records	Must reflect simulated labor budget and approved infrastructure cost references.	₱185,158.50 role-based labor baseline tracked; infrastructure ceiling documented where applicable.	Project Manager
Source Code Repository	Must contain the final working WAH4H application source code for turnover.	Repository access verified before turnover.	Development Team
Dockerfiles / Docker Compose Files	Must support repeatable setup of backend, frontend, and database services.	Docker build/run evidence with no critical startup error.	Backend/DevOps Lead
Environment Configuration Templates	Must exclude real passwords, private keys, patient records, and uncontrolled secrets.	0 real secrets committed to public or uncontrolled repositories.	Backend/DevOps Lead
Database Schema / Migrations	Must support approved module data structures and migration needs.	Migration files reviewed and included in repository turnover.	Lead Developer / DevOps



Proxmox VE Deployment Notes	Must describe local on-premise deployment direction for WAH4H.	Technical Manual includes Proxmox VE setup and server guidance.	Backend/DevOps Lead
Linux Server Notes	Must describe operating system assumptions for deployment and operation.	Technical Manual includes Linux-based setup guidance.	Backend/DevOps Lead
Cloudflare Tunnel / Fail2Ban Notes	Must document secure access and brute-force protection guidance when included in the deployment approach.	Technical Manual includes configuration guidance or documented exclusion reason.	Backend/DevOps Lead
Training Manual	Must support WAH staff who will conduct training sessions.	Manual contains step-by-step training workflow guidance.	Documentation Owner
End-User Manual	Must support role-based hospital workflows.	Manual contains role-specific operational tasks and FAQs.	Documentation Owner
Technical Manual	Must cover architecture, installation, Proxmox, Docker, Linux, database management, backup/restore, and maintenance guidance.	Manual passes technical review before turnover.	Technical Leads
UAT Documentation	Must include UAT test cases, results, sign-off sheets, and defect logs for PBL1 and PBL2 modules.	UAT package compiled before final turnover.	QA / Assigned Owner

Change Type	Change Threshold	Required Review	Decision Authority
Minor wording correction	No effect on scope, cost, schedule, quality, risk, configuration, deployment, or acceptance.	RTM/document update only.	Project Manager



Requirement priority change	Affects sequencing, resource focus, or delivery order but not baseline scope.	Priority justification and owner confirmation.	Project Manager
New feature or module	Adds functionality beyond approved PBL1/PBL2 scope or changes demo behavior.	Scope, schedule, cost, quality, risk, and configuration impact review.	Change Control Board / Sponsor
Deployment architecture change	Alters Docker, Proxmox VE, Linux, environment separation, repository, or deployment process.	Technical feasibility and risk review.	Backend/DevOps Lead and Project Manager
Acceptance criteria change	Alters turnover, sponsor sign-off, UAT requirement, manual requirement, or closure condition.	Acceptance impact review.	Project Sponsor
Academic deliverable change	Alters required APC/Hybrid Agile/PMBOK deliverable or evaluation evidence.	Adviser/evaluator consultation.	Project Adviser / Academic Evaluators
Security or compliance change	Alters RBAC, JWT, audit logging, data privacy, FHIR direction, or eClaims-related controls.	Security/compliance impact review.	Project Manager with Technical Leads

After approval, the Project Manager must update the RTM, affected project documents, WBS item, schedule activity, cost record, risk register, and turnover checklist where applicable.

REQUIREMENTS PRIORITIZATION PROCESS

WAH4H requirements will be prioritized using a MoSCoW-style scale. Prioritization is required because the project has a fixed academic timeline, limited team capacity, required turnover deliverables, technical deployment constraints, and a ₱185,158.50 role-based labor budget baseline.



Priority Level	Definition	Concrete Decision Rule	Approval Requirement
Must Have	Essential for demo turnover, academic evaluation, sponsor acceptance, UAT evidence, security baseline, deployment readiness, or required documentation.	Cannot be removed, deferred, or reduced if it affects working demo delivery, required manuals, source code turnover, UAT documentation, Docker/Proxmox readiness, RBAC/JWT controls, or final sign-off.	Project Sponsor or Change Control Board approval required for removal or deferral.
Should Have	Important for quality, usability, maintainability, technical clarity, or documentation completeness but not required for minimum demo acceptance.	May be deferred only when Must Have items are at risk or when schedule/capacity constraints prevent completion.	Project Manager approval with owner justification.
Could Have	Optional enhancement that adds value but does not affect demo turnover, required documentation, UAT evidence, technical handoff, or sponsor acceptance.	Implement only after all Must Have and Should Have items are verified or stable.	Project Manager approval.
Will Not Have / Deferred	Outside current project baseline, future-phase item, unresolved open item, or post-delivery activity.	Must not be implemented during the current project unless formally approved through change control.	Change Control Board / Sponsor approval required for reactivation.

Requirement Condition	Assigned Priority	Responsible Decision-Maker
-----------------------	-------------------	----------------------------



Required to deliver the working WAH4H demo application.	Must Have	Project Manager / Sponsor
Required for formal turnover to the WAH team.	Must Have	Project Manager / Sponsor
Required for Training Manual, End-User Manual, Technical Manual, source code turnover, or UAT documentation.	Must Have	Project Manager
Required for Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, Laboratory, Admin, Appointments, or eClaims baseline coverage.	Must Have	Project Manager with Development Team
Required for Docker containerization, Proxmox VE direction, Linux deployment guidance, or Local/Sandbox/Production separation.	Must Have	Backend/DevOps Lead
Required for RBAC, JWT authentication, audit logging direction, or RA 10173 data privacy handling.	Must Have	Backend Lead / Project Manager
Required for PH Core FHIR R4-aligned direction or healthcare data structure mapping.	Must Have	Technical Leads
Improves documentation clarity but does not block turnover acceptance.	Should Have	Project Manager
Improves usability but does not block demo verification.	Should Have	Project Manager with Requirement Owner
Adds optional convenience beyond approved demo requirement.	Could Have	Project Manager
Represents post-delivery maintenance, future production-grade expansion, future interoperability detail, or unresolved requirement from WAH.	Deferred	Project Manager / Sponsor

Priority changes must be reflected in the RTM. Any priority change that affects scope, schedule, cost, quality, risk, configuration, deployment, academic evaluation, or sponsor acceptance must follow change control before implementation.

PRODUCT METRICS

Product metrics define how WAH4H requirements will be measured, verified, and accepted. Each metric must identify the target condition, measurement method, and accountable owner.



Metric Area	Target / Standard	Measurement Method	Owner
Working Demo Delivery	WAH4H demo application must be demonstrable for turnover and evaluation.	Final demonstration record and turnover checklist.	Project Manager / Development Team
Docker Containerization	Backend, frontend, and database services must build and run using Docker or Docker Compose with no critical startup error.	Build logs, container status, smoke test result.	Backend/DevOps Lead
Proxmox VE Direction	Technical handoff must align with Proxmox VE as the preferred on-premise deployment target.	Technical Manual review and deployment checklist.	Backend/DevOps Lead
Linux Deployment Assumption	Deployment guidance must use Linux as the standard server operating system.	Technical Manual review.	Backend/DevOps Lead
Environment Separation	Local, Sandbox, and Production flow must be documented; no production-level deployment occurs without sandbox validation.	Deployment checklist and technical review.	Backend/DevOps Lead
PBL1 Module Coverage	Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, and Laboratory must be included in RTM coverage.	RTM-to-module review.	Project Manager / Development Team
PBL2 Module Coverage	Admin, Appointments, and eClaims must be included in RTM coverage according to approved demo scope.	RTM-to-module review.	Project Manager / Development Team



RBAC Coverage	Seven roles must be represented: Doctor, Nurse, Pharmacist, Lab Tech, Billing Staff, Admin, and Hospital Admin.	Role access test or documented access matrix.	Backend Lead
JWT Authentication	API access must use JWT-based authentication for protected endpoints.	Login test and API access validation.	Backend Lead
Audit Logging Direction	Clinical and financial transactions must record user, timestamp, action, and affected record where implemented.	Log review or documented implementation evidence.	Lead Developer / DevOps
Data Privacy Handling	Patient data handling must align with RA 10173 requirements for access, storage, transmission, and logging.	Security documentation review.	Project Manager / Technical Leads
FHIR-Aligned Direction	Applicable modules must remain aligned with PH Core FHIR R4 direction and mapped healthcare resources.	System design review and RTM mapping.	Technical Leads
UAT Documentation	UAT test cases, results, sign-off sheets, and defect logs for PBL1 and PBL2 modules must be compiled.	UAT package review.	QA / Assigned Owner
Training Manual	Manual must provide step-by-step guidance for WAH staff conducting training sessions.	Document review checklist.	Documentation Owner
End-User Manual	Manual must provide role-specific workflows for hospital users.	Document review checklist.	Documentation Owner
Technical Manual	Manual must cover architecture, installation, Proxmox, Docker, Linux, environment setup,	Technical review checklist.	Technical Leads



	database management, backup/restore, and maintenance guidance.		
Source Code Turnover	Repository access, source code, configuration templates, Docker files, and deployment scripts must be prepared for turnover.	Repository review checklist.	Development Team
Simulated Labor Budget	Project must remain within the ₱185,158.50 role-based labor baseline unless variance is formally reported.	Cost Management Plan and OpenProject budget tracking.	Project Manager
Infrastructure Cost Ceiling	Akamai Linode and Cloudflare cost benchmark must be documented as planning ceiling where applicable.	Cost review.	Project Manager
Requirement Work Item Coverage	Every approved requirement must have an equivalent WBS item, schedule activity, OpenProject work item, or documented deliverable.	RTM-to-WBS/OpenProject review confirms 100% coverage.	Project Manager
Schedule Tracking	Requirement-related tasks must have start date, end date, due date, owner, and current status.	Schedule review and OpenProject tracking.	Project Manager
Turnover Acceptance	Ms. Anna Katrina Yturalde must confirm operational turnover before Sir Pey Canlas provides final sponsor sign-off.	Signed acceptance record.	Project Manager / Sponsor



REQUIREMENTS TRACEABILITY MATRIX

The Requirements Traceability Matrix links each approved requirement to its category, priority, source, owner, WBS reference, and acceptance or verification method. This matrix is the primary control record for requirements tracking, change evaluation, and final acceptance review.

Req ID	Requirement	Category	Priority	Source	Owner	WBS Ref.	Acceptance or Verification
REQ-01	Deliver a working WAH4H demo application for formal turnover to the WAH team.	Product / Turnover	Must Have	SoT / Project Charter	Project Manager / Development Team	1.6 / 1.7	Working demo demonstration and inclusion of turnover
REQ-02	State in project documentation that the current WAH4H build is a demo version and not the final production-ready system.	Project / Scope	Must Have	SoT	Project Manager	1.1 / 1.7	Scope and turnover documentation include the demo-version boundary
REQ-03	Exclude post-delivery maintenance, future feature improvements, bug fixes beyond warranty, and long-term operational support from the current baseline.	Project / Scope	Must Have	SoT	Project Manager	1.1 / 1.7	Out-of-scope statement documentation scope and materials
REQ-04	Prepare handoff materials so the WAH team can continue deployment and hospital staff training independently.	Turnover	Must Have	SoT	Project Manager / Technical Leads	1.7	Handoff package contains repository and deployment guidance.



REQ-05	Containerize backend, frontend, and database services using Docker or Docker Compose.	Technical	Must Have	SoT / Technical Stack	Backend/DevOps Lead	1.3	Container and run w critical sta error.
REQ-06	Align deployment guidance with Proxmox VE as the preferred on-premise deployment target.	Technical	Must Have	SoT	Backend/DevOps Lead	1.2 / 1.6	Technical includes P VE deploy guidance.
REQ-07	Use Linux as the standard operating system assumption for deployment documentation.	Technical	Must Have	SoT	Backend/DevOps Lead	1.2 / 1.6	Technical includes L server set guidance.
REQ-08	Document the Local → Sandbox → Production environment separation.	Technical / Security	Must Have	SoT / Security Requirements	Backend/DevOps Lead	1.3 / 1.4 / 1.6	Deployment checklist sandbox validation production deployment
REQ-09	Include the Accounts module with RBAC and seven roles: Doctor, Nurse, Pharmacist, Lab Tech, Billing Staff, Admin, and Hospital Admin.	Product / Security	Must Have	SoT	Backend Lead	1.5	Role-based is tested c document access ma
REQ-10	Include the Patients module with PH Core FHIR R4 Patient direction and patient	Product / Compliance	Must Have	SoT	Development Team	1.5	Patient w is demon or docum



	registration fields.						
REQ-11	Include the Admission module with Encounter mapping, admission type, attending physician, ward/room assignment, admitting diagnosis, and insurance details.	Product / Compliance	Must Have	SoT	Development Team	1.5	Admission workflow demonstration document
REQ-12	Include the Monitoring module with vital signs, nursing notes, physician orders, and intake/output tracking.	Product / Compliance	Must Have	SoT	Development Team	1.5	Monitoring workflow demonstration document
REQ-13	Include the Discharge module with discharge diagnosis, discharge type, discharge summary, follow-up instructions, and discharge clearance.	Product / Compliance	Must Have	SoT	Development Team	1.5	Discharge workflow demonstration document
REQ-14	Include the Billing module with itemized billing, PhilHealth deductions, HMO deductions, patient payable	Product / Compliance	Must Have	SoT	Development Team	1.5	Billing workflow demonstration document



	computation, and receipt generation.						
REQ-15	Include the Pharmacy module with prescription processing, stock management, dispensing records, and low-stock alerts.	Product / Compliance	Must Have	SoT	Development Team	1.5	Pharmacy workflow demonstration document
REQ-16	Include the Laboratory module with lab request creation, specimen tracking, result entry, and result release to attending physician.	Product / Compliance	Must Have	SoT	Development Team	1.5	Laboratory workflow demonstration document
REQ-17	Include the Admin module with facility configuration, staff management, department/ward setup, system settings, and audit logs.	Product / PBL2	Must Have	SoT	Development Team	1.5	Admin workflow demonstration document
REQ-18	Include the Appointments module with booking, rescheduling, cancellation, and calendar views by	Product / PBL2	Must Have	SoT	Development Team	1.5	Appointments workflow demonstration document



	physician or department.						
REQ-19	Include the eClaims module direction for PhilHealth claims, CF1/CF2/CF4 forms, RVS coding, batch submission, remittance advice, and reconciliation where supported by demo scope.	Product / PBL2 / Compliance	Must Have	SoT	Development Team	1.5	eClaims w or docum implemen scope is reviewed
REQ-20	Compile UAT documentation covering PBL1 and PBL2 modules, including test cases, results, sign-off sheets, and defect logs.	Documentation / Quality	Must Have	SoT / UAT Status	QA / Assigned Owner	1.4 / 1.7	UAT pack complete included turnover
REQ-21	Produce a Training Manual for WAH staff who will conduct training sessions.	Documentation / Turnover	Must Have	SoT	Documentation Owner	1.7	Manual is complete passes do review.
REQ-22	Produce an End-User Manual for hospital end users, including doctors, nurses, billing staff, and other operational roles.	Documentation / Turnover	Must Have	SoT	Documentation Owner	1.7	Manual is complete passes do review.
REQ-23	Produce a Technical Manual covering	Documentation / Technical	Must Have	SoT	Technical Leads	1.7	Manual is complete



	architecture, installation, Proxmox, Docker, Linux, environment setup, database management, backup/restore, and maintenance guidance.						passes te review.
REQ-24	Prepare source code and repository turnover, including repository access, configuration templates, Docker files, Compose files, and deployment scripts.	Turnover / Technical	Must Have	SoT	Development Team	1.7	Repository confirms files are r
REQ-25	Apply RBAC controls across approved modules to prevent unauthorized cross-role access.	Security	Must Have	SoT	Backend Lead	1.5	Access te access ma confirms restriction
REQ-26	Apply JWT-based authentication for protected API access.	Security	Must Have	SoT	Backend Lead	1.5	Login and based AP are valida
REQ-27	Address RA 10173 Data Privacy Act requirements in system handling of patient data.	Compliance / Security	Must Have	SoT	Project Manager / Technical Leads	1.5 / 1.7	Document addresses storage, a transmiss logging co



REQ-28	Include audit logging direction for clinical and financial transactions.	Security / Compliance	Must Have	SoT	Lead Developer / DevOps	1.5	Logs or documents to identify user action, and affected resources.
REQ-29	Include Cloudflare Tunnel and Fail2Ban security guidance where applicable to infrastructure setup.	Technical / Security	Should Have	SoT	Backend/DevOps Lead	1.6 / 1.7	Technical guidance includes security access and force protection guidance.
REQ-30	Maintain PH Core FHIR R4-aligned direction for applicable clinical, administrative, billing, pharmacy, laboratory, and eClaims resources.	Compliance / Product	Must Have	SoT	Technical Leads	1.5	System design RTM map applicable modules and resources.
REQ-31	Track WAH-required formal compliance standards still pending confirmation.	Compliance / Risk	Must Have	SoT Open Items	Project Manager	1.7	Open item remains open until Sir P Canlas confirmation is obtained.
REQ-32	Track WAH4P and WAH4PC interoperability details as pending until sync events, data fields, and triggers are confirmed by Sir Robert Michael Martinez.	Technical / Product	Deferred	SoT Open Items	Project Manager / Sir Robert Michael Martinez	1.5	Interoperability remains open pending until formally approved.



REQ-33	Keep project work within the ₱185,158.50 role-based labor budget baseline unless variance is formally reported.	Project / Cost	Must Have	Project Baseline	Project Manager	All	Cost track confirms status or record.
REQ-34	Use Akamai Linode and Cloudflare pricing as infrastructure cost ceiling references for planning.	Cost / Technical	Should Have	SoT	Project Manager	1.2 / 1.6	Cost section includes a benchmark.
REQ-35	Ensure every approved requirement has an equivalent WBS work item, schedule activity, OpenProject item, or documented deliverable.	Project Control	Must Have	Adviser Notes / PM Control Requirement	Project Manager	All	RTM-to-WBS/OpenProject review covers 100% coverage.
REQ-36	Track requirement-related work using start date, end date, due date, owner, and status.	Schedule Control	Must Have	Adviser Notes / Schedule Control Requirement	Project Manager	All	Schedule OpenProject record includes required fields.
REQ-37	Follow the acceptance chain where Anna Katrina Yturralde reviews operational turnover before Sir Pey Canlas	Acceptance	Must Have	SoT	Project Manager / Sponsor	1.7	Acceptance follows required approval sequence.



	provides final sponsor sign-off.						
REQ-38	Obtain final sponsor acceptance only after required application, documentation, UAT, repository, and handoff items are complete.	Acceptance / Closure	Must Have	Project Charter / SoT	Project Manager / Sponsor	1.7	Sponsor s final acce section.
REQ-39	Record deferred or out-of-scope work, including post-delivery maintenance, future feature improvements, long-term support, and future production-grade expansion.	Scope Control	Must Have	SoT / Scope Plan	Project Manager	1.1 / 1.7	Deferred excluded documen not includ current b

Requirements related to CR-001 and CR-002 must be traceable to WBS, OpenProject work packages, change request records, and UAT evidence. CR-001 confirms the scope and deployment/handoff context. CR-002 confirms defect resolution work within the already approved UAT and quality process. Neither should be treated as unapproved scope creep.

Change / Requirement Trigger	Traceability Requirement	Acceptance Evidence
CR-001 Scope Confirmation	Map revised deliverables to WBS 1.1–1.11 and affected Sprint 3 work packages.	Updated Charter, Scope Plan, WBS, Communications Plan, HR Plan, and Change Log.
CR-002 UAT Defect Feedback	Map defect fixes to affected module WBS items; QA work to WBS 1.8.3–1.8.5.	Defect log, re-test records, UAT sign-off sheets, and Sprint 3 status report.



Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____

