



CONFIGURATION MANAGEMENT PLAN WAH4HOSPITAL (WAH4H)

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





INTRODUCTION

This Configuration Management Plan defines the control process for all WAH4H configuration items from project execution through formal handoff. It applies to application code, database schema, Docker files, Proxmox VM configurations, environment variables, security settings, compliance mappings, UAT records, deployment artifacts, and turnover documentation.

The WAH4H deliverable is a demonstration version intended for government stakeholder presentation and institutional buy-in. It is not the final production-ready version. Configuration control is required to ensure that the approved demonstration build remains consistent, traceable, and ready for turnover to the WAH team.

This plan follows the updated WBS scope covering all 11 modules, cross-system interoperability with WAH4P and WAH4PC, infrastructure deployment on WAH-managed Proxmox through Docker, complete turnover documentation, and final acceptance by Anna Katrina Yturralde before Sir Pey Canlas provides executive sign-off.

A configuration item is included in this plan when it meets at least one of the following conditions:

Inclusion Condition	Required Control Action	Decision-Maker
The item affects any WBS deliverable from 1.1 to 1.11.	Record the item in the CMDB with CI ID, owner, WBS ID, version, and status.	Configuration Manager
The item affects Django backend, ReactJS frontend, database, Docker, Proxmox, Linux, Cloudflare Tunnel, Fail2Ban, or environment variables.	Require version control, change request, test evidence, and CMDB update.	Configuration Manager with CI Owner
The item affects PH Core FHIR R4, RA 10173, RA 11223, PhilHealth eClaims, PSGC, ICD-10-PH, LOINC, MIMS PH, SNOMED CT, or RVS compliance.	Require compliance validation before baseline approval.	Configuration Manager with QA Lead
The item affects Local, Sandbox, or Production VM deployment behavior.	Require environment validation and deployment evidence before promotion.	Infrastructure Lead with QA Lead
The item affects UAT, defect resolution, training,	Require evidence attachment before turnover inclusion.	Project Manager



handoff, acceptance, or closure.		
----------------------------------	--	--

Configuration management objectives are:

- Maintain one controlled record for all WAH4H configuration items.
- Prevent unapproved changes to system, infrastructure, security, and documentation baselines.
- Ensure every controlled item is traceable to a WBS work package.
- Require measurable approval criteria before any item is baselined.
- Verify that the deployed system matches the approved CMDB record before Sandbox, Production, handoff, and closure.

ROLES AND RESPONSIBILITIES

Role	Assigned Person / Group	Controlled Items	Responsibility	Approval Authority
Configuration Manager / Project Manager	Elijah Josh R. Quibin	CMDB, baselines, change requests, status records, audit records	Assigns CI IDs, validates WBS traceability, reviews scope/schedule/cost impact, approves PM-level changes, and confirms audit completion.	Approves minor and moderate changes with no sponsor-level impact.
Backend CM Lead	Jhon Lloyd Nicolas	Django backend, API configuration, backend Docker image, backend environment variables, deployment scripts	Maintains backend version records, validates backend changes, and submits test evidence before merge or deployment.	Recommends approval to PM after backend validation.
Lead Developer / DevOps	Jhon Lloyd Nicolas	ReactJS frontend, frontend build artifacts, frontend environment variables	Maintains frontend build versions and verifies user interface changes before release.	Recommends approval to PM after frontend validation.



Database CM Lead / QA Lead	Mariyah Vanna Monique Chavez	Database schema, migrations, seed data, test data, QA evidence	Controls database versioning, validates migration execution, confirms test evidence, and records defect closure.	Recommends approval after database and QA validation.
Lead Dev (Jhon Lloyd)	Jhon Lloyd Nicolas with Sir Robert Michael Martinez	Docker Compose, Proxmox VM configuration, Linux deployment settings, Cloudflare Tunnel, Fail2Ban	Confirms Local, Sandbox, and Production environment consistency before deployment promotion.	Recommends deployment approval after infrastructure validation.
WAH Server Manager	Sir Robert Michael Martinez	WAH-managed Proxmox production infrastructure	Confirms server readiness, production VM availability, and WAH-side infrastructure support.	Confirms production hosting readiness.
Health Program Supervisor	Ms. Anna Katrina Yturalde	Operational acceptance, training satisfaction, handoff completeness	Confirms that turnover, training, and operational readiness are acceptable before executive sign-off.	Provides operational acceptance before Sir Pey Canlas approval.
Project Sponsor / Executive Director	Sir Pey Canlas	Major baseline changes, final project acceptance	Reviews major configuration changes affecting scope, schedule, cost, deployment, or acceptance.	Approves major changes and final closure after Ms. Anna Katrina Yturalde's approval.
Team Pseudoers	Full Project Team	Assigned code, documents, tests, manuals, deployment files	Submits controlled items with version, WBS ID, owner, and evidence before baseline inclusion.	No approval authority unless assigned as CI owner.



A configuration owner must not mark an item complete unless the CMDB contains the CI ID, WBS ID, owner, version, environment, status, approval record, and verification evidence.

CONFIGURATION CONTROL

Configuration control applies to every controlled item that affects the WAH4H demonstration build, deployment pipeline, compliance baseline, testing evidence, turnover package, or acceptance record.

Controlled Area	Included Items	Inclusion Criteria	Required Evidence	Decision-Maker
Application Code	Django backend, ReactJS frontend, API changes, module logic	Any change affecting PBL1, PBL2, interoperability, security, or user-facing behavior	Commit/version reference, test result, reviewer confirmation	PM with CI Owner
Database	Schema, migrations, seed data, test data	Any change affecting stored patient, clinical, billing, pharmacy, laboratory, eClaims, or audit data	Migration result, rollback note, QA validation	Database CM Lead
Infrastructure	Proxmox VM, Docker Compose, Linux setup, Cloudflare Tunnel, Fail2Ban	Any change affecting Local, Sandbox, or Production VM deployment	Configuration screenshot/log, deployment validation result	Infrastructure Lead
Environment Configuration	.env files, service endpoints, credentials reference, tier-specific settings	Any variable affecting application behavior, security, database access, or integration	Redacted environment checklist, tier validation result	PM with Backend CM Lead
Compliance Configuration	PH Core FHIR R4, PSGC, ICD-10-PH, LOINC, MIMS PH,	Any mapping, field, code set, or standard required by WAH4H scope	Compliance matrix update, QA review note	QA Lead with PM



	SNOMED CT, RVS, RA 10173, RA 11223			
UAT and Defect Records	Test cases, defect logs, retest records, sign-off sheets	Any UAT evidence for all 11 modules or accepted defects	UAT result, defect closure log, sign-off record	PM with QA Lead
Turnover Documentation	Training Manual, End- User Manual, Technical Manual, UAT package, source code package, deployment runbook	Any document required for WAH turnover or closure	Final document version, reviewer approval, handoff checklist	PM

Step	Required Action	Required Output	Responsible Party	Completion Criteria
1	Submit a Change Request.	CR with affected CI, WBS ID, reason, owner, environment, and impact.	CI Owner	CR contains all required fields.
2	Classify the change.	Minor, Moderate, Major, or Emergency classification.	Configuration Manager	Classification matches Table 5 criteria.
3	Assess impact.	Scope, schedule, cost, quality, security, compliance, and deployment impact record.	PM with CI Owner	Impact is documented before approval.
4	Approve, reject, or defer.	Decision record with approver name and date.	PM or Sponsor	Decision authority matches change type.



5	Implement approved change.	Updated code, configuration, document, environment, or artifact.	Assigned CI Owner	Change is applied only to approved environment.
6	Test and verify.	Test result, screenshot, log, UAT evidence, or audit result.	QA Lead / CI Owner	Evidence proves the change works as intended.
7	Update CMDB.	Updated version, status, CR reference, and verification evidence.	Configuration Manager	CMDB update completed before baseline use.
8	Report status.	Weekly PM Status Report or sprint review update.	Project Manager	Change status is visible to the team.

Change Type	Concrete Definition	Examples	Required Approval	Required Evidence
Minor	No change to WBS scope, approved baseline, schedule milestone, cost, deployment behavior, compliance requirement, or user-facing function.	Typographical correction, table formatting fix, document label correction, internal comment update.	Project Manager	Updated document or file version and CMDB entry.
Moderate	Affects one CI or one module but does not add/remove WBS work packages, change	Single-module bug fix, controlled database migration, Sandbox .env correction, revised UAT test case.	Project Manager with CI Owner	CR, test result, and CMDB update.



	acceptance criteria, or affect Production.			
Major	Affects WBS scope, system architecture, Production, security, compliance, cost, milestone, or acceptance condition.	New feature, Proxmox/Docker architecture change, FHIR mapping change, RBAC role change, eClaims baseline change.	Project Manager and Sir Pey Canlas	CR, impact assessment, test evidence, updated baseline, sponsor approval.
Emergency	Required to resolve a critical blocker, failed deployment, security exposure, or data integrity issue.	Failed deployment fix, urgent rollback, critical access issue, production-impacting configuration correction.	PM verbal approval; formal CR within 24 hours	Incident note, formal CR, test evidence, CMDDB update within 24 hours.

Threshold Area	PM-Level Approval Allowed When	Sponsor Escalation Required When
Scope	No WBS work package, deliverable, or acceptance criterion changes.	Any WBS item from 1.1 to 1.11 is added, removed, or redefined.
Schedule	No milestone, UAT, deployment, handoff, or closure date is delayed.	Any milestone, deployment, UAT, handoff, or closure activity is delayed.
Cost	No added hosting, licensing, infrastructure, labor, or tool cost.	Any added cost affects the PHP 111,192 annual infrastructure ceiling or project budget.
Architecture	No change to Django, ReactJS, database, Docker, Proxmox, Linux, or tier structure.	Any architecture or deployment pipeline change affects Local, Sandbox, or Production.
Security	No change to RBAC, JWT, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, or access permissions.	Any security control, role permission, authentication rule, or audit mechanism changes.
Compliance	No change to PH Core FHIR R4, RA 10173, RA 11223, PhilHealth, PSGC, ICD-10-PH, LOINC, MIMS PH, SNOMED CT, or RVS records.	Any compliance mapping, field structure, code set, or required standard changes.



Acceptance	No change to UAT scope, sign-off evidence, Ms. Anna Katrina Yturalde's review, or Sir Pey Canlas's approval.	Any acceptance requirement, handoff requirement, or sign-off sequence changes.
------------	--	--

A change is complete only when it is approved, implemented, tested, recorded in the CMDB, and reported in the project status record.

CONFIGURATION MANAGEMENT DATABASE (CMDB)

The Configuration Management Database is the official control record for WAH4H configuration items. It must identify each controlled item, link it to the WBS, assign ownership, record version status, and store approval and verification evidence.

CMDB Field	Required Entry Condition	Responsible Party
Configuration Item (CI) ID	Unique identifier assigned before the item is controlled.	Configuration Manager
Configuration Item Name	Specific item name; generic labels are not accepted.	CI Owner
CI Category	Application, Database, Infrastructure, Security, Compliance, Testing, Documentation, or Deployment.	Configuration Manager
Related WBS ID	WBS ID from the updated WBS; blank entries are not accepted.	CI Owner
Owner	Named person or responsible group accountable for maintenance.	Project Manager
Version / Baseline	Version number, migration number, snapshot reference, document version, or deployment reference.	CI Owner
Environment	Local, Sandbox, Production, or Project Documentation.	CI Owner
Status	In Development, Under Review, Controlled, Baselined, Rejected, or Retired.	Configuration Manager
Latest Change Request	CR number or "None" if no change has been approved.	Configuration Manager
Verification Evidence	Test result, log, screenshot, UAT record, audit result, or approval form.	QA Lead / CI Owner
Storage Location	Repository path, document folder, deployment location, or controlled reference.	CI Owner
Last Updated Date	Date of last approved update.	Configuration Manager



CI ID	Configuration Item	Category	Related WBS ID	Owner	Version / Baseline	Status
CI-01	WAH4H Backend Application - Django	Application	1.4, 1.5, 1.6, 1.7	Jhon Lloyd Nicolas	v1.0.0	Controlled
CI-02	WAH4H Frontend Application - ReactJS	Application	1.4, 1.5	Jhon Lloyd Nicolas	v1.0.0	Controlled
CI-03	WAH4H Database Schema	Database	1.2, 1.4, 1.5, 1.6	Mariyah Vanna Monique C. Chavez	v1.0.0	Controlled
CI-04	Database Migration Scripts	Database	1.4, 1.5, 1.6	Mariyah Vanna Monique C. Chavez	Per migration record	Controlled
CI-05	Docker Compose Configuration	Infrastructure	1.3.4, 1.10.2	Jhon Lloyd Nicolas	v1.0.0	Controlled
CI-06	Docker Build Artifacts	Infrastructure	1.3.3, 1.10.2	Backend and Lead Developers	Per release tag	Controlled
CI-07	Proxmox Local VM Configuration	Infrastructure	1.3.1, 1.3.2	Infrastructure Lead	Per snapshot	Baselined
CI-08	Proxmox Sandbox VM Configuration	Infrastructure	1.3.2, 1.3.7	Infrastructure Lead	Per snapshot	Baselined
CI-09	Proxmox Production VM Configuration	Infrastructure	1.10.1	Sir Robert Michael Martinez	Pending deployment baseline	Under Review
CI-10	Local Environment Variables	Configuration	1.3.7, 1.7.6	PM / Backend CM Lead	Per tier checklist	Controlled



CI-11	Sandbox Environment Variables	Configuration	1.3.7, 1.7.6	PM / Backend CM Lead	Per tier checklist	Controlled
CI-12	Production Environment Variables	Configuration	1.10.2, 1.10.4	PM / Infrastructure Lead	Pending production checklist	Under Review
CI-13	PH Core FHIR R4 Compliance Matrix	Compliance	1.2.6	Jhon Lloyd Nicolas	v1.0.0	Controlled
CI-14	Data Privacy and UHC Compliance Review	Compliance	1.2.7, 1.7.4	QA Lead / PM	v1.0.0	Controlled
CI-15	RBAC Role Permission Matrix - 7 Roles	Security	1.7.2	Backend CM Lead	v1.0.0	Controlled
CI-16	JWT Authentication Configuration	Security	1.7.1	Backend CM Lead	v1.0.0	Controlled
CI-17	Audit Logging Configuration	Security	1.7.3	Backend CM Lead / QA Lead	v1.0.0	Controlled
CI-18	Cloudflare Tunnel Configuration	Security / Infrastructure	1.3.5, 1.7.5	Infrastructure Lead	v1.0.0	Controlled
CI-19	Fail2Ban Configuration	Security / Infrastructure	1.3.6, 1.7.5	Infrastructure Lead	v1.0.0	Controlled
CI-20	UAT Test Cases - All 11 Modules	Testing	1.8.1	PM / QA Lead	v1.0.0	Controlled
CI-21	UAT Defect Log and Retesting Record	Testing	1.8.3, 1.8.4	QA Lead	Per test cycle	Controlled
CI-22	UAT Sign-Off Sheets	Testing / Acceptance	1.8.5	PM	Pending Ms. Anna Katrina Yturralde approval	Under Review



CI-23	Training Manual	Documentation	1.9.1	Full Team	Draft v1.0	In Development
CI-24	End-User Manual	Documentation	1.9.2	Full Team	Draft v1.0	In Development
CI-25	Technical Manual	Documentation	1.9.3	Full Team	Draft v1.0	In Development
CI-26	UAT Documentation Package	Documentation	1.9.4	QA Lead / PM	Pending final package	Under Review
CI-27	Source Code and Repository Turnover Package	Deployment / Documentation	1.9.5	Lead Developer	Pending final repository package	Under Review
CI-28	Deployment Runbook	Deployment Documentation	1.9.3, 1.10	Full Team	Draft v1.0	In Development
CI-29	Production VM Deployment Validation Record	Deployment	1.10.3, 1.10.4	QA Lead / Lead Developer-DevOps	Pending Production VM validation	Under Review
CI-30	Formal Handoff and Acceptance Forms	Closure	1.10.6, 1.11.2	Project Manager	Pending Anna Katrina Yturalde and Sir Pey Canlas approval	Under Review

A Configuration Item may be marked “Baselined” only when it has an approved version, assigned owner, WBS ID, completed verification evidence, and no unresolved critical defect.

CONFIGURATION STATUS ACCOUNTING

Configuration Status Accounting records the current condition, version history, approval history, and evidence status of every controlled CI. The Configuration Manager updates the CMDB after each approved change, audit result, deployment validation, UAT update, or turnover package revision.

Status	Entry Criteria	Exit Criteria	Responsible Party
In Development	CI has assigned owner, WBS ID, and working draft or build.	CI is submitted for review with version reference.	CI Owner



Under Review	CI has review request, version reference, and evidence submitted.	CI is approved, rejected, or returned for revision.	PM / QA Lead
Controlled	CI has approved version, owner, WBS ID, and CMDB record.	CI is baselined, changed through CR, rejected, or retired.	Configuration Manager
Baselined	CI has approved version, baseline date, test evidence, and no critical defect.	CI changes only through formal CR.	Configuration Manager
Rejected	CI failed review, testing, audit, or approval condition.	CI is corrected and resubmitted or archived.	CI Owner
Retired	CI is replaced or removed from active project use by approved decision.	CI remains archived for traceability.	Configuration Manager

Record	Required Content	Update Trigger	Responsible Party
Version Record	Current approved version, baseline date, and owner.	New CI, approved change, or baseline update.	Configuration Manager
Change Record	CR number, decision, approver, date, affected CI, and impact.	Every approved, rejected, deferred, or emergency CR.	Configuration Manager
Test Evidence Record	Test result, screenshot, deployment log, UAT result, or QA validation.	Before CI status changes to Controlled or Baselined.	QA Lead / CI Owner
Defect Linkage Record	Defect ID, severity, owner, closure date, and retest result.	Any CI affected by UAT or QA defect.	QA Lead
Deployment Record	Environment, deployment date, version, rollback note, and validator.	Every Sandbox or Production VM deployment.	Infrastructure Lead
Turnover Record	Manual version, UAT package, source code package, runbook, and acceptance form.	Before handoff and closure.	Project Manager



Report / Record	Frequency	Required Content	Responsible Party
CMDB Update	After every approved change	CI status, version, owner, WBS ID, evidence, and CR reference.	Configuration Manager
Weekly PM Status Report	Weekly	Approved changes, pending CRs, rejected changes, unresolved defects, and baseline risks.	Project Manager
Sprint Review Record	Every sprint review	Completed CIs, changed CIs, blocked CIs, and testing status.	PM with CI Owners
Deployment Readiness Checklist	Before Sandbox and Production VM deployment	CI versions, environment checklist, Docker configuration, VM snapshot, security settings, and test evidence.	QA Lead / Infrastructure Lead
UAT Configuration Report	Before and after UAT	Build version, module coverage, defect log, retest status, and sign-off status.	QA Lead
Closure Configuration Report	Before final handoff	Final baseline list, manuals, source code package, UAT package, deployment runbook, and acceptance forms.	Project Manager

A Configuration Item (CI) must not be included in the final turnover package unless its status is Controlled or Baselined and its verification evidence is complete.

CONFIGURATION AUDITS

Configuration audits verify that the approved CMDB record matches the actual system, environment, documentation, testing evidence, and turnover package. Audits are required before Sandbox deployment, Production VM deployment, UAT closure, handoff, and project closure.

Audit Area	Required Verification	Required Evidence	Responsible Party
PBL1 Modules	Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, and Laboratory meet documented expected outputs.	Test result, UAT record, screenshot, or defect closure log for each module.	QA Lead / CI Owner
PBL2 Modules	Admin, Appointments, and eClaims meet documented expected outputs.	Test result, UAT record, screenshot, or	QA Lead / CI Owner



		defect closure log for each module.	
Interoperability	WAH4P and WAH4PC sync scope, data fields, triggers, and FHIR references are documented or marked pending Sir Robert Michael Martinez confirmation.	Integration specification, validation record, or documented pending item.	Backend CM Lead / Sir Robert Michael Martinez
Security	RBAC, JWT, audit logging, encryption, Cloudflare Tunnel, Fail2Ban, and environment separation are validated.	Security checklist, logs, screenshots, or configuration review.	QA Lead / Infrastructure Lead
Compliance	PH Core FHIR R4, RA 10173, RA 11223, PhilHealth eClaims, PSGC, ICD-10-PH, LOINC, MIMS PH, SNOMED CT, and RVS requirements are mapped to affected modules.	Compliance matrix and QA review record.	QA Lead
UAT Readiness	UAT test cases, defect logs, retest results, and sign-off sheets cover all 11 modules.	UAT documentation package.	PM / QA Lead

Audit Area	Required Verification	Required Evidence	Responsible Party
Source Code Repository	Repository contains approved backend, frontend, database, Docker, environment template, and deployment files.	Repository access record and version/commit reference.	Lead Developer
Docker Configuration	Docker Compose file and image references match the approved baseline.	Docker Compose file, image tag list, and deployment log.	Infrastructure Lead
Proxmox VM Configuration	Local, Sandbox, and Production VM settings match approved deployment design.	VM configuration screenshot, snapshot record, and validation note.	Infrastructure Lead
Environment Variables	Local, Sandbox, and Production variables are	Redacted environment checklist per tier.	PM / Backend CM Lead



	separated; secret values are not exposed in documentation.		
Database Configuration	Schema, migrations, and seed data match approved database baseline.	Migration record, schema version, and QA validation.	Database CM Lead
Documentation Package	Training Manual, End-User Manual, Technical Manual, UAT package, source code turnover package, and deployment runbook are complete.	Final document versions and turnover checklist.	Project Manager
Acceptance Records	Ms. Anna Katrina Yturalde's operational acceptance is completed before Sir Pey Canlas's final sign-off.	Signed approval record or documented acceptance confirmation.	Project Manager

Audit Point	Audit Type	Timing	Required Approval Before Proceeding
Pre-Sandbox Deployment Audit	Functional and Physical	Before Local-to-Sandbox promotion	QA Lead and Configuration Manager
Pre-Production VM Deployment Audit	Functional and Physical	Before Sandbox-to-Production promotion	QA Lead, Infrastructure Lead, and PM
Post-UAT Audit	Functional	After UAT and defect retesting	QA Lead and PM
Pre-Handoff Audit	Physical	Before WAH staff training and turnover	PM and Anna Katrina Yturalde
Closure Audit	Functional and Physical	Before project closure	Ms. Anna Katrina Yturalde, then Sir Pey Canlas

Severity	Concrete Condition	Required Action	Decision-Maker
Critical	Blocks deployment, UAT closure, security compliance, data integrity, handoff, or acceptance.	Resolve before promotion, handoff, or closure.	PM with Sponsor if baseline impact exists



Major	Affects controlled CI behavior, documentation completeness, compliance mapping, or baseline consistency but does not stop system operation.	Resolve before final handoff or obtain formal acceptance.	PM
Minor	Formatting, labeling, traceability gap, or low-impact documentation mismatch.	Correct before final closure.	Configuration Manager

No Configuration Item (CI) with unresolved critical non-conformance may be promoted to Sandbox, promoted to Production, included in the turnover package, or marked as Baselined.

Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____

