



CHANGE MANAGEMENT PLAN WAH4HOSPITAL (WAH4H)

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





INTRODUCTION

3.12.1.1 Purpose

This Change Management Plan (CMP) establishes the formal framework for identifying, evaluating, approving, implementing, and closing all changes to the WAH4H project baseline across all project phases — from initiation through formal system turnover to the WAH team. The CMP ensures that no change to scope, schedule, cost, technical configuration, or compliance approach is implemented without proper assessment, authorization, and documentation.

WAH4H is a Django-based Hospital Information System developed by Team Pseudoers (BSCS-SS231) for small municipal hospitals under the WAH organization. The current project deliverable is a demonstration version — a fully functional proof-of-concept for presentation to government officials (governors and mayors) to secure institutional buy-in and funding. A production-ready version will be developed in a subsequent phase following the demonstration.

Formal project closure requires sign-off from Ms. Anna Katrina Yturralde (Health Program Supervisor, WAH) followed by Sir Pey Canlas (Executive Director, WAH). This sequential approval chain is inviolable and cannot be altered by any CCB decision.

3.12.1.2 Scope

This CMP applies to all phases of the WAH4H project: initiation, planning, execution, monitoring and controlling, and closing. It governs changes to:

- Project scope — all 11 modules (PBL1 + PBL2), cross-system interoperability, and all turnover deliverables defined in the Project Charter Section 6.
- Project schedule — the May–June 2026 turnover target and all milestone dates defined in Charter Section 12.
- Project budget — the approved labor budget (₱185,158.50; role-based rates (Elijah ₱594/hr, Jhon ₱625/hr, Mariyah ₱363/hr, Jajurie ₱309/hr)) and infrastructure cost ceiling (\$164/month: \$144 Akamai Linode + \$20 Cloudflare).
- Technical configuration — system architecture, technology stack (Django 5.x, React 18, PostgreSQL, Docker, Proxmox), FHIR R4 compliance approach, and deployment pipeline.
- Compliance approach — all standards listed in Charter Section 5.3: PH Core FHIR R4, NHFR, PSGC, PhilHealth eClaims, ICD-10-PH, LOINC, SNOMED CT, MIMS PH, RVS, RA 10173, RA 11223.
- Acceptance criteria — all conditions that must be met for Ms. Anna Katrina Yturralde's sign-off and Sir Pey Canlas' final project closure.

Post-delivery maintenance, bug fixes beyond warranty, and feature enhancements after formal turnover are explicitly OUT OF SCOPE for this plan and for the current project engagement.

3.12.1.3 Relationship to Other Planning Documents



Planning Document	Relationship to This CMP
Risk Management Plan (RMP)	Primary integration point. Materialized risks automatically trigger change assessments. RMP escalation SLAs govern CCB convening timelines for risk-driven CRs. Risk Register reviewed as a change identification input at every PM check-in.
Project Charter v1.0	Defines the frozen baseline: scope, deliverables, stakeholders, budget, milestones, and success criteria. All approved changes that affect the Charter must result in a version increment.
Work Breakdown Structure (WBS)	Defines the full work decomposition across 11 phases (1.1–1.11). WBS IDs are used to identify the specific work packages affected by each CR.
Schedule Baseline / Milestone List	Charter Section 12. Any change affecting milestone dates triggers a schedule CR and requires CCB approval before milestone dates are communicated to WAH.
PH Core FHIR R4 Compliance Matrix (WBS 1.2.6)	Must be updated as part of closure for any compliance-related CR. Status of this deliverable directly affects R-15 monitoring.
UAT Documentation (WBS 1.8, 1.9.4)	Any change affecting UAT scope, test cases, or defect resolution must be coordinated with Ms. Anna Katrina Yturalde's acceptance review schedule.
Stakeholder Register / RACI Matrix (WBS 1.1.2)	Defines communication and escalation paths used throughout the change process. CCB composition is drawn from this register.

3.12.1.4 Project Constraints Affecting Change Management

The following constraints are non-negotiable and must be factored into every change assessment:

Constraint	Change Management Implication
Fixed deadline: May–June 2026 (Team Pseudoers graduation)	Any schedule change must be assessed against this hard deadline. Schedule CRs that push the turnover beyond June 2026 require immediate escalation to Sir Pey Canlas and a negotiated minimum viable turnover scope.
Fixed team: exactly 4 members with defined roles	No additional resources can be acquired. Scope reduction is the primary lever when schedule overrun is confirmed. Cost changes related to labor are capped at the role-based planned hours across all four members.
Fixed budget: ₱185,158.50 labor (role-based) +	No budget increase without Sir Pey Canlas approval. Infrastructure beyond \$164/month cannot be approved below the CCB Chair level.



₱111,192/year infrastructure	
Demo version only — not production-ready	Changes that escalate the deliverable from demo to production-ready are Full Baseline Overhaul triggers and require Sir Pey Canlas's explicit written authorization.
WAH prerequisites out of scope	PhilHealth accreditation, NHFR registration, Proxmox VM provisioning (Sir Robert Michael Martinez), and site network setup are WAH responsibilities. Delays in these trigger External Change CRs but do not expand Team Pseudoers' scope.
Sign-off chain inviolable	Ms. Anna Katrina Yturalde must approve before Sir Pey Canlas signs off. No CCB decision can reorder or bypass this sequence. Any change to acceptance criteria must be communicated to Anna Katrina Yturalde in writing before her review.

CHANGE MANAGEMENT APPROACH

3.12.2.1 Methodology

Team Pseudoers applies a hybrid change management approach aligned with the methodology defined in the Risk Management Plan (RMP Section 2.1): predictive baseline control for scope, schedule, cost, and compliance changes; Agile iterative review for minor intra-sprint technical adjustments that do not affect the project baseline. Change management activities are embedded into the project cadence and treated as continuous, not episodic.

Element	Approach
Framework	Adapted PMBOK 6th Edition integrated with the Hybrid Agile methodology in use for WAH4H. Formal CCB-gated process for all baseline changes. PM-delegated approval only for Minor changes with confirmed zero baseline impact.
Risk Integration	Risk Register (RMP Section 3.2) is a primary input source for change identification at every PM check-in. Any risk promoted to Active/Materialized status (RMP Section 5.2) triggers a mandatory change assessment within 24 hours. Every risk-driven CR must reference its source Risk ID.
Baseline Definition	Project Charter v1.0, WBS (phases 1.1–1.11), Schedule Baseline (Charter Section 12), Budget (₱185,158.50 labor, role-based + \$164/month infrastructure), and PH Core FHIR R4 Compliance Matrix (WBS 1.2.6) constitute the frozen project baseline. No deviation is permitted without a formally approved Change Request.
Review Cadence	Minor: PM approval at daily standup. Moderate: assessed at weekly PM check-in. Major: CCB convened within 24 hours. Critical: same-day CCB per



	RMP Section 4.4. Mandatory change sweep before every WAH touchpoint, sprint boundary, and milestone gate.
Documentation Standard	All CRs are logged in the Change Log before any action is taken. Approved changes are reflected in baseline documents before implementation begins — never after. All CCB decisions are documented with full rationale, attendees, and date.
Communication Standard	Approved changes communicated to Sir Robert Michael Martinez (primary WAH technical POC: montemyk@gmail.com) and all team members within 24 hours of CCB decision. Changes affecting acceptance criteria or UAT scope communicated to Anna Katrina Yturalde in writing before her review is re-scheduled.
Guiding Principles	No verbal change agreements. No implementation before documented CCB approval. No change to baseline without version-incrementing affected documents. Verbal requests from WAH stakeholders do not constitute approved changes and must be formally logged as CRs.

3.12.2.2 Integration with the Agile Sprint Cadence

Change management activities are embedded into the existing sprint ceremonies defined in the RMP (Section 5.1) and the project's Hybrid Agile methodology. The table below defines the specific change management activity performed at each ceremony.

Ceremony / Cadence	Change Management Activity	Owner
Daily Standup (15 min)	Team members report any condition that may trigger a CR per Section 3.3. PM notes new triggers. Minor CRs may be approved immediately if zero baseline impact is confirmed.	PM + All Members
Weekly PM Check-In	Full Change Log reviewed. Open CRs assessed for status drift. Risk Register reviewed as change identification input. Weekly change summary generated and communicated to team.	PM (Elijah)
Sprint Planning	Approved CRs incorporated into sprint backlog. Affected WBS items updated. Sprint scope locked after planning — no additional CRs processed mid-sprint without Major/Critical classification.	PM + Scrum Master / Agile Developer
Sprint Retrospective	Closed CRs reviewed for lessons learned. Any deferred CRs re-evaluated for inclusion in next sprint. Baseline drift calculated from cumulative approved changes.	PM + Full Team
Milestone Gate (pre-WAH touchpoint)	PM performs mandatory change sweep. All open CRs reviewed for WAH communication requirements.	PM (Elijah)



	Anna Katrina Yturalde notified in writing of any open CR affecting her acceptance criteria before the meeting.	
CCB Session (as triggered)	Formal review of Major and Critical CRs. CCB decision documented. Baseline documents updated. Sir Pey Canlas notified of any Critical CR on the same day it is identified.	CCB Chair (Sir Pey Canlas)

DEFINITIONS OF CHANGE

3.12.3.1 Change Types

All changes to the WAH4H project baseline fall into one of seven types. A single change event may span multiple types (e.g., a technical change that also affects schedule). When multiple types apply, the CR is classified at the highest applicable tier per Section 3.3.

Change Type	Definition	WAH4H-Specific Examples
Scope Change	Addition, removal, or modification of approved deliverables, modules, or features defined in the signed Charter/WBS baseline.	Adding a feature outside PBL1/PBL2 approved backlog; deferring the eClaims module (WBS 1.5.3); removing an approved turnover deliverable (Training Manual, WBS 1.9.1); changing WAH4P/WAH4PC sync scope after integration sprint start.
Schedule Change	Modification to approved milestone dates, sprint sequencing, or the May–June 2026 turnover target as defined in Charter Section 12.	Extending the turnover deadline beyond June 2026; resequencing Production VM deployment (WBS 1.10.2) before documentation completion (WBS 1.9); compressing re-testing sprint after UAT defect resolution (WBS 1.8.4).
Cost Change	Deviation from the approved labor budget (₱185,158.50; role-based rates (Elijah ₱594/hr, Jhon ₱625/hr, Mariyah ₱363/hr, Jajurie ₱309/hr)) or infrastructure cost ceiling (\$144 Linode +	Additional development hours beyond the approved role-based hours baseline; infrastructure tier upgrade beyond Linode 320GB/8CPU/16GB RAM spec; additional Cloudflare service beyond existing \$20/month plan.



	\$20 Cloudflare = \$164/month).	
Technical / Configuration Change	Changes to system architecture, technology stack, FHIR R4 compliance implementation approach, or deployment configuration that alter approved design decisions in the SDD or WBS.	Changing FHIR resource mapping for Billing module; modifying Docker base images (Python, Node.js, PostgreSQL versions); altering Proxmox VM tier structure; restructuring the Local→Sandbox→Production pipeline topology; major Django 5.x or React 18 version upgrade with breaking changes.
Compliance Change	Changes to the standards compliance approach, affected modules, or implementation method for any standard listed in Charter Section 5.3.	Deferring NHFR compliance pending WAH accreditation; adjusting PHCore R4 profile mapping strategy for Billing module (known gap from pre-project schema analysis); formally deferring a known Billing compliance gap to Technical Manual documentation; ICD-10-PH or PhilHealth eClaims protocol update mid-sprint.
Risk-Driven Change	Change initiated as a direct result of a risk event materializing per the RMP. Source Risk ID must be explicitly referenced in the CR. RMP contingency plan defines the proposed change scope.	R-06: negotiating minimum viable turnover scope with Sir Pey Canlas when deadline is at risk; R-15: deferring Billing module PHCore gaps to Technical Manual as documented known items; R-16: approving stub/placeholder WAH4P sync layer when interop spec remains undefined at integration sprint start; R-17: adjusting eClaims to mock-data-only when PhilHealth accreditation is unconfirmed.
External Change	Change imposed by WAH stakeholders, regulatory bodies, or external dependencies outside Team Pseudoers' scope and control.	Sir Pey Canlas formally requests a module or deliverable beyond the signed Charter/WBS baseline; PhilHealth updates eClaims protocol or CF form requirements mid-sprint; Sir Robert Michael Martinez redefines WAH4P/WAH4PC interop spec after integration sprint has started; PSGC or ICD-10-PH code set is updated by issuing authority.

3.12.3.2 Change Classification Tiers



All Change Requests (CR) are classified into one of five tiers at the time of logging. Classification is based on the criteria below and determines CCB convening requirements, assessment turnaround SLA, implementation gate, and communication obligations. When in doubt, classify at the higher tier.

Tier	Classification Criteria	CCB Requirement	Assessment SLA
Minor	Intra-sprint technical adjustment with confirmed zero baseline impact on scope, schedule, cost, or acceptance criteria. Estimated effort ≤ 0.5 sprint days. No FHIR compliance, security, RBAC, or audit logging implications. Does not affect any WBS deliverable or Charter milestone.	PM approval only at daily standup. CCB not required. Logged in Change Log within same day.	Same standup or next working day.
Moderate	Affects one module or one WBS deliverable. Estimated effort 0.5–2 sprint days. No change to the May–June 2026 turnover date, overall budget, or any Charter Section 6 acceptance deliverable. Associated RMP risk score VERY LOW–MEDIUM (1–9). No re-UAT required.	CCB notified. PM may approve with written CCB acknowledgment at next weekly check-in. Sir Pey Canlas informed at next scheduled touchpoint.	48 hours from CR logging.
Major	Affects two or more WBS work packages, a Charter Section 12 milestone, the overall schedule, a budget line, or any Charter Section 6 acceptance deliverable. Associated RMP risk score HIGH (10–14). Requires re-testing or re-UAT of one or more modules. Ms. Anna Katrina Yturalde must be notified in writing if acceptance criteria are affected.	CCB formally convened within 24 hours. Sir Pey Canlas's written approval required before implementation. Anna Katrina Yturalde notified in writing of any impact to her acceptance conditions.	24 hours from CR logging.
Critical	Threatens project viability, the May–June 2026 turnover deadline, or system acceptance sign-off. Requires scope reduction negotiation,	CCB convened same day. Sir Pey Canlas notified by PM immediately upon	Same day as identification.



	architecture overhaul, or explicit deadline extension. Associated RMP risk score VERY HIGH–EXTREME (15–25), specifically R-06 (Score 20). Sprint scope frozen immediately upon identification.	trigger detection. Sprint scope frozen pending CCB decision. Anna Katrina Yturralde notified in writing before her review window.	
Full Baseline Overhaul	Two or more Critical CRs are simultaneously active AND unresolved; OR cumulative approved changes have drifted scope, schedule, or budget more than 20% from Charter v1.0 baseline figures; OR Sir Pey Canlas formally redefines the nature of the engagement (e.g., escalating from demo to production-ready within the current engagement).	Emergency CCB session called immediately by PM. All baseline documents (Charter, WBS, Schedule Baseline, Compliance Matrix) revised and re-signed by Sir Pey Canlas and Elijah. Anna Katrina Yturralde notified in writing before her review is re-scheduled. All active sprint work paused pending re-baseline.	Immediate upon trigger detection. All active work paused.

3.12.3.3 Mandatory Change Trigger Criteria

The following define specific observable conditions that require a CR to be raised immediately. PM must log a CR within 24 hours of detecting any trigger condition listed below, regardless of whether a resolution is already in progress. Failure to log a detected trigger condition is a change control violation.

3.12.3.3.1 Schedule Change Triggers

Trigger Condition	Classification & Action
Any sprint consumes more than 1.5× its planned velocity for two consecutive sprints.	Moderate. PM logs CR, assesses revised delivery timeline, presents revised plan at next CCB check-in.
Post-UAT defect resolution (WBS 1.8.3–1.8.4) extends beyond one sprint without a PM-confirmed revised plan.	Major. CCB convened within 24 hours. R-12 source risk ID referenced.



	Revised plan required before next sprint start.
Proxmox VM provisioning (WBS 1.10.1) unconfirmed with Sir Robert Michael Martinez within three weeks of the deployment sprint start.	Major. PM logs CR referencing R-18. Sandbox fallback scope formally approved. Sir Robert Michael Martinez notified.
Ms. Anna Katrina Yturalde's availability for acceptance review (WBS 1.10.6) unconfirmed within three weeks of the target turnover date.	Critical. CR referencing R-20. CCB convened same day. Sir Pey Canlas escalated immediately.
PhilHealth accreditation unconfirmed within three weeks of the eClaims sprint start (WBS 1.5.3).	Major. CR referencing R-17. eClaims module scope formally adjusted to mock-data-only pending WAH accreditation.
No confirmed turnover date agreed with Sir Robert Michael Martinez by end of May 2026.	Critical. CR referencing R-06. CCB convened same day. Minimum viable turnover scope negotiation initiated with Sir Pey Canlas.
Documentation completion (WBS 1.9.1–1.9.5) has not started by the time module re-testing (WBS 1.8.4) is underway.	Major. CR referencing R-06. Parallel workstream plan required. CCB approval before sprint planning.

3.12.3.3.2 Scope Change Triggers

Trigger Condition	Classification & Action
Any approved Charter Section 6 deliverable (system, three manuals, UAT docs, source code, WAH4P/WAH4PC integration) is determined to be undeliverable within the remaining timeline.	Critical. CR referencing R-06. CCB convened same day. Sir Pey Canlas negotiates revised deliverable scope. Anna Katrina Yturalde notified of any change to acceptance deliverables.
WAH4P/WAH4PC interop spec (WBS 1.6.1, 1.6.3) is still undefined at integration sprint start.	Major. CR referencing R-16. Stub/placeholder sync layer scope must be formally approved by CCB before implementation. Sir Robert Michael Martinez escalated immediately.
eClaims sprint start (WBS 1.5.3) reached with PhilHealth accreditation or NHFR registration unconfirmed by WAH.	Major. CR referencing R-17. eClaims scope formally adjusted to mock-data-only. Documented in Technical Manual as a post-turnover activation requirement.



Ms. Anna Katrina Yturralde's sign-off is blocked by an open HIGH-severity defect after two weeks of active resolution.	Major or Critical (based on deadline proximity). CR referencing R-12. Defect resolution or deferral scope must be formally agreed between PM, Sir Robert Michael Martinez, and Anna Katrina Yturralde.
Any WAH stakeholder (Sir Pey Canlas, Sir Robert Michael Martinez, Ms. Anna Katrina Yturralde, Ma'am Nicky Balderosa) requests a deliverable addition, removal, or modification.	Moderate to Critical (based on impact). Verbal request does not constitute a change. PM must log a CR within 24 hours of the verbal request. CCB approval required before any work begins.
Any feature or integration not in the approved PBL1/PBL2 backlog is found to have been implemented or initiated without a CR.	Major. Immediate sprint freeze on the unauthorized work. CR retroactively logged with R-04 source risk ID. CCB assesses and either approves, de-scopes, or reverses the work.

3.12.3.3.3 Compliance Change Triggers

Trigger Condition	Classification & Action
PH Core FHIR R4 Compliance Matrix (WBS 1.2.6) review identifies an unmapped FHIR resource in any module that would block UAT sign-off.	Major. CR referencing R-15. Compliance Matrix updated as part of CR closure. Jhon Lloyd owns technical assessment.
Billing module PHCore R4 profile gap (known from pre-project schema analysis) is confirmed unresolvable within current sprint capacity.	Major. CR referencing R-15. Formal deferral with documented scope required. Gap documented in Technical Manual (WBS 1.9.3) as a known deferred item.
Procedure_Performer table duplication across modules is confirmed to require cross-module schema migration.	Major. CR raised. Jhon Lloyd provides impact assessment across all affected modules (WBS 1.4, 1.5). CCB approval before migration begins.
Any standard in Charter Section 5.3 is updated by its issuing authority during the project lifecycle (PhilHealth eClaims protocol, PSGC, ICD-10-PH, LOINC, etc.).	Moderate to Major (based on scope). CR raised immediately. Jhon Lloyd assesses implementation impact. CCB approves before any standard-related code changes.



A SNOMED CT, LOINC, MIMS PH, or RVS code set update introduces breaking changes to existing module mappings.	Moderate to Major. CR raised. Compliance Matrix updated. Affected modules re-tested before closure.
IMMUNIZATION table naming is confirmed non-standard and requires renaming or remapping to PH Core FHIR R4 profiles.	Moderate. CR raised referencing R-15. Jhon Lloyd provides schema migration plan. CCB approval before migration.

3.12.3.3.4 Technical / Configuration Change Triggers

Trigger Condition	Classification & Action
Docker base-image incompatibility confirmed on WAH Proxmox host (architecture mismatch, kernel incompatibility) with no drop-in compatible alternative within current image pinning.	Major. CR referencing R-03. Jhon Lloyd provides alternative image assessment. Mariyah validates on sandbox before CCB approval.
A PostgreSQL schema migration introduces a breaking change to two or more dependent modules simultaneously.	Major. CR raised. Jhon Lloyd provides full cross-module impact assessment. Rollback scripts required before CCB approval. Re-testing required post-implementation.
A confirmed exploitable security vulnerability (OWASP Top 10, known CVE in dependency) is detected in the deployed or staging application.	Critical. CR referencing R-14. Affected endpoint taken offline immediately. Sir Pey Canlas notified same day. Patch and redeploy within 24 hours. Full scope and schedule impact documented in CR before closure.
The three-tier pipeline topology (Local → Sandbox → Production, WBS 1.3.2/1.3.7) must be restructured due to WAH infrastructure constraints.	Major. CR raised. Mariyah assesses pipeline redesign. Sir Robert Michael Martinez approval required before implementation. Cloudflare Tunnel configuration re-validated.
Django 5.x, React 18, or PostgreSQL requires a forced version upgrade with breaking API or schema changes.	Major. CR raised. Jhon Lloyd provides migration plan. Sandbox validation required before CCB approval. Re-testing of affected modules required.
Cloudflare Tunnel or Fail2Ban configuration change required due to WAH network environment constraints.	Moderate. CR raised referencing R-02. Mariyah assesses. Sir Robert Michael Martinez validates on WAH infrastructure. Fallback access procedure documented before implementation.



JWT token expiry settings or RBAC permission matrix changes required due to WAH operational feedback.	Moderate. CR raised. Jhon Lloyd assesses. Re-testing of affected role-based access flows required before closure.
---	---

3.12.3.3.5 Full Baseline Overhaul Triggers

Trigger Condition	Classification & Action
R-06 (Schedule Overrun, Score 20) materializes AND either R-15 (FHIR Compliance Gaps) or R-16 (WAH4P Interoperability Pending WAH Technical Specification) is simultaneously Active/Materialized at HIGH, VERY HIGH, or EXTREME priority.	Full Baseline Overhaul. All sprint work paused. Emergency CCB session. All baseline documents revised and re-signed. Anna Katrina Yturalde notified in writing before review is re-scheduled.
Post-UAT rework volume (R-12) is confirmed to require more than two full sprint cycles to resolve. Original schedule baseline is no longer a valid planning reference.	Full Baseline Overhaul. PM calls emergency session. Revised schedule baseline negotiated with Sir Pey Canlas. Anna Katrina Yturalde notified of revised UAT completion timeline.
Sir Pey Canlas formally requests escalation from demonstration version to production-ready version within the current project engagement.	Full Baseline Overhaul. This redefines scope, schedule, and budget simultaneously. Full re-scoping required. New Charter version required with re-sign-off from all parties.
Cumulative approved changes across any combination of scope, schedule, and cost exceed 20% drift from Charter v1.0 baseline figures.	Full Baseline Overhaul. PM calculates cumulative drift at each sprint retrospective. If 20% threshold is breached, emergency re-baselining initiated immediately.
Two or more Critical CRs are simultaneously Open or In Progress without resolution within one sprint cycle.	Full Baseline Overhaul. PM escalates to Sir Pey Canlas immediately. Emergency CCB session. Sprint scope frozen. Minimum viable delivery plan assessed.

CHANGE CONTROL BOARD (CCB)

3.12.4.1 Composition and Authority



The CCB is the formal decision-making authority for all changes affecting the project baseline. It is established per the Risk Management Plan (Section 1.3) where the CCB is defined as the authority body for approving scope or baseline changes, chaired by Sir Pey Canlas. CCB membership is drawn from the Stakeholder Register (WBS 1.1.2).

Role	Member	Authority and Scope
CCB Chair	Sir Pey Canlas Executive Director, WAH	Final approval authority for all scope, schedule, cost, and compliance baseline changes. Must be notified same-day for Critical changes. Sole authority for deadline extensions, scope reduction negotiations, and Full Baseline Overhaul authorization. Signs off on all Major and Critical CRs.
PM / CCB Secretary	Elijah Josh R. Quibin Project Manager, Team Pseudoers	Receives and logs all CRs. Prepares and presents impact assessments at CCB sessions. Facilitates all CCB sessions. Maintains Change Log. Communicates all CCB decisions to team and WAH within 24 hours. Performs mandatory change sweep before every sprint boundary and WAH touchpoint.
Technical Lead	Jhon Lloyd Nicolas Lead Developer / DevOps, Team Pseudoers	Provides technical feasibility analysis and effort estimates for all technical, compliance, and architecture CRs. Must provide written technical feasibility confirmation before CCB approves any technical or compliance CR. Executes all approved backend, FHIR, and architecture changes.
Technical Supervisor (WAH)	Sir Robert Michael Martinez (Monte) montemyk@gmail.com / Messenger	WAH-side technical review and approval for all infrastructure, deployment, and interoperability CRs. Required for any CR affecting WBS 1.3 (Infrastructure), 1.6 (Interoperability), or 1.10 (Deployment and Handoff). Primary WAH communication channel for change notifications.
Quality Assurance	Mariyah Vanna Monique C. Chavez QA, Team Pseudoers	Provides QA and compliance impact assessment for infrastructure-related CRs. Reviews Cloudflare configuration change feasibility. Escalates technical infrastructure changes to Lead Developer for execution.



Acceptance Authority	Anna Katrina Yturalde Health Program Supervisor, WAH	Must be consulted and notified in writing for any CR affecting UAT criteria (WBS 1.8), turnover deliverables (WBS 1.9), or acceptance conditions (Charter Section 14). Her sign-off sequence (before Sir Pey Canlas's final sign-off) is inviolable and cannot be altered by any CCB decision or approved CR.
----------------------	--	---

Quorum for CCB decisions: Sir Pey Canlas and Elijah Josh R. Quibin at minimum. Technical CRs additionally require written feasibility confirmation from Jhon Lloyd Nicolas before implementation is authorized. For External Change CRs affecting WAH infrastructure, Sir Robert Michael Martinez's written acknowledgment is required.

3.12.4.2 CCB Convening Thresholds

Convening Condition	Timeframe
Any CR classified as Major or Critical (Section 3.2).	Major: within 24 hours. Critical: same day.
Any risk-driven CR referencing RMP risks: R-02, R-06, R-12, R-15, R-16, R-17, R-18, or R-20.	Per individual risk score escalation SLA (RMP Section 4.4).
Any change to UAT acceptance criteria (WBS 1.8) or the Charter Section 6 deliverable list.	Within 24 hours. Anna Katrina Yturalde notified in writing before session.
Any scope reduction requiring negotiation with Sir Pey Canlas (per R-06 contingency plan in RMP).	Same day as R-06 trigger identification.
Full Baseline Overhaul trigger condition met (Section 3.3.5).	Immediately. All sprint work paused pending CCB decision.
Any external change (WAH stakeholder request) that alters the signed Charter baseline.	Within 24 hours. Sir Pey Canlas must be present or represented.
Two or more active Major CRs with overlapping WBS impacts.	Within 24 hours. PM presents consolidated impact assessment.
Cumulative approved change drift approaching 15% of baseline (early warning threshold).	Within 48 hours. PM presents drift calculation to CCB for pre-emptive action before 20% threshold is breached.

3.12.4.3 CCB Decision Options

Decision	Meaning	Next Action	Change Log Update
Approved	Change proceeds exactly as	PM assigns owner. Baseline documents updated.	Status → In Progress.



	submitted with no conditions.	Change communicated to team and Sir Robert Michael Martinez within 24 hours.	
Approved with Conditions	Change proceeds but only within defined constraints (scope limit, timeline cap, compensating compliance control, specific re-test requirement).	PM documents all conditions in Change Log. Owner implements within stated constraints only. PM verifies condition compliance at closure step.	Status → In Progress. Conditions column fully populated.
Deferred	Change is valid but not actioned now due to priority, capacity constraints, or pending dependency resolution.	PM logs deferral reason and re-evaluation date. CR reviewed at next sprint retrospective or milestone gate. Owner notified.	Status → Deferred. Re-evaluation date set.
Rejected	Change will not be implemented. Baseline unchanged.	PM logs full rationale in Change Log. Requestor formally notified in writing. If risk-driven, RMP Risk Register updated with rejection rationale and alternative mitigation note. Risk remains Open until alternative response is approved.	Status → Rejected. Full rationale documented.

All CCB decisions are documented in the Change Log with: decision date, CCB members present, decision type, full rationale, any conditions of approval, and the version of the baseline document that will be updated. No verbal CCB decisions are valid.

ROLES AND RESPONSIBILITIES

Role / Person	Change Type Ownership	Detailed Responsibilities
---------------	-----------------------	---------------------------



Project Manager Elijah Josh R. Quibin	All change types	Sole CR receiver and logger — all CRs pass through PM regardless of source. Conducts structured impact assessment within defined SLAs. Convenes CCB per Section 3.12.4.2 thresholds. Maintains master Change Log. Communicates all approved changes to team and WAH within 24 hours. Performs mandatory change sweep before every sprint boundary, WAH touchpoint, and milestone gate. Calculates cumulative baseline drift at every sprint retrospective. Coordinates Anna Katrina Yturalde notification for all acceptance-impacting changes. Reports change status to Sir Pey Canlas at every scheduled touchpoint.
Lead Developer / DevOps Jhon Lloyd Nicolas	Technical, Compliance, Risk- Driven	Provides written technical feasibility analysis and effort estimates for all technical/compliance CRs within 24 hours of PM request. Executes all approved backend, FHIR resource mapping, schema migration, and architecture changes. Flags compliance scope implications immediately upon detection of any R-15 trigger condition. Confirms no unauthorized technical changes are in progress at each daily standup. Provides Compliance Matrix (WBS 1.2.6) update as part of closure for all compliance CRs.
Quality Assurance Mariyah Vanna Monique C. Chavez	Quality Assurance, Compliance Validation, UAT Oversight	Assesses QA, compliance-validation, UAT, defect, and documentation-quality impact for change requests within 24 hours of PM request. Does not execute DevOps or infrastructure changes. Validates Sandbox and Production VM evidence after Lead Developer / DevOps implementation before promotion or handoff. Reports QA validation status to PM at daily standup.
Scrum Master / Agile Developer John Kenneth L. Jajurie	Intra-Sprint (Minor), Sprint Scope Monitoring	Surfaces intra-sprint change needs at daily standups. Immediately flags to PM any condition meeting a trigger criterion in Section 3.3. Monitors sprint backlog for unauthorized scope additions mid-sprint. Reports sprint velocity impact of all approved changes to PM at sprint planning. Ensures sprint scope is locked after planning and no unapproved additions enter the sprint.



Project Sponsor / CCB Chair Sir Pey Canlas	All baseline changes — final authority	Final approval authority for all baseline changes. Must approve all scope reductions, deadline extensions, and budget deviations in writing. Notified same-day for all Critical changes and all Full Baseline Overhaul triggers. Convenes emergency CCB session immediately for Full Baseline Overhaul. Sole authority to authorize escalation from demo to production-ready deliverable.
Technical Supervisor (WAH) Sir Robert Michael Martinez	Infrastructure, Interoperability, Deployment	WAH-side technical approval for infrastructure, interop, and deployment changes. Primary WAH communication channel for all change notifications from Team Pseudoers. Any change to WAH4P/WAH4PC interop spec or Proxmox configuration triggers a CR via PM. Provides WAH infrastructure readiness confirmation required for WBS 1.10.1 gating.
Acceptance Authority Anna Katrina Yturalde	Acceptance criteria, UAT scope, Turnover deliverables	Must be notified in writing of any CR affecting UAT sign-off criteria (WBS 1.8), acceptance deliverables (Charter Section 6, Items 1–5), or turnover conditions. Her written approval must precede Sir Pey Canlas's final sign-off regardless of any CCB decision or approved change. PM is responsible for ensuring Anna Katrina Yturalde is informed before any acceptance condition changes take effect.
All Team Members	Any detectable trigger condition	Mandatory immediate reporting to PM of any observable condition meeting trigger criteria in Section 3.3. Zero unauthorized changes to any baseline artifact. No implementation of any change before PM confirms CCB approval is documented in the Change Log. Responsible for declaring at each standup whether any unauthorized change has occurred.

CHANGE CONTROL PROCESS

All baseline changes follow the six-step process below. Steps cannot be skipped and approval gates cannot be bypassed. Critical and Full Baseline Overhaul changes compress assessment timelines but do not remove any step or gate. The process applies regardless of whether the change originates internally (team member, risk materialization) or externally (WAH stakeholder, regulatory update).



Step 1 — Identification

Any team member, WAH stakeholder, or materialized RMP risk may identify a change need. The following identification sources are actively monitored:

- Daily standup: team members declare any observable trigger condition from Section 3.3.
- Weekly PM check-in: Risk Register reviewed as a change identification input; open CRs assessed for status drift.
- Mandatory change sweep: PM performs a structured sweep before every WAH touchpoint, sprint boundary, and milestone gate, checking all active trigger criteria in Section 3.3 against current project state.
- RMP risk status promotion: when PM promotes a risk to Triggered or Active/Materialized in the RMP, a change assessment is automatically initiated within 24 hours.
- WAH stakeholder communication: any verbal or written request from Sir Pey Canlas, Sir Robert Michael Martinez, Ms. Anna Katrina Yturalde, or Ma'am Nicky Balderosa that implies a change to baseline is treated as a change identification event regardless of formality.

Identification does not require a solution to be known. The PM logs the CR (Step 2) even if the resolution is unclear. Waiting for a solution before logging is a change control violation.

Step 2 — Logging

PM logs the CR in the Change Log within 24 hours of identification. For Critical changes, logging occurs within the same business day. No CR is actioned, discussed with WAH, or implemented before it is formally logged. Each CR is assigned all mandatory fields per the Change Log template in Section 3.12.7.

Verbal change requests from WAH stakeholders are acknowledged but not confirmed until logged. PM responds to verbal requests with: “Thank you — I’ll log this as a formal change request and communicate our assessment timeline.”

Step 3 — Impact Assessment

PM conducts a structured impact assessment across five mandatory dimensions. For technical and compliance changes, Jhon Lloyd Nicolas provides written technical input within 24 hours of PM request. For infrastructure and deployment changes, Jhon Lloyd Nicolas provides written DevOps input within 24 hours, while Mariyah Vanna Monique C. Chavez provides QA validation input on testing, compliance, and handoff readiness.

Impact Dimension	Assessment Questions and Inputs
------------------	---------------------------------



Scope	Which WBS work packages (1.x.x) are added, removed, or modified? Does this affect any deliverable in Charter Section 6? Does this change the UAT coverage scope (WBS 1.8.1)? Input: Jhon Lloyd for technical scope; PM for deliverable scope.
Schedule	Which milestones in Charter Section 12 are impacted and by how many sprint days? Does the May–June 2026 turnover date move? Does this affect the Anna Katrina Yturralde acceptance review window (WBS 1.10.6)? Input: PM against current schedule baseline.
Cost	Does this change cause labor to exceed ₱185,158.50 (role-based baseline)? Does this affect the \$164/month infrastructure ceiling? Which budget line is affected and by how much? Input: PM against Charter Section 13 budget.
Quality / Compliance	Does this affect PH Core FHIR R4 coverage, UAT test case scope, or any standard in Charter Section 5.3? Does it introduce a new compliance gap, defer an existing one, or require a Compliance Matrix (WBS 1.2.6) update? Input: Jhon Lloyd for FHIR/standards assessment.
Acceptance	Does this change affect any deliverable Ms. Anna Katrina Yturralde must accept (Charter Section 6, Items 1–5)? Does it alter the sign-off chain sequence or conditions? Does it require re-UAT of any module? Input: PM against Charter Section 14 acceptance criteria.

Assessment turnaround: 48 hours for Moderate; 24 hours for Major; same-day for Critical. PM documents the completed assessment in the Change Log before proceeding to Step 4.

Step 4 — CCB Review and Decision

PM presents the CR and completed impact assessment to the CCB per convening thresholds in Section 3.12.4.2. PM provides: CR ID, change type, classification tier, source risk ID (if applicable), impact assessment summary across all five dimensions, and a recommended response.

- For Minor CRs (PM-only approval): PM documents decision and rationale in Change Log without convening CCB. CCB is notified at next weekly check-in for informational purposes only.
- For Moderate CRs: PM shares impact assessment with CCB members asynchronously. Written acknowledgment required from Sir Pey Canlas before PM approves. Decision formalized at next weekly check-in.
- For Major and Critical CRs: synchronous CCB session required. PM prepares written impact assessment package shared at least one hour before session (same-day for Critical). All CCB members invited; quorum per Section 4.1 required for a valid decision.



All decisions are documented per Section 3.12.4.3. No verbal CCB decisions are valid. PM updates Change Log with decision within 30 minutes of CCB session close.

Step 5 — Implementation

Implementation begins only after CCB approval is documented in the Change Log. The relevant owner per Section 5 is assigned by the PM. Implementation approach by tier:

Tier	Implementation Approach
Minor	PM assigns owner. Work added to current sprint as a minor task. No sprint plan adjustment required if within 0.5-day estimate.
Moderate	PM assigns owner. Change incorporated into sprint backlog at next sprint planning. Baseline documents updated before implementation begins.
Major	PM assigns owner. Change incorporated at next sprint planning with sprint scope adjusted by CCB direction. Baseline documents (Charter, WBS, Schedule as applicable) updated and version-incremented before implementation begins. Sir Robert Michael Martinez notified if infrastructure-related.
Critical	PM assigns owner. Change incorporated immediately. Sprint scope adjusted same-day per CCB direction. Baseline documents updated within 24 hours. Sir Pey Canlas and Sir Robert Michael Martinez notified. Anna Katrina Yturralde notified if acceptance-impacting.
Full Baseline Overhaul	All sprint work paused. PM facilitates emergency re-baselining session. All baseline documents revised and re-signed before any implementation resumes. New baseline communicated to all stakeholders.

No implementation begins before CCB approval is documented. No baseline document is updated after implementation — it must be updated before. This is a non-negotiable sequencing requirement.

Step 6 — Verification and Closure

PM confirms the change has been implemented per all conditions of approval. Verification requirements by change type:

Change Type	Verification Requirement
Scope Change	Confirm the added/removed/modified deliverable or feature is reflected in the updated WBS. Anna Katrina Yturralde notified in writing if any acceptance deliverable was affected.
Schedule Change	Confirm updated milestone dates are reflected in the revised Schedule Baseline. Sir Robert Michael Martinez and Anna Katrina Yturralde notified of any date changes affecting WAH-side activities.



Cost Change	Confirm updated budget figures are reflected in Charter Section 13. Sir Pey Canlas acknowledges revised budget in writing.
Technical / Configuration Change	Re-testing of affected modules in sandbox environment. Test results documented and referenced in CR. If FHIR-related, Compliance Matrix (WBS 1.2.6) updated.
Compliance Change	Compliance Matrix (WBS 1.2.6) updated to reflect new compliance status. Affected modules re-tested against updated standard. If gap is deferred, Technical Manual (WBS 1.9.3) entry documented.
Risk-Driven Change	RMP Issue Log updated with CR reference. Risk status in RMP updated (Active/Materialized → Closed—Resolved or remains Active if partially resolved). Contingency plan outcome documented.
External Change	WAH stakeholder who requested the change receives written confirmation of outcome (approved, deferred, or rejected) within 24 hours of CCB decision.

After verification is complete, PM updates the Change Log status to Closed, records the actual implementation date, verification result, and lists all baseline documents updated with their new version numbers. If the change affected acceptance criteria, PM confirms Anna Katrina Yturalde has received written notification of updated conditions before her acceptance review is re-scheduled.

CHANGE LOG

The master Change Log is maintained by the PM and reviewed at every sprint planning, sprint retrospective, and WAH touchpoint. It is the single authoritative record of all change requests, decisions, and outcomes. The log is version-controlled and stored in the project repository.

Field	Description and Valid Values
Change Request (CR) ID	Sequential identifier assigned by PM at logging. Format: CR-001, CR-002, etc. Never reused even if CR is rejected.
Date Submitted	Date and time the CR was received and logged by PM.
Requestor	Full name and role of the person who identified or submitted the change (e.g., Jhon Lloyd Nicolas, Lead Developer / DevOps; Sir Robert Michael Martinez, Technical Supervisor WAH).
Source Risk ID	RMP Risk ID if the change is risk-driven (e.g., R-06, R-15, R-16). Leave blank if not risk-driven. One CR may reference multiple Risk IDs if multiple risks contributed.
Change Type	One or more of: Scope / Schedule / Cost / Technical / Compliance / Risk-Driven / External.
Classification Tier	Minor / Moderate / Major / Critical / Full Baseline Overhaul. Assigned by PM at logging; may be escalated by CCB at review.



Description	Concise, specific description of the proposed change. Must identify the specific WBS work package(s) or Charter section(s) affected.
Justification	Business or technical driver for the change. Must reference the specific trigger condition from Section 3.3 if applicable. For external changes, documents the WAH stakeholder request.
WBS Items Affected	Explicit list of WBS IDs affected by the change (e.g., 1.4.6.1, 1.5.3.2, 1.9.3). Required for all CRs classified Moderate or above.
Impact Assessment — Scope	Summary of scope delta: what is added, removed, or modified relative to Charter/WBS baseline.
Impact Assessment — Schedule	Which Charter Section 12 milestones are affected and by how many sprint days. Whether May–June 2026 turnover date is at risk.
Impact Assessment — Cost	Whether labor hours exceed ₱185,158.50 role-based baseline or infrastructure exceeds \$164/month ceiling. Budget delta in PHP and USD.
Impact Assessment — Quality/Compliance	Whether PH Core FHIR R4 coverage, UAT scope, or any Charter Section 5.3 standard is affected. Whether Compliance Matrix requires updating.
Impact Assessment — Acceptance	Whether any Charter Section 6 deliverable or UAT criterion is affected. Whether Ms. Anna Katrina Yturralde must be notified. Whether sign-off chain sequence is impacted.
Technical Feasibility Input	Written input from Jhon Lloyd Nicolas confirming technical feasibility, estimated effort, and any dependency or risk implications. Required for all technical and compliance CRs.
CCB Decision	Approved / Approved with Conditions / Deferred / Rejected.
Conditions of Approval	If 'Approved with Conditions': full text of each condition, compensating control, or constraint attached to approval.
Decision Date	Date of CCB decision or PM approval (for Minor CRs).
CCB Attendees	Names of CCB members present at the decision session (for Major and Critical CRs).
Owner	Full name of team member responsible for implementing the approved change.
Target Implementation Date	Planned completion date based on sprint plan at time of CCB approval.
Actual Implementation Date	Date the change was confirmed fully implemented by PM.
Verification Result	Re-test / re-UAT / compliance check performed: Yes/No. If Yes: pass/fail result and reference to test evidence.



Anna Katrina Yturalde Notified	Yes / No. If Yes: date of written notification and summary of what was communicated. Required for all changes affecting acceptance criteria or deliverables.
Baseline Documents Updated	List of documents updated with new version number (e.g., Project Charter v1.1, WBS v1.2, Schedule Baseline v1.1, Compliance Matrix v1.3).
Status	Open / In Progress / Implemented / Closed / Deferred / Rejected.
Notes	Additional context, deferral terms, link to RMP Issue Log entry, lessons learned reference, or follow-up actions required.





Actual Change Log Entries (Sprint 3)

The following change log entries and full CR forms document approved changes during Sprint 3.

CR ID	Type	Date	Status	WP ID	Owner(s)	Actual Hrs	Cost	Description
CR-001	Scope Confirmation	May 13, 2026	In progress	WP 7889	Elijah/Jhon/Jajurie	10.5h (3.675/3.15/3.675)	₱2,577.23	Scope confirmed for WAH Tarlac Proxmox deployment and LGU demo-ready turnover package.
CR-002	Defect Resolution	May 18, 2026	In progress	8030	Elijah	4.0h coordination	₱1,352.00	UAT defect feedback formalized; fixes/QA tracked under affected WBS items to avoid double-counting.



CR-001 — Scope Confirmation

Field	Entry
CR ID	CR-001
Title	Formal Scope Confirmation — Demo-Ready HIS for LGU Government Officials
Date Raised	May 13, 2026
Raised By	Elijah Josh R. Quibin (Project Manager)
Status	Closed / Approved
Priority	High; linked risk R-06 is EXTREME under RMP v2
WP ID	7889
CCB / Participants	Elijah, Jhon, and Jajurie — present during onsite WAH Tarlac scope confirmation
Description	During the May 13, 2026 onsite visit at WAH Tarlac, Sir Pey Canlas confirmed that WAH4H must be demo-ready for an LGU government officials presentation. This confirmed the WAH Tarlac Proxmox deployment and handoff environment for the demo-ready turnover package. This is treated as scope confirmation, not scope creep.
Actual Effort / Cost	10.5 actual hours; Elijah 3.675h, Jhon 3.15h, Jajurie 3.675h; total actual cost ₱2,577.23
Scope Impact	All 11 modules remain in scope; WAH Tarlac Proxmox deployment and LGU demo-readiness become the confirmed operating context.
Schedule Impact	Sprint 3 WBS work packages formally reference CR-001 as the scope confirmation trigger.
Risk Links	R-04, R-06, R-09, R-18, R-19, R-20
Decision	Approved. Scope confirmed by Sir Pey Canlas and documented by CCB members present.

CR-002 — UAT Defect Feedback and Resolution

Field	Entry
CR ID	CR-002
Title	UAT Defect Feedback — Coordination and Resolution
Date Raised	May 18, 2026
Raised By	Elijah Josh R. Quibin on behalf of WAH UAT feedback
Status	Closed / Approved
Priority	High; linked to R-12 HIGH under RMP v2 and R-06 EXTREME for schedule impact
WP ID	TBD / PM coordination record; affected work tracked under WBS 1.8.3, 1.8.4, 1.8.5



Description	WAH stakeholders completed UAT execution and provided defect feedback. Elijah received and triaged the feedback, Jhon handled code-level defect fixes under affected module work packages, and Mariyah handled defect logging, re-testing, and sign-off facilitation under WBS 1.8.3–1.8.5.
Actual Effort / Cost	RateFixed logs 4.0 actual hours for Elijah; cost ₱1,352.00. Jhon fix hours and Mariyah QA hours logged under affected module WBS items to avoid double-counting.
Scope Impact	No scope change. CR-002 is defect resolution inside the approved UAT process.
Schedule Impact	Formal handoff and closure remain At Risk until re-testing, defect closure, and sign-off evidence are finalized.
Risk Links	R-12 UAT Defects Requiring Significant Post-UAT Rework; R-06 Schedule Overrun; R-07 Communication and Coordination
Decision	Approved. Defect resolution proceeded through assigned development and QA work packages to avoid double-counting.

CHANGE COMMUNICATION PLAN

All change-related communication follows the channels and stakeholder preferences established in the Communications Management Plan (WBS 1.1.6) and the Stakeholder Register (WBS 1.1.2). The table below defines the specific communication obligations for each change event.

Communication Event	Audience	Channel	Timing
CR logged — Minor	Team members only	Shared task board / daily standup	Same day as logging.
CR logged — Moderate	Team members + Sir Robert Michael Martinez (if infrastructure-related)	Task board + email or Messenger to Sir Robert Michael Martinez	Within 24 hours of logging.
CR logged — Major	All team members + Sir Robert Michael Martinez + Anna Katrina Yturralde (if acceptance-impacting)	Email (formal) to Sir Robert Michael Martinez and Anna Katrina Yturralde; task board update	Within 24 hours of logging.
CR logged — Critical	All team members + Sir	Messenger (immediate) + email	Same day as logging.



	Pey Canlas + Sir Robert Michael Martinez + Anna Katrina Yturralde	(formal) within same day	
CCB decision — all tiers	All team members	Task board update + verbal at next standup	Within 24 hours of decision.
CCB decision affecting WAH baseline	Sir Pey Canlas + Sir Robert Michael Martinez + Anna Katrina Yturralde (if applicable)	Email (formal) with decision summary and updated baseline doc	Within 24 hours of CCB session close.
Change affecting acceptance criteria	Ms. Anna Katrina Yturralde (Health Program Supervisor)	Written email with specific description of changed condition	Before her next scheduled review or interaction.
Approved change affecting Sir Robert Michael Martinez's work	Sir Robert Michael Martinez	Email + Messenger follow-up	Within 24 hours of CCB approval.
Weekly change status summary	All team members + Sir Pey Canlas (summary)	PM weekly check-in report	Every weekly PM check-in.
Cumulative drift calculation	Sir Pey Canlas + full team	Written report at sprint retrospective	Every sprint retrospective.
Rejected CR (external requestor)	WAH requestor (Sir Pey Canlas / Sir Robert Michael Martinez / Anna Katrina Yturralde)	Email with rationale and alternative path	Within 24 hours of CCB rejection.



Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____

