



**HUMAN RESOURCE PLAN
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





INTRODUCTION

Human resources management is a critical component of the WAH4H deployment. The project delivers a Django REST + FHIR R4 hospital management system to Western Asia Hospital (WAH) for on-premise Proxmox deployment, with PBL1 and PBL2 modules covering Accounts, Patients, Admission, Monitoring, Admin, Appointments, and PhilHealth eClaims. Because the team operates under an academic calendar with a May–June 2026 turnover window currently at risk, disciplined resourcing, role clarity, and stakeholder engagement are essential. The human resources management plan is a tool which will aid in the management of this project’s human resource activities through final acceptance and turnover. The human resources management plan includes:

- Roles and responsibilities of team members throughout the project
- Project organization charts
- Staffing management plan to include:
 - How resources will be acquired
 - Timeline for resources/skill sets
 - Training required to develop skills
 - How performance reviews will be conducted
 - Recognition and rewards system

The purpose of the human resources management plan is to achieve WAH4H project success by ensuring the appropriate human resources are acquired with the necessary skills (Django REST, FHIR R4, Docker, Proxmox, PhilHealth eClaims), that any skill gaps are addressed through targeted study or peer mentoring, that team-building and communication strategies with WAH stakeholders are clearly defined, and that team activities are effectively managed through final turnover and sign-off.

ROLES AND RESPONSIBILITIES

The roles and responsibilities for the WAH4H project are essential to project success. All team members must clearly understand their roles and responsibilities in order to successfully perform their portion of the project. Team Pseudoers operates as a small student team, so several individuals carry composite roles spanning development, testing, and documentation. The table below covers both Team Pseudoers and the WAH-side counterpart roles engaged in this project. A Compensation Type column distinguishes simulated academic labor (Team Pseudoers) from pre-existing WAH operating expenses (WAH staff). WAH-side roles are documented in full in the Stakeholder Register and reflected in the RACI chart that follows. For the WAH4H project the following project team roles and responsibilities have been established:

Role / Code	Assigned Person /	Key Responsibilities	Coordination / Reporting	Required Skills	Compensation Type
-------------	-------------------	----------------------	--------------------------	-----------------	-------------------



	Position Count				
Project Manager (PM)	Elijah — 1 position	Responsible for the overall success of the WAH4H deployment. Authorizes scope decisions, validates that work activities meet acceptability criteria, monitors acceptable variances, manages the open-items log, evaluates team performance, and owns the turnover-deadline risk currently flagged as HIGH. Ensures project status is reported through the approved Communications Management Plan. Final PM sign-off is sequenced after Ms. Anna Katrina Yturralde confirms that turnover and training are satisfactory and after Sir Pey	Coordinates with Sir Robert Michael Martinez as the immediate technical point of contact and escalates to Sir Pey Canlas for sponsor-level decisions. Reports project status through Messenger and email.	Leadership, scheduling, stakeholder communication, academic and hospital coordination, negotiation, risk management, conflict resolution.	Simulated academic labor — WAH assumes ₱0 liability



		Canlas provides executive approval.			
Lead Developer / DevOps (Jhon Lloyd Nicolas)	TBD / Assigned Backend-FHIR Developers — 2 positions	Gathers technical requirements and implements Django REST Framework services and PH Core FHIR R4 resources, including Patient, Encounter, Observation, Coverage, and Claim. Supports WAH4H modules such as Accounts, Patients, Admission, Monitoring, Admin, Appointments, and PhilHealth eClaims. Implements RBAC across the 7 defined roles, JWT authentication, and audit logging. May not commit to scope changes without PM approval.	Coordinates with Sir Robert Michael Martinez and WAH developers Jeremie Ian Garcia and Jerico Canlas for integration points with WAH4P and WAH4PC. Reports status to the PM based on the Communications Management Plan.	Python, Django REST Framework, FHIR R4 resource modelling, PostgreSQL, Git, RA 10173 data privacy practices.	Simulated academic labor — WAH assumes ₱0 liability
Lead Developer / DevOps	TBD / Assigned Infrastructure	Responsible for Docker containerization of all WAH4H	Coordinates deployment windows with Sir Robert	Linux administration, Docker / Docker Compose,	Simulated academic labor — WAH



(Jhon Lloyd Nicolas)	Lead — 1 position	components, Proxmox VE provisioning, Cloudflare Tunnel configuration, Fail2Ban setup, and maintaining the three-tier Local → Sandbox → Production VM deployment pipeline. Ensures services conform to WAH security and data privacy requirements, including RA 10173, audit logging, and environment separation. Benchmarks infrastructure decisions against the Akamai Linode cost ceiling of \$164/month or approximately ₱111,192/year to support the business-case figures.	Michael Martinez to minimize disruption to WAH operations. Works with Lead Developer / DevOps to validate service readiness and reports status to the PM.	Proxmox VE basics, Cloudflare tunnels, certificate management, secrets management.	assumes ₱0 liability
Scrum Master / Agile Developer (John)	Jhon Lloyd Nicolas — 1 position	Produces the three required manuals: Training Manual, End-User Manual, and	Coordinates training schedules and venues with Ma'am Nicky Balderosa and	Technical writing, instructional design, knowledge of WAH4H	Simulated academic labor — WAH assumes ₱0 liability



Kenneth L. Jajurie)		Technical Manual. Ensures the End-User Manual contains role-specific guidance for the 7 RBAC roles. Delivers a train-the-trainer session to WAH staff who will conduct later end-user training. Provides training completion status and trainee feedback to the PM.	Ms. Anna Katrina Yturralde. Ms. Anna Katrina Yturralde's confirmation that training was satisfactorily conducted is required before her acceptance sign-off and before Sir Pey Canlas's final approval.	modules, time management, training coordination.	
Quality Assurance (Mariyah Vanna Monique C. Chavez)	(Mariyah Vanna Monique C. Chavez) — 1 position	Finalizes UAT documentation, including test cases, results, sign-off sheets, and defect logs. Coordinates re-testing after post-UAT improvements and manages the phased Improvements → Final Testing → Turnover sequence. Validates compliance evidence for PH Core FHIR R4, NHFR, PSGC,	Reports defect trends, test coverage, UAT readiness, and compliance validation status to the PM through the Communications Management Plan.	QA testing, UAT documentation, defect tracking, compliance validation, test coverage reporting, attention to detail.	Simulated academic labor — WAH assumes ₱0 liability



		PhilHealth eClaims, and RA 10173 before acceptance review. Confirms interoperability with WAH4P and WAH4PC has been re-verified before turnover.			
Server / Deployment Manager	Sir Robert Michael Martinez	Proxmox VE provisioning, VM network bridging, infrastructure readiness, WAH4P/WAH4PC interop spec owner, ongoing server management post-closure.	Primary WAH technical contact; coordinates with PM and Lead Developer.	N/A — pre-existing WAH role	Pre-existing WAH operating expense — not an incremental project cost
Health Program Supervisor	Ms. Anna Katrina Yturalde	UAT acceptance authority; runbook training sign-off; operational readiness confirmation before sponsor sign-off.	Reports to Sir Pey Canlas; coordinates with PM for acceptance scheduling.	N/A — pre-existing WAH role	Pre-existing WAH operating expense — not an incremental project cost
WAH Manager	Ma'am Seann Biag	WAH-side project oversight, escalation handling, and operational coordination.	Escalation channel between WAH-side stakeholders and Sir Pey Canlas.	N/A — pre-existing WAH role	Pre-existing WAH operating expense — not an incremental project cost



Point of Contact	Ma'am Nicky Balderosa	Day-to-day coordination and communication relay between WAH and Team Pseudoers.	Routes scheduling and document requests; maintains coordination logs.	N/A — pre-existing WAH role	Pre-existing WAH operating expense — not an incremental project cost
WAH Developer	Jeremie Ian Garcia	WAH-side integration consultation for WAH4P/WAH4PC interoperability points.	Coordinates with Lead Developer via GitHub and Messenger through Sir Robert Michael Martinez.	N/A — pre-existing WAH role	Pre-existing WAH operating expense — not an incremental project cost
WAH Developer	Jerico Canlas	WAH-side integration consultation for WAH4P/WAH4PC interoperability points.	Coordinates with Lead Developer via GitHub and Messenger through Sir Robert Michael Martinez.	N/A — pre-existing WAH role	Pre-existing WAH operating expense — not an incremental project cost

PROJECT ORGANIZATIONAL CHARTS

The following RACI chart shows the relationship between project tasks and team members. Any proposed changes to project responsibilities must be reviewed and approved by the project manager. Changes will be proposed in accordance with the project's change control process. As changes are made all project documents will be updated and redistributed accordingly.

	PM (Elijah)	Backend Devs	Lead Dev (Jhon Lloyd)	Scrum (Jajurie)	QA Lead	Sir Robert Michael Martinez (WAH)	Sir Pey Canlas (Sponsor)
Requirements & Compliance Confirmation	A	R	C	I	C	C	C
Module Improvements (Post-UAT)	A	R	C	I	C	C	I



Final Testing & UAT Sign-off	A	C	C	I	R	C	I
Manuals (Training, End-User, Technical)	A	C	C	R	C	I	I
Deployment & Cutover to Proxmox	A	C	R	I	C	C	I
Train-the-Trainer Delivery	A	I	I	R	C	C	I
Turnover & Final Acceptance	R	I	I	C	C	C	A

Legend:

R – Responsible for completing the work

A – Accountable for ensuring task completion/sign off

C – Consulted before any decisions are made

I – Informed of when an action/decision has been made

STAFFING MANAGEMENT

Staff Acquisition: For the WAH4H project the project staff consists entirely of Team Pseudoers members: Elijah Josh R. Quibin as Project Manager, Jhon Lloyd Nicolas as Lead Developer / DevOps, Mariyah Vanna Monique C. Chavez as Quality Assurance only, and John Kenneth L. Jajurie as Scrum Master / Agile Developer. There is no outsourcing or contracting within the scope of this project. WAH-side resources (Sir Robert Michael Martinez, Jeremy Ian Garcia, Jerico Canlas, Anna Katrina Yturalde, Ma'am Nicky Balderosa) are not under Team Pseudoers' staffing authority — they are coordinated through Sir Robert Michael Martinez as the immediate POC and engaged for consultation, integration, and acceptance activities as defined in the RACI chart above. Faculty advisers at Asia Pacific College provide academic oversight only. All team assignments are confirmed by the PM in consultation with the Faculty Adviser before any team member may begin a new work package. The project team is not co-located; coordination is conducted remotely via Messenger and email with periodic on-site meetings at WAH for UAT, training, and turnover activities.

Resource Calendars: The remaining WAH4H schedule targets turnover in the May–June 2026 window, aligned with the team's graduation timeline; this deadline is currently flagged HIGH-risk and is subject to confirmation between the PM and Sir Robert Michael Martinez. All Team Pseudoers members are required for the duration of the remaining phases. The Lead Developer



and Scrum Master / Agile Developer is committed at full effort during the Improvements phase to close out post-UAT defects, then scale back during Final Testing while the Quality Assurance takes the lead on test execution and UAT documentation finalization. The Lead Developer is engaged at full effort during the cutover window from Sandbox to Production on Proxmox and on standby through hypercare. The Scrum Master / Agile Developer is engaged across the full window — manuals first, then the Train-the-Trainer session for WAH staff. The PM is engaged throughout, with peak load during the turnover and final-acceptance sequence (Ms. Anna Katrina Yturralde's approval, then Sir Pey Canlas's sign-off). Team members are released from the project only after the Final Acceptance and turnover package (manuals + source code + UAT documentation) is delivered.

Training: No external training is currently scheduled for Team Pseudoers members; the team has adequate skills coverage across Django REST, FHIR R4, Docker, and Proxmox. Internal knowledge-sharing sessions will be held on an as-needed basis to cover gaps identified during Improvements and Final Testing — particularly around PhilHealth eClaims CF1/CF2/CF4 forms and PH Core FHIR R4 profile validation. If a specific skill gap is identified that blocks delivery, the PM will coordinate a short focused upskilling session with the Faculty Adviser and Sir Robert Michael Martinez before that work package proceeds. Training delivered to WAH end users is handled separately under the Train-the-Trainer task in the RACI chart and is owned by the Scrum Master / Agile Developer.

Performance Reviews: The PM (Elijah) reviews each team member's assigned work packages at the onset of every phase (Improvements, Final Testing, Deployment, Training, Turnover) and communicates expectations, acceptance criteria, and deadlines. The PM evaluates each team member's performance continuously against deliverables, defect closure rates, and adherence to the Communications Management Plan, and provides direct feedback during weekly internal stand-ups. At the close of each phase the PM provides a written performance note for each team member that is shared with the Faculty Adviser to inform the academic evaluation of the project deliverable. Prior to project closure the PM consolidates these notes into an end-of-project performance summary that supports the team's academic submission and any future references.

Recognition and Rewards: Although the WAH4H project is an academic capstone with no monetary compensation, several recognition items are planned to acknowledge team members' contributions to a real-world hospital deployment.

- Upon successful turnover and final acceptance of WAH4H, Team Pseudoers will hold a closing celebration alongside the academic project defense, with family members invited.



- Each team member who satisfactorily completes all assigned work packages on time will be acknowledged in the project's Closing Report, with a copy provided to the Faculty Adviser and to Sir Pey Canlas as the project sponsor.
- Team members who deliver against all assigned tasks will be credited by name in the Technical Manual and the project's GitHub repository contributors list as part of the source-code turnover.
- A formal letter of recommendation from the Faculty Adviser, co-signed by the PM, will be issued to the top contributors based on the PM's end-of-project performance notes — usable for internship and employment applications post-graduation.

Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____

