



**SPRINT 2: SPRINT PLANNING MEETING OUTPUT
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





MEETING DETAILS

- **Meeting Date:** April 27, 2026 (Week 8)
- **Required Attendees:** All Present
- **Sprint Goal:** Complete the remaining planning controls and governance artifacts needed to prepare WAH4H for final execution, monitoring, and handoff.

SPRINT OVERVIEW

Sprint 2 focused on completing the remaining planning documents and control artifacts required for the WAH4H project. The committed work included the Configuration Management Plan, Change Management Plan, Risk Management Plan, Requirements Management Plan, Risk Register, Business Model Canvas, Feasibility Study, Sprint 2 Status Report, and the required Agile ceremony outputs. Any DFD, backend, or technical implementation discussion should be treated as supporting meeting context unless it is tied to a separate WBS work package in the Gantt/EVM workbook.

COMMITTED BACKLOG ITEMS & INITIAL TASKS

WP ID	Title	Phase	Assignee	Actual Contributor(s)	Planned Hrs	Actual Hrs	Status
7083	14 Configuration Mgt Plan	Planning	Mariyah	Mariyah 4h	3.5	4	Closed
7084	15 Change Management Plan	Planning	Jhon	Jhon 4h	4	4	Closed
7075	03 Risk Management Plan	Planning	Jhon	Jhon 4h	4	4	Closed
7079	07 Requirements Mgt Plan	Planning	Mariyah	Mariyah 4h	3.5	4	Closed
7890	08 Risk Register	Planning	Jhon	Jhon 2h	3	2	Closed
7067	04 Business Model Canvas	Initiation	Elijah	Elijah 2h	3.5	2	Closed
7069	06 Feasibility Study	Initiation	Elijah	Elijah 5h	5.5	5	Closed



7088	Sprint 2 Status Report	M&C	Jajurie	Jajurie 1h	2.5	1	Closed
8020	Sprint 2 Planning Meeting Output	Execution	Elijah/Jajurie	Jajurie 1.5h	0.5	1.5	Closed
8021	Sprint 2 Daily Standup Output	Execution	Elijah/Jajurie	Jajurie 1.5h	0.5	1.5	Closed
8022	Sprint 2 Backlog Refinement Output	Execution	Elijah/Jajurie	Jajurie 1.5h	0.5	1.5	Closed
8023	Sprint 2 Sprint Review Output	Execution	Elijah/Jajurie	Jajurie 1.5h	0.5	1.5	Closed
8024	Sprint 2 Retrospective Output	Execution	Elijah/Jajurie	Jajurie 1.5h	0.5	1.5	Closed

