



SPRINT 2: SPRINT REVIEW MEETING OUTPUT
WAH4HOSPITAL (WAH4H)

ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232

2026





MEETING DETAILS

- **Meeting Date:** May 11, 2026
- **Status:** Passed and Verified by Project Advisor.

ACHIEVED SPRINT INCREMENTS

- Configuration Management Plan, Change Management Plan, Risk Management Plan, Requirements Management Plan, and Risk Register were completed and aligned with the master document structure.
- Business Model Canvas and Feasibility Study were completed and integrated as initiation/planning support artifacts.
- Sprint 2 Status Report and all Sprint 2 Agile ceremony outputs were prepared and logged.
- Planning controls were updated to support later execution tracking, including scope, schedule, risk, change, configuration, and requirements traceability.
- Technical or DFD-related outputs should only be listed here if supported by a separate WBS work package, evidence file, or approved Sprint 2 work package record.

SPRINT 2 DELIVERABLES SUMMARY

WP ID	Deliverable	Status	Owner
7083	Configuration Management Plan	Closed	Mariyah
7084	Change Management Plan	Closed	Jhon
7075	Risk Management Plan	Closed	Jhon
7079	Requirements Management Plan	Closed	Mariyah
7890	Risk Register	Closed	Jhon
7067	Business Model Canvas	Closed	Elijah
7069	Feasibility Study	Closed	Elijah
7088	Sprint 2 Status Report	Closed	Jajurie
8020– 8024	Sprint 2 Agile Ceremony Outputs (5)	Closed	Jajurie