



**SPRINT 2: DAILY STANDUP MEETING OUTPUT
WAH4HOSPITAL (WAH4H)**

**ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232**

2026





OVERVIEW

The daily updates for Sprint 02 are consolidated systematically below in the table. Sprint 2 actual effort is summarized in the rebuilt Gantt/EVM workbook and should be used for EVM reporting.

DAILY STANDUP LOG

Day / Date	Team Member	Yesterday's Accomplishments	Today's Planned Tasks	Identified Blockers
Day 01 04/24	Elijah	Organized the initial user story backlogs.	Create OpenProject budgets and draft presentation.	Busy schedule.
	Ken	None (blocked).	Focus on backlog tasks assigned by Elijah.	Other course assignments.
	Lloyd	Checked core user story details and verified PhCore versions.	Prepare for upcoming technical presentation.	Overlapping deadlines.
	Iyah	Outlined Sprint Planning and structured shared G-Drive folders.	Draft planning phase files.	Various academic timelines.
Day 02 04/27	Elijah	Refined target user stories in the backlog.	Update OpenProject backlogs and allocate team tasks.	Exhaustion/Fatigue.
	Ken	Worked on assigned documentation draft files.	Finish and polish current documentation files.	Academic tasks.
	Iyah	Cleaned and restructured the shared Google Drive.	Draft PROJMAN documentation.	External course duties.



	Lloyd	Refactored code files and conducted peer reviews.	Draft technical system setup documentation.	Personal conflicts.
Day 03 04/28	Elijah	Organized and cleaned up OpenProject workspace.	Map out final targets in Microsoft Teams.	OpenProject system limits.
	Ken	Worked on assigned documentation.	Continue drafting documents and submit for review.	External deliverables.
	Iyah	None (blocked by other courses).	Start drafting business model canvas and plans.	Heavy academic workload.
	Lloyd	Standardized backend routing structures and cleaned code.	Continue system backend refactoring.	Lack of premium tool access (e.g., Claude Pro).
Day 04 04/29	Elijah	Aligned midterm documentation with OpenProject.	Finish project charter and initial stage papers.	Homework deadline on Monday.
	Ken	Drafted key required documents.	Continue drafting and submit for review.	Academic deadlines.
	Iyah	Drafted three assigned documentation sections.	Help with overall document realignment.	THESIS1 documentation deadlines.
	Lloyd	None (blocked).	Finish sprint backlog code items.	Technical presentations.
Day 06 04/30	Iyah	Built testing branch and wrote	Standby for final team updates.	MNSYSIT certificate task, THESIS1 work.



		automated UAT scripts in Python.		
	Ken	Updated codebase and code repository structure.	Proceed with codebase maintenance.	Unrelated homework.
	Lloyd	Created a development task checklist.	Start executing tasks from the checklist.	Overlapping milestones.
	Elijah	Evaluated Project Advisor guidelines.	Align midterm artifacts with OpenProject.	Academic backlogs.
Day 07 05/06	Elijah	Consulted other teams and cleaned up OpenProject.	Continue OpenProject task distribution.	EXCOMP assignments.
	Ken	Assisted Elijah with OpenProject configuration.	Compile and format Master Document files.	AWS assignments, scholarship deadlines.
	Iyah	Prepared Master Document template with clear structures.	Draft Planning and Monitoring sections with Lloyd.	COMSEC4 and EXCOMP2 group projects.
	Lloyd	Deployed backend system to Proxmox.	Execute tasks from the backlogs given by Iyah.	Deployment hurdles.
Day 08 05/07	Elijah	Completed Project Charter, Stakeholder Registry, and Budget.	Finalize and review the entire Initiation Phase.	Exhaustion and backlogs.
	Ken	Updated HR Plan and built figma process flows.	Review and polish the entire Initiation Phase.	External homework.
	Iyah	Drafted initial Scope and Schedule plans.	Refine Scope/Schedule plans and align	Group projects.



			with Master Doc.	
	Lloyd	None (blocked).	Complete assigned Planning and Monitoring documents.	None.
Day 09 05/08	Elijah	Reviewed Scope and Schedule plans.	Compile initial Master Document draft.	None.
	Ken	Updated Procurement Plan and aligned master paper.	Finalize paper stages and compile the Master Doc.	Trailblazer tasks.
	Iyah	Revised planning files based on peer reviews.	Draft Monitoring Phase documentation.	Salesforce tasks and Datacamp milestones.
	Lloyd	Drafted WBS, Cost, Quality, Configuration, and Risk plans.	Refine planning documents based on team reviews.	Incomplete system metrics.

