



PROJECT STATUS REPORT WAH4H HOSPITAL INFORMATION SYSTEM

Reporting Period: March 19, 2026 to April 22, 2026

Report Type: Final Sprint Status Report

Current Status: Closed / Completed

Overall Monitoring Status: Green - Completed with minor monitoring variance

Sprint 1 established the project governance baseline while initiating the technical deployment foundation for WAH4H. The sprint covered the main initiation and planning deliverables, Agile governance artifacts, the preliminary System Design Document, Sprint 1 ceremony outputs, and the Sprint 1 Status Report. Technical setup activities such as sandbox preparation, Proxmox mapping, and PostgreSQL migration were retained as supporting evidence but were not treated as the only Sprint 1 workstream.

7.1.1 SPRINT 1 STATUS SUMMARY

Metric	Value	Monitoring Interpretation
Scope Status	Green - Sprint 1 deliverables were completed and closed in the workbook.	Scope condition based on workbook status and deliverable alignment.
Schedule Status	Green / Minor Variance - SPI is 0.984, showing a small schedule variance but not a blocking delay.	Schedule condition based on SPI and work package closure.
Cost / Effort Status	Green - CPI is 1.174, indicating favorable cost performance after the role-rate correction.	Cost condition based on CPI, AC, and actual hours used.
Quality Status	Green - Outputs were accepted with minor adjustments and carried forward into later documentation alignment.	Quality condition based on review, acceptance, and evidence readiness.
Task Status Count	22 total work packages; 22 Closed; 0	Workbook status count for the sprint.



	New; 0 In Progress; 0 At Risk.	
--	-----------------------------------	--

PROJECT STATUS SUMMARY

Percent Complete:

Scope	Schedule	Cost	Risks	Quality
-------	----------	------	-------	---------

7.1.2 SPRINT 1 EVM AND EFFORT SUMMARY

Metric	Value	Monitoring Interpretation
Planned Hours	68.50 hrs	Baseline planned effort for the sprint.
Actual Hours Used	61.50 hrs	Actual effort used for role-rate-based AC computation.
PV / Planned Value	₱16,864.25	Budgeted value of planned sprint work.
EV / Earned Value	₱16,588.75	Budgeted value of completed/earned work.
AC / Actual Cost	₱14,131.50	Actual cost using revised role-based rates.
CV / Cost Variance	+₱2,457.25	EV minus AC.
SV / Schedule Variance	-₱275.50	EV minus PV.
CPI	1.174	EV divided by AC.
SPI	0.984	EV divided by PV.

7.1.3 SPRINT 1 COMPLETED / REVIEWED DELIVERABLES

- Project Charter, Business Case, Project Brief, Stakeholder Management Strategy, Stakeholder Analysis, and Statement of Work.
- Communications Management Plan, Scope Management Plan, WBS, Schedule Management Plan, Quality Management Plan, Cost Management Plan, and Human Resource Plan.
- Agile Team Charter, Agile Team Values, preliminary System Design Document, Sprint 1 Status Report, and Sprint 1 ceremony outputs.
- Supporting technical evidence for sandbox preparation, Proxmox mapping, and PostgreSQL migration.

7.1.4 SPRINT 1 RISKS, ISSUES, AND MONITORING FINDINGS

- Some Sprint 1 narrative sections required alignment so the sprint would not appear purely technical.
- Minor schedule variance was recorded because EV was slightly lower than PV, but all Sprint 1 items were closed.



7.1.5 SPRINT 1 CORRECTIVE / CONTROL ACTIONS

- Align the Sprint 1 narrative with the official committed backlog and Gantt/EVM workbook.
- Retain technical setup activities as supporting evidence only when they are tied to the proper work package.
- Use the rate-fixed workbook values for final EVM reporting.

KEY PERFORMANCE INDICATORS (KPI's)

Schedule - Project is Behind Schedule (Minor Variance)

Schedule Variance (SV): -P275.50

Schedule Performance Index (SPI): 0.984

Cost - Project is Under Budget

Cost Variance (CV): +P2,457.25

Cost Performance Index (CPI): 1.174

Status Report Conclusion: Sprint 1 is considered closed. The rate-fixed computation confirms favorable cost performance and only minor schedule variance. The report should remain aligned with the official committed backlog and supporting evidence.





PROJECT STATUS REPORT WAH4H HOSPITAL INFORMATION SYSTEM

Reporting Period: April 27, 2026 to May 11, 2026

Report Type: Final Sprint Status Report

Current Status: Closed / Completed

Overall Monitoring Status: Green - Completed with minor monitoring variance

Sprint 2 focused on completing the remaining planning controls and governance artifacts needed to prepare WAH4H for final execution, monitoring, and handoff. The sprint included configuration, change, risk, requirements, feasibility, business model, and ceremony-related outputs. Technical or DFD-related discussion was treated as supporting meeting context unless tied to a separate WBS work package.

7.2.1 SPRINT 2 STATUS SUMMARY

Metric	Value	Monitoring Interpretation
Scope Status	Green - Sprint 2 planning and control artifacts were completed and closed in the workbook.	Scope condition based on workbook status and deliverable alignment.
Schedule Status	Green / Minor Variance - SPI is 0.984, indicating a small schedule variance but no blocking issue.	Schedule condition based on SPI and work package closure.
Cost / Effort Status	Green - CPI is 1.085, indicating favorable cost performance after the role-rate correction.	Cost condition based on CPI, AC, and actual hours used.
Quality Status	Green - Planning controls were completed and prepared for integration into the master document.	Quality condition based on review, acceptance, and evidence readiness.
Task Status Count	13 total work packages; 13 Closed; 0	Workbook status count for the sprint.



	New; 0 In Progress; 0 At Risk.	
--	-----------------------------------	--

PROJECT STATUS SUMMARY Percent Complete:

Scope	Schedule	Cost	Risks	Quality
-------	----------	------	-------	---------

7.2.2 SPRINT 2 EVM AND EFFORT SUMMARY

Metric	Value	Monitoring Interpretation
Planned Hours	32.00 hrs	Baseline planned effort for the sprint.
Actual Hours Used	33.50 hrs	Actual effort used for role-rate-based AC computation.
PV / Planned Value	₱8,488.75	Budgeted value of planned sprint work.
EV / Earned Value	₱8,355.75	Budgeted value of completed/earned work.
AC / Actual Cost	₱7,703.50	Actual cost using revised role-based rates.
CV / Cost Variance	+₱652.25	EV minus AC.
SV / Schedule Variance	-₱133.00	EV minus PV.
CPI	1.085	EV divided by AC.
SPI	0.984	EV divided by PV.

7.2.3 SPRINT 2 COMPLETED / REVIEWED DELIVERABLES

- Configuration Management Plan, Change Management Plan, Risk Management Plan, Requirements Management Plan, and Risk Register.
- Business Model Canvas and Feasibility Study as initiation/planning support artifacts.
- Sprint 2 Status Report and all Sprint 2 Agile ceremony outputs.
- Planning controls supporting scope, schedule, risk, change, configuration, requirements traceability, and later execution tracking.

7.2.4 SPRINT 2 RISKS, ISSUES, AND MONITORING FINDINGS

- Actual hours slightly exceeded planned hours by 1.50 hours, but cost performance remained favorable because of role-based rates.
- Some technical discussion needed to be separated from official Sprint 2 committed backlog records.

7.2.5 SPRINT 2 CORRECTIVE / CONTROL ACTIONS

- Keep the Sprint 2 status report aligned with planning and control deliverables, not unsupported technical outputs.



- Use the Gantt/EVM workbook as the controlling record for planned hours, actual hours, and status.
- Carry completed planning controls forward into Sprint 3 execution, UAT, handoff, and closure monitoring.

KEY PERFORMANCE INDICATORS (KPI's)

Schedule - Project is Behind Schedule (Minor Variance)

Schedule Variance (SV): -P133.00

Schedule Performance Index (SPI): 0.984

Cost - Project is Under Budget

Cost Variance (CV): +P652.25

Cost Performance Index (CPI): 1.085

Status Report Conclusion: Sprint 2 is considered closed. The rate-fixed computation confirms favorable cost performance with minor schedule variance. The completed planning controls should support Sprint 3 execution, UAT, handoff, and closure tracking.





PROJECT STATUS REPORT WAH4H HOSPITAL INFORMATION SYSTEM

Reporting Period: May 12, 2026 to May 31, 2026 or until final Sprint 3 verification date

Report Type: Initial / Ongoing Sprint Status Report

Current Status: Ongoing / For Final Group Verification

Overall Monitoring Status: Yellow to Red - Tracker-level risk until Sprint 3 statuses are verified

Sprint 3 is still ongoing at the time of this initial monitoring report. The sprint covers final WBS-linked execution and closure work packages, including project management updates, system design and compliance architecture, infrastructure and deployment pipeline tasks, PBL1 and PBL2 module validation, interoperability, security, UAT and defect resolution, turnover documentation, deployment/handoff work, closing outputs, and Sprint 3 ceremony records. Because many Sprint 3 work packages are still marked New in the rate-fixed workbook, this report should be treated as an initial control snapshot rather than a final performance report.

Sprint 3 Ongoing Note: Sprint 3 is still ongoing at the time of this report. Therefore, this status report should be treated as an initial monitoring and controlling report only. The values below show the current workbook condition, where actual hours have already been recorded but many work packages are still marked New. Final Sprint 3 performance should be updated after the group verifies OpenProject, UAT evidence, documentation status, deployment/handoff records, and final work package closure.

7.3.1 SPRINT 3 STATUS SUMMARY

Metric	Value	Monitoring Interpretation
Scope Status	Yellow - Scope is traceable to WBS 1.1 to 1.11, but many work packages still require final status confirmation.	Scope condition based on workbook status and deliverable alignment.
Schedule Status	Red for monitoring - SPI is 0.152 because many Sprint 3 items are still marked New while actual work has already been logged.	Schedule condition based on SPI and work package closure.
Cost / Effort Status	Red for monitoring - CPI is 0.071 because EV	Cost condition based on CPI, AC, and actual hours used.



	is still low while actual cost is already recorded. This should be interpreted as an interim monitoring result, not final closure performance.	
Quality Status	Yellow - UAT, documentation, deployment/handoff, and closing evidence are in progress or pending final verification.	Quality condition based on review, acceptance, and evidence readiness.
Task Status Count	76 total work packages; 11 Closed; 65 New; 0 In Progress; 0 At Risk.	Workbook status count for the sprint.

PROJECT STATUS SUMMARY

Percent Complete:

Scope	Schedule	Cost	Risks	Quality
-------	----------	------	-------	---------

7.3.2 SPRINT 3 EVM AND EFFORT SUMMARY

Metric	Value	Monitoring Interpretation
Planned Hours	243.50 hrs	Baseline planned effort for the sprint.
Actual Hours Used	500.50 hrs	Actual effort used for role-rate-based AC computation.
PV / Planned Value	₱63,947.25	Budgeted value of planned sprint work.
EV / Earned Value	₱9,703.00	Budgeted value of completed/earned work.
AC / Actual Cost	₱136,377.23	Actual cost using revised role-based rates.
CV / Cost Variance	-₱126,674.23	EV minus AC.
SV / Schedule Variance	-₱54,244.25	EV minus PV.
CPI	0.071	EV divided by AC.
SPI	0.152	EV divided by PV.

7.3.3 SPRINT 3 COMPLETED / REVIEWED DELIVERABLES

- Final project management updates and CR-001 / CR-002 traceability.
- System design and compliance architecture outputs aligned with the 11-module WBS.



- Infrastructure and deployment evidence covering Proxmox, Docker, Cloudflare Tunnel, Fail2Ban, and environment validation.
- PBL1 and PBL2 validation records, UAT evidence, defect-resolution records, and turnover documentation.
- Technical Manual, Training Manual, End-User Manual, source-code/repository turnover, deployment/handoff tasks, and closing outputs.

7.3.4 SPRINT 3 RISKS, ISSUES, AND MONITORING FINDINGS

- The workbook still shows 65 Sprint 3 work packages as New, so the master document should not present Sprint 3 as fully closed yet.
- Actual effort already recorded for Sprint 3 is significantly higher than the planned effort, creating an interim negative cost variance.
- EV remains low because completion/status values have not yet been updated for many ongoing items.
- The actual-hours log total and member-split actual total differ by 9.00 hours because WP 7377 Final Academic Demonstration uses member-split actual hours.

7.3.5 SPRINT 3 CORRECTIVE / CONTROL ACTIONS

- Verify each Sprint 3 work package status against OpenProject, meeting outputs, UAT evidence, and the group's final confirmation.
- Update completed Sprint 3 work packages from New to the correct final status only after evidence is verified.
- Recalculate EVM after Sprint 3 status verification so EV, CV, CPI, SV, and SPI reflect the actual final sprint condition.
- Separate Work Package Owner from Actual Contributor where the assigned owner and actual worker differ.
- Resolve or formally explain the WP 7377 9-hour member-split difference before final submission if required by the professor or group.

KEY PERFORMANCE INDICATORS (KPI's)

Schedule - Project is Behind Schedule (Interim Monitoring)

Schedule Variance (SV): -₱54,244.25

Schedule Performance Index (SPI): 0.152

Cost - Project is Over Budget (Interim Monitoring)

Cost Variance (CV): -₱126,674.23

Cost Performance Index (CPI): 0.071



Status Report Conclusion: Sprint 3 should be reported as ongoing and for final verification. The current negative CV, low CPI, and low SPI should not be presented as final project failure until completion statuses are verified and the EVM workbook is recalculated.

