



**TRANSITION OUT PLAN  
WAH4HOSPITAL (WAH4H)  
HOSPITAL INFORMATION SYSTEM**

**ASIA PACIFIC COLLEGE  
3 HUMABON PLACE, MAGALLANES VILLAGE  
MAKATI CITY, METRO MANILA 1232**

**2026**





## 1. EXECUTIVE SUMMARY

The Transition Out Plan defines the structured transfer of the WAH4H demo-ready Hospital Information System, source code, documentation, UAT evidence, and operational knowledge from Team Pseudoers to the WAH organization. Transition is complete only when: (1) the technical handoff package is available to Sir Robert Michael Martinez; (2) the operational turnover package is reviewed and accepted by Ms. Anna Katrina Yturralde; and (3) final sponsor acceptance is provided by Sir Pey Canlas.

WAH4H is a Django-based Hospital Information System developed by Team Pseudoers (BSCS-SS231) for small municipal hospitals under the WAH organization. The system covers 11 modules (PBL1: Accounts, Patients, Admission, Monitoring, Discharge, Billing, Pharmacy, Laboratory; PBL2: Admin, Appointments, eClaims), cross-system interoperability with WAH4P and WAH4PC, full PH Core FHIR R4 compliance architecture, and is deployed on WAH-managed Proxmox infrastructure via Docker. The current deliverable is a demonstration version — a fully functional proof-of-concept for presentation to government officials to secure institutional buy-in and public health funding.

The handoff package includes the deployed system on WAH Proxmox infrastructure, full source code repository, three operational manuals (Training Manual, End-User Manual, Technical Manual), UAT documentation package, and all turnover evidence. Acceptance authority is Ms. Anna Katrina Yturralde (Health Program Supervisor, WAH); final sponsor sign-off is provided by Sir Pey Canlas (Executive Director, WAH). The period of performance runs from March 2026 through formal project closure in May–June 2026. All transition activities must be completed before Team Pseudoers is formally released from the project.

## 2. TRANSITION APPROACH

All system components, documentation, and operational knowledge are transferred in a structured three-step sequence. Team Pseudoers maintains its existing four-member staff throughout the transition period. No additional staffing requirements are anticipated. The transition is expected to complete within the May–June 2026 window aligned with the approved project milestone plan.

Step 1 — Technical Handoff: The Lead Developer (Jhon Lloyd Nicolas) delivers the source code repository, Docker Compose stack, deployment runbook, environment files, and Technical Manual to Sir Robert Michael Martinez. Production VM provisioning on Proxmox and system initialization validation must be confirmed before this step is marked complete.

Step 2 — Operational Acceptance: The QA Lead (Mariyah Vanna Monique C. Chavez) submits the UAT documentation package, Training Manual, End-User Manual, defect log, re-testing



evidence, and sign-off sheets to Ms. Anna Katrina Yturalde. The Scrum Master/Agile Developer (John Kenneth L. Jajurie) conducts the train-the-trainer session for WAH staff. Ms. Anna Katrina Yturalde must provide written confirmation of operational readiness, UAT and training adequacy, and turnover completeness before proceeding to Step 3.

**Step 3 — Final Sponsor Sign-off:** The Project Manager (Elijah Josh R. Quibin) submits the project acceptance form and closeout documentation to Sir Pey Canlas for executive review and final sign-off. This step requires Ms. Anna Katrina Yturalde's written acceptance from Step 2. The sign-off chain is inviolable and cannot be altered by any CCB decision.

It is assumed that WAH will provide adequate workspace and system access for transition activities. Any slippage in the handoff schedule must be escalated to Sir Pey Canlas immediately per the Communications Management Plan escalation protocol.

### 3. TRANSITION TEAM ORGANIZATION

The following table illustrates the transition team members from Team Pseudoers, WAH, and Asia Pacific College, and the roles and responsibilities of each member.

| Organization   | Title / Role                            | Roles / Responsibilities                                                                                                                                                                                                                                                                                                  |
|----------------|-----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Team Pseudoers | Project Manager — Elijah Josh R. Quibin | Coordinates all handoff activities; owns turnover documentation and the final acceptance sequence; performs mandatory change sweep before each handoff milestone; communicates CCB decisions and changes to all parties within 24 hours; escalates any open item to Sir Pey Canlas if it threatens the sign-off timeline. |
| Team Pseudoers | Technical Lead — Jhon Lloyd Nicolas     | Delivers source code repository, Docker Compose stack, deployment runbook, and Technical Manual to Sir Robert Michael Martinez; confirms Production VM deployment on Proxmox; provides on-standby technical support during the transition window.                                                                         |



|                      |                                                                             |                                                                                                                                                                                                                                                                                  |
|----------------------|-----------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Team Pseudoers       | QA Lead — Mariyah Vanna Monique C. Chavez                                   | Finalizes UAT documentation package, defect log, re-testing evidence, and sign-off sheets; confirms all 11 modules meet Definition of Done before presenting to Ms. Anna Katrina Yturralde; validates compliance checklist before closure.                                       |
| Team Pseudoers       | Scrum Master / Agile Developer — John Kenneth L. Jajurie                    | Delivers Training Manual, End-User Manual, and Technical Manual; conducts train-the-trainer session for WAH staff covering 7 RBAC roles; confirms training attendance and completion records.                                                                                    |
| WAH                  | Health Program Supervisor — Ms. Anna Katrina Yturralde                      | Reviews operational readiness, UAT documentation, training adequacy, and turnover completeness; provides written operational acceptance before Sir Pey Canlas sign-off; must be notified in writing of any change affecting acceptance criteria.                                 |
| WAH                  | Technical Support Supervisor / Server Manager — Sir Robert Michael Martinez | Confirms Production VM readiness and WAH infrastructure support; receives and validates source code, Docker Compose, environment files, and Technical Manual; provides WAH infrastructure readiness confirmation for WBS 1.10.1 gating. Contact: montemyk@gmail.com / Messenger. |
| WAH                  | Executive Director / Project Sponsor — Sir Pey Canlas                       | Provides final executive acceptance after Ms. Anna Katrina Yturralde's written operational acceptance is confirmed; reviews project closeout report, lessons learned, and acceptance form; provides final authorization before Team Pseudoers is formally released.              |
| Asia Pacific College | PROJMAN Professor — Jose Eugenio Quesada                                    | Reviews and accepts project management documentation as an                                                                                                                                                                                                                       |



|  |  |                                                                                                                   |
|--|--|-------------------------------------------------------------------------------------------------------------------|
|  |  | academic deliverable; required signatory on the consolidated approval matrix in Section 9 of the master document. |
|--|--|-------------------------------------------------------------------------------------------------------------------|

#### 4. WORKFORCE TRANSITION

Team Pseudoers members are released from the project only after the Final Acceptance and the complete turnover package — manuals, source code, and UAT documentation — is delivered and all acceptance conditions are satisfied by Ms. Anna Katrina Yturralde and Sir Pey Canlas.

All four Team Pseudoers members (Elijah Josh R. Quibin, Jhon Lloyd Nicolas, Mariyah Vanna Monique C. Chavez, and John Kenneth L. Jajurie) remain actively engaged until the full transition completion is formally confirmed. No early release of any team member is permitted before all turnover deliverables are accepted and the acceptance sign-off matrix in Section 9 of the master document is complete.

WAH-side staff participating in the transition — Sir Robert Michael Martinez, Ms. Anna Katrina Yturralde, Ma'am Seann Biag, Ma'am Nicky Balderosa, Jeremie Ian Garcia, and Jerico Canlas — continue in their established coordination, acceptance, and integration roles. Their salaries are pre-existing WAH operating expenses and are not incremental costs created by this project. WAH assumes ₱0 liability for Team Pseudoers' simulated labor, and Team Pseudoers assumes ₱0 liability for WAH's internal staffing costs.

#### 5. WORK EXECUTION DURING TRANSITION

During the transition window, work continues in a controlled standby-and-support mode. Team Pseudoers maintains responsibility for all open work packages and defect resolution until Ms. Anna Katrina Yturralde's formal acceptance confirmation. The following chart describes the specific work each member performs during the transition period.

| Team Member                                  | Transition Period Activity                                                                                                                                                                                   |
|----------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Jhon Lloyd Nicolas — Lead Developer / DevOps | On standby for production issues and deployment validation. Confirms Production VM initialization and Docker container stack deployment. Supports Sir Robert Michael Martinez with infrastructure questions. |
| Mariyah Vanna Monique C. Chavez — QA Lead    | Manages any final defect closure and re-testing required by Ms. Anna Katrina Yturralde's acceptance review. Confirms UAT sign-off sheet completeness and all 11-module test evidence before turnover.        |



|                                                          |                                                                                                                                                                                                                                                                                       |
|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| John Kenneth L. Jajurie — Scrum Master / Agile Developer | Handles train-the-trainer delivery and confirms WAH staff training completion. Supports End-User Manual queries during the transition window.                                                                                                                                         |
| Elijah Josh R. Quibin — Project Manager                  | Coordinates all transition activities; performs mandatory change sweep before each handoff milestone; communicates updates to Sir Robert Michael Martinez and Ms. Anna Katrina Yturalde; escalates any open item to Sir Pey Canlas immediately if it threatens the sign-off timeline. |

## 6. SUBCONTRACTS

No subcontractors are engaged in this project. All development, QA, and documentation work is performed exclusively by Team Pseudoers members under their assigned roles as defined in the Human Resource Plan (§3.7). WAH infrastructure responsibilities are managed by Sir Robert Michael Martinez as the WAH-side technical authority.

Cloudflare Tunnel and DDoS protection services are managed as an existing WAH operating expense at \$20/month (₱1,130/month). No new subcontracts are created by this transition. The following table documents the service agreements in place.

| Service / Agreement                 | Provider                                  | Tasks                                                                                                                                                                          |
|-------------------------------------|-------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Cloudflare Tunnel + DDoS Protection | Cloudflare (WAH-managed existing service) | Provides secure external access to WAH4H via tunnel from the Proxmox host, eliminating exposure of the Proxmox node's public IP. WAH assumes full post-closure responsibility. |
| No subcontracts                     | N/A                                       | No third-party subcontracts are in place for Team Pseudoers development, QA, or documentation work.                                                                            |

## 7. PROPERTY TRANSITION

### 7.1 GOVERNMENT FURNISHED EQUIPMENT (GFE)

The WAH Proxmox server — bare-metal hardware with 16GB RAM, 320GB storage, and 8 CPUs — is WAH-owned infrastructure made available to Team Pseudoers for deployment purposes only. No GFE is retained by Team Pseudoers post-closure.

All VM configurations, Docker containers, and deployment artifacts installed on this server remain property of WAH and are formally handed over to Sir Robert Michael Martinez at project closure. The handoff package includes all Proxmox VM configuration snapshots, Docker Compose files, container image references, and Cloudflare Tunnel and Fail2Ban configurations. No GFE will be re-issued to any new contractor, as WAH is the sole inheriting organization.



## 7.2 INCUMBENT OWNED EQUIPMENT

Development workstations and personal computing equipment used by Team Pseudoers during the project remain the property of individual team members. No Team Pseudoers equipment is transferred to WAH.

All WAH4H project files stored on personal devices must be retained for at least 90 days post-closure and then securely deleted in accordance with RA 10173 data privacy requirements. No patient data, clinical test data, or production credentials may remain on personal devices after the 90-day retention window.

## 7.3 INTELLECTUAL PROPERTY

All intellectual property developed under the WAH4H project — including source code, database schema, system architecture, PH Core FHIR R4 compliance mappings, and all documentation — is transferred to WAH upon formal project acceptance by Sir Pey Canlas. Source code is delivered via the versioned repository package (WBS 1.9.5).

Team Pseudoers retains academic use rights for APC coursework purposes only. No commercial licensing rights are retained by Team Pseudoers or Asia Pacific College. The contract pricing takes intellectual property into consideration — all resulting intellectual property developed from project deliverables is owned by WAH. The IP transfer is documented in the Source Code and Repository Turnover Package and confirmed in the acceptance sign-off matrix.

## 7.4 USER ACCOUNTS AND PASSWORDS

All system credentials must be formally transferred to Sir Robert Michael Martinez as part of the Technical Manual handoff package. Team Pseudoers retains no administrative access to the production system post-closure. All development environment credentials must be rotated or revoked by Sir Robert Michael Martinez after acceptance sign-off.

| User Account / Credential Type  | Team Pseudoers Action at Handoff                                                                         | WAH Receiving Authority              |
|---------------------------------|----------------------------------------------------------------------------------------------------------|--------------------------------------|
| Django Superuser Account        | Transfer credentials via Technical Manual. Revoke Team Pseudoers admin access after acceptance sign-off. | Sir Robert Michael Martinez / WAH IT |
| PostgreSQL Database Credentials | Transfer credentials via Technical Manual. Credentials must be rotated by WAH after acceptance.          | Sir Robert Michael Martinez          |



|                                 |                                                                                                    |                                     |
|---------------------------------|----------------------------------------------------------------------------------------------------|-------------------------------------|
| Cloudflare Tunnel Token         | Transfer configuration and token via Technical Manual.                                             | Sir Robert Michael Martinez         |
| Proxmox VM Access Credentials   | Transfer VM access details and snapshot references via Technical Manual.                           | Sir Robert Michael Martinez         |
| Application Test Accounts (UAT) | Disable test-only accounts after UAT acceptance. Document disabled accounts in the closure report. | Ms. Anna Katrina Yturralde / WAH IT |
| .env Environment Variable Files | Deliver .env templates (redacted, with placeholders for secrets) via repository turnover package.  | Sir Robert Michael Martinez         |

## 8. KNOWLEDGE TRANSFER

Knowledge transfer occurs across three formal delivery channels — technical documentation, operational documentation, and train-the-trainer sessions — throughout the transition period. All three channels must be completed before Ms. Anna Katrina Yturralde's acceptance review is finalized.

The Lead Developer (Jhon Lloyd Nicolas) coordinates two formal technical handover sessions with Sir Robert Michael Martinez focused on the Proxmox VM configuration, Docker deployment, environment setup, and hardware recovery procedures. The Scrum Master/Agile Developer (John Kenneth L. Jajurie) coordinates the train-the-trainer session covering all 7 RBAC roles at operational depth sufficient for WAH staff to self-train post-closure. These sessions will be completed no later than 10 days prior to the target project closure date. The Project Manager (Elijah Josh R. Quibin) will meet with Ms. Anna Katrina Yturralde and Sir Robert Michael Martinez before transition completion to confirm all knowledge transfer activities have been received and understood.

| Knowledge Transfer Channel   | Content and Method                                                                                                                                                            | Receiving Party             |
|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|
| Technical Manual (WBS 1.9.3) | System architecture, Proxmox VM setup, Docker deployment, Docker Compose reference, database schema, backup and restore, Cloudflare Tunnel and Fail2Ban, environment variable | Sir Robert Michael Martinez |





|                                                |                                                                                                                                                                              |                                        |
|------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|
|                                                | management, and hardware recovery procedure (VM snapshot restoration → full Docker Compose redeploy → Linode failover fallback at ₱8,136/month). Delivered as document file. |                                        |
| Training Manual (WBS 1.9.1)                    | WAH staff training guide for all 7 RBAC roles. Enables WAH to conduct all future user training independently post-closure.                                                   | Ms. Anna Katrina Yturralde / WAH Staff |
| End-User Manual (WBS 1.9.2)                    | Role-specific user guidance for all 7 RBAC roles. Delivered alongside Training Manual.                                                                                       | Ms. Anna Katrina Yturralde / WAH Staff |
| Train-the-Trainer Session (WBS 1.10.5)         | Facilitated session by Jajurie covering system login, navigation, and all 11 module walkthroughs. Training attendance and completion records required.                       | Ms. Anna Katrina Yturralde / WAH Staff |
| UAT Documentation Package (WBS 1.9.4)          | UAT test cases for all 11 modules, defect log, re-testing evidence, and final sign-off sheets. Required before Ms. Anna Katrina Yturralde's acceptance review.               | Ms. Anna Katrina Yturralde             |
| Source Code and Repository Package (WBS 1.9.5) | Full versioned repository, Docker Compose files, environment templates, and deployment scripts. Delivered to Sir Robert Michael Martinez.                                    | Sir Robert Michael Martinez            |



## 9. SCHEDULE

The transition schedule is aligned to the project milestone plan. The following table lists all major transition activities with their target dates and current status. Technical handoff to Sir Robert Michael Martinez must be completed before Ms. Anna Katrina Yturralde's operational acceptance review. Any changes to this schedule require review and escalation to Sir Pey Canlas.

| #  | Transition Activity                                                                                    | WBS Reference      | Target Date     | Status            |
|----|--------------------------------------------------------------------------------------------------------|--------------------|-----------------|-------------------|
| 1  | Production VM initialization and Docker container stack deployment                                     | WBS 1.10.1, 1.10.2 | May 22, 2026    | Pending           |
| 2  | Sandbox-to-production parity verification                                                              | WBS 1.10.3, 1.10.4 | May 22, 2026    | Pending           |
| 3  | Finalize Training Manual, End-User Manual, Technical Manual, UAT package, source code turnover package | WBS 1.9.1–1.9.5    | May 19–26, 2026 | In Progress       |
| 4  | Deliver technical handoff package to Sir Robert Michael Martinez                                       | WBS 1.10.6         | May 22–26, 2026 | Pending           |
| 5  | WAH staff training delivery — train-the-trainer session                                                | WBS 1.10.5         | May 22–26, 2026 | Pending           |
| 6  | Submit UAT package, defect log, and re-testing evidence to Ms. Anna Katrina Yturralde                  | WBS 1.8.5, 1.9.4   | May 22–26, 2026 | In Progress       |
| 7  | Ms. Anna Katrina Yturralde operational acceptance review and written sign-off                          | WBS 1.10.6         | May 22–26, 2026 | AT RISK — Pending |
| 8  | Final Academic Demonstration                                                                           | WBS 1.11.1         | May 28, 2026    | Scheduled         |
| 9  | Formal project closure — Sir Pey Canlas final sign-off (after Anna Katrina Yturralde acceptance)       | WBS 1.11.2, 1.10.6 | May 25–27, 2026 | AT RISK — Pending |
| 10 | Project Closeout Report and Lessons Learned finalized                                                  | WBS 1.11.3, 1.11.4 | May 25–27, 2026 | Pending           |

## 10. HANDOVER AND ACCEPTANCE

Acceptance follows the approved two-step sequential sign-off chain. Ms. Anna Katrina Yturralde must confirm operational acceptance first; Sir Pey Canlas then provides final sponsor authorization. This chain is inviolable and cannot be reordered or bypassed by any CCB decision or approved change.



Ms. Anna Katrina Yturralde will utilize the transition checklist below to determine that all activities associated with the handoff have been completed. The Project Manager will meet with Ms. Anna Katrina Yturralde before transition completion to confirm all concerns and issues have been addressed appropriately. Once Ms. Anna Katrina Yturralde has formally accepted the transition, the checklist and supporting documentation will be submitted to Sir Pey Canlas for final executive authorization. Only after both approvals and signatures are in place will the transition — and the project — be considered complete.

| Acceptance Item                                                                  | Required Completion Evidence                                                                               | Acceptance Owner                                         | Status            |
|----------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|----------------------------------------------------------|-------------------|
| WAH4H demo-ready system deployed and accessible on Production VM                 | Deployment verification report and system access confirmation from Sir Robert Michael Martinez.            | Ms. Anna Katrina Yturralde / Sir Robert Michael Martinez | Pending           |
| All 11 modules functional and re-tested after UAT-requested changes              | UAT test cases, defect log, and re-testing evidence for all 11 modules. CR-002 formally closed.            | Ms. Anna Katrina Yturralde                               | Pending           |
| Training Manual delivered                                                        | Final manual file and delivery confirmation.                                                               | Ms. Anna Katrina Yturralde / Sir Pey Canlas              | In Progress       |
| End-User Manual delivered                                                        | Final manual file and role coverage checklist.                                                             | Ms. Anna Katrina Yturralde                               | In Progress       |
| Technical Manual delivered                                                       | Installation, backup/restore, Docker/Proxmox, runbook, and hardware recovery procedure.                    | Sir Robert Michael Martinez                              | In Progress       |
| Source code and repository turnover completed                                    | Repository access confirmation, Docker Compose files, environment templates, and deployment scripts.       | Sir Robert Michael Martinez                              | Pending           |
| WAH4P/WAH4PC integration status documented                                       | Dependency-gated technical specification note and validation evidence or formally documented pending item. | Sir Robert Michael Martinez                              | AT RISK — Pending |
| Runbook training completed                                                       | Training attendance record and confirmation from WAH IT.                                                   | WAH IT / PM                                              | Pending           |
| Formal project closure approved — Ms. Anna Katrina Yturralde then Sir Pey Canlas | Signed acceptance form with both signatures in sequence.                                                   | Ms. Anna Katrina Yturralde then Sir Pey Canlas           | Pending           |



Acceptance is limited to the current WAH4H demonstration-ready project scope. It does not represent acceptance of a final clinical production go-live system and does not create post-closure maintenance obligations for Team Pseudoers beyond the scope and period of this engagement.





**Sponsor Acceptance**

Approved by the Project Sponsor:

\_\_\_\_\_  
Sir Pey Canlas  
Executive Director, Wireless Access for Health (WAH)

Date: \_\_\_\_\_

