



POST PROJECT REVIEW
WAH4HOSPITAL (WAH4H)
Asia Pacific College
2026

1. PROJECT SUMMARY

The post-project review evaluates project performance across scope, schedule, cost, quality, communication, risk, and stakeholder acceptance. Cost performance references the RateFixed EVM workbook. Risk performance references RMP v2. Change performance references CR-001 and CR-002.

2. PROJECT TEAM AND STAFFING

Team Pseudoers (Elijah Josh R. Quibin (PM), Jhon Lloyd Nicolas (Lead Dev/DevOps), Mariyah Vanna Monique C. Chavez (QA), John Kenneth L. Jajurie (Scrum Master / Agile Developer)) executed the project under academic supervision at Asia Pacific College. No outsourcing or external staffing was used.

Name	Title	Project Role	Contact
Elijah Josh R. Quibin	BSCS-SS231	Project Manager	Asia Pacific College
Jhon Lloyd Nicolas	BSCS-SS231	Lead Developer / DevOps	Asia Pacific College
Mariyah Vanna Monique C. Chavez	BSCS-SS231	Quality Assurance	Asia Pacific College
John Kenneth L. Jajurie	BSCS-SS231	Scrum Master / Agile Developer	Asia Pacific College
Sir Pey Canlas	Executive Director, WAH	Project Sponsor	WAH Organization
Ms. Anna Katrina Yturalde	Health Program Supervisor, WAH	Operational Acceptance Authority	WAH Organization
Sir Robert Michael Martinez	Technical Support Supervisor / Server Manager, WAH	Technical Authority	WAH Organization

3. PROJECT DELIVERABLES (PLANNED VS. ACTUAL)



Deliverable	Planned Output	Actual Output	Variance / Recommendation
Hospital Information System (11 modules)	Demo-ready WAH4H deployed on Proxmox	Deployed on WAH Proxmox; UAT executed across all 11 modules	Post-UAT defect resolution and re-testing completed under CR-002
UAT Documentation Package	UAT test cases, results, defect log, sign-off sheets	Produced and finalized by QA Lead	Retain as closure evidence for Ms. Anna Katrina Yturralde acceptance
Training, End-User, Technical Manuals	Three manuals delivered before train-the-trainer	Produced by Scrum Master / Agile Developer	Confirm delivery and WAH staff acknowledgment before closure
Source Code and Repository Turnover	Repository handed over to Sir Robert Michael Martinez	To be confirmed at final handoff	Confirm repository access and Docker Compose readiness

4. TRANSITION TO OPERATIONS

WAH assumes full operational control after Ms. Anna Katrina Yturralde's acceptance and Sir Pey Canlas's final sign-off. Sir Robert Michael Martinez manages ongoing infrastructure using the Technical Manual and runbook delivered by Team Pseudoers.

5. PROJECT COSTS

EVM Labor BAC: ₱185,158.50. Total Authorized Labor Budget: ₱252,741.35. Actual Cost (cumulative): ₱158,212.23. Cumulative CPI: 0.219. Cumulative SPI: 0.388. Sprint 3 EVM values are an initial snapshot; final values require OpenProject status verification. WAH assumes ₱0 liability for Team Pseudoers' simulated labor and owns all post-closure infrastructure costs. Note: Sprint 3 CPI and SPI are interim monitoring values. Final figures require OpenProject work package status verification before Sprint 3 is formally closed.

6. PROJECT SCHEDULE

The project ran across three sprints: Sprint 1 (Mar 23–Apr 22), Sprint 2 (Apr 23–May 5), Sprint 3 (May 6–May 27). The May–June 2026 turnover deadline was flagged EXTREME risk (R-06). CR-001 on May 13 formally confirmed scope and deployment context.



7. RECOMMENDATIONS

For future projects: confirm client scope before large documentation phases, use role-based rates from the start, increase UAT reserves for multi-module healthcare systems, and maintain a single RMP version as the source of truth for all risk references across the master document.

Sponsor Acceptance

Approved by the Project Sponsor:

Sir Pey Canlas
Executive Director, Wireless Access for Health (WAH)

Date: _____

