



AGILE TEAM CHARTER
WAH4HOSPITAL (WAH4H)
Team Pseudoers — BSCS-SS231
Asia Pacific College
May 2026





- **Team Name:** Pseudoers
- **Sprint Cadence:** 2-week sprints
- **Team Size:** 4 Members
- **Project:** WAH4H Hospital Information System
- **Date Created:** May 2026
- **Methodology:** Hybrid Agile (Scrum + PMBOK 6th Ed.)

PROJECT VISION

WAH4H delivers a demonstration-ready, PH Core FHIR R4-compliant Hospital Information System for the Wireless Access for Health (WAH) organization. The system covers the complete clinical workflow across 11 modules — from patient registration through discharge, billing, pharmacy, laboratory, appointments, and PhilHealth eClaims processing — containerized via Docker and deployed on WAH's Proxmox Virtual Environment, secured through Cloudflare Tunnel.

The demonstration version serves as WAH's primary tool for presenting to local government officials (governors and mayors) to secure institutional buy-in and funding for full production deployment.

MISSION AND OBJECTIVES

•	Containerize and deploy WAH4H on WAH's Proxmox infrastructure via Docker within the 9.4-week MVP schedule (March 23 – May 27, 2026).
•	Integrate all PBL2 modules (Admin, Appointments, eClaims) with JWT/RBAC security and full PH Core FHIR R4 compliance by May 15, 2026.
•	Complete UAT sign-off across all 11 modules and deliver the full turnover package (Training Manual, End-User Manual, Technical Manual, UAT Documentation, Source Code Repository) to WAH.
•	Achieve formal project closure with sign-off from Ms. Anna Katrina Yturralde (Health Program Supervisor) followed by Sir Pey Canlas (Executive Director, WAH).

SUCCESS CRITERIA

Success Criterion	Verification Method
All 11 modules (PBL1 + PBL2) must be fully functional and pass final UAT/sign-off by Anna	UAT Documentation — signed by Anna
System deployed and operational on WAH Proxmox (Docker, Linux, Cloudflare Tunnel) within May–June 2026	Deployment verification report; Proxmox dashboard confirmation



Full compliance: PH Core FHIR R4, PhilHealth eClaims, ICD-10-PH, LOINC, SNOMED CT, PSGC, MIMS PH, RVS, RA 10173, RA 11223	QA compliance checklist; validated in UAT documentation
All three manuals delivered and accepted; WAH team capable of independent operation	Runbook training sign-off; Anna acceptance of documentation
Formal closure sign-off: Anna approves turnover → Sir Pey provides final authorization	Signed project closure document from both acceptance authorities

TEAM MEMBERS & ROLES

Name	Role	Key Responsibilities
Elijah Josh R. Quibin	Project Manager	Sprint planning, stakeholder communications, risk management, scope enforcement, all PMBOK documentation and artifact control
Jhon Lloyd Nicolas	Lead Developer	System architecture, Django 5.x backend, FHIR R4 compliance implementation, PBL2 security (JWT, RBAC, audit logging), technical decisions
Mariyah Vanna Monique C. Chavez	Quality Assurance	QA validation, PHCore R4 alignment, CI/CD pipeline, Proxmox/Docker deployment, requirements traceability, UAT oversight, documentation quality review
John Kenneth L. Jajurie	Scrum Master / Agile Developer	Agile Scrum ceremonies, sprint facilitation, sprint planning, daily standups, backlog management, UI augmentation

WORKING AGREEMENTS

Area	Agreement
Sprint Length	2 weeks per sprint. Sprint scope is locked at planning — no additions mid-sprint without a formal Change Request approved by the PM.
Daily Standups	15 minutes, async-allowed via Discord/MS Teams. Each member answers: (1) What did I complete? (2) What am I working on? (3) Any blockers?
Sprint Ceremonies	Sprint Planning, Sprint Review, and Sprint Retrospective are mandatory at the start and end of each sprint. All four members attend.
Task Tracking	All work tracked in OpenProject with WBS reference, owner, due date, and status. GitHub for code issues, PRs, and deployments.
Communication	Discord/MS Teams for internal coordination. Messenger for day-to-day WAH contact. Email for formal document submissions, milestone approvals, and sponsor communications.



Code Review	All code reviewed by Lead Developer before merge to main. Review checks: FHIR compliance, RBAC logic, input validation, audit log triggers, no hardcoded secrets.
Documentation	File naming: Pseudoers_[Phase]_[Document]_[Version]_[Date]. All decisions documented in writing within the same day. No verbal-only agreements.
Scope Control	No feature development begins without a WBS ID, owner, and PM approval. Post-scope-freeze (May 8, 2026) additions require a formal Change Request approved by Sir Pey.
Blocker Escalation	Any blocker unresolved for more than 24 hours is escalated to PM at the next standup. PM escalates to Sir Myk (technical) or Sir Pey (scope/schedule) per the Communications Management Plan.
Definition of Done	A work item is Done when: (1) code merged and deployed to Sandbox, (2) passes all relevant tests, (3) reviewed by PM or QA, (4) CMDB/OpenProject updated, (5) no open Critical defects.

COMMUNICATION PLAN

Event	Channel	Frequency	Owner
Daily Standup	Discord / MS Teams	Daily (async-allowed)	Scrum Master / Agile Developer
Sprint Planning	Video Call	Every 2 weeks (sprint start)	Project Manager
Sprint Review	Video Call	Every 2 weeks (sprint end)	Project Manager
Sprint Retrospective	Video Call	Every 2 weeks (sprint end)	Scrum Master / Agile Developer
WAH Coordination	Messenger / Email	As needed; formal per milestone	Project Manager
Milestone Status Report	Email (formal)	Per milestone completion	Project Manager
Risk / Issue Escalation	Messenger + Email	Per trigger (24hr SLA)	PM / Issue Owner

CONFLICT RESOLUTION PROCESS

Step 1	The affected team members attempt to resolve the conflict directly through open communication within 24 hours.
---------------	--



Step 2	If unresolved, the Project Manager facilitates a structured discussion. A decision is documented in writing with the rationale and all parties' acknowledgment.
Step 3	If still unresolved, the conflict is escalated to the Project Adviser (Felino Calderon III) or the Faculty Liaison (Jose Eugenio Quesada) for academic disputes, or to Sir Myk / Sir Pey for technical or scope disputes.

TOOLS & INFRASTRUCTURE

Tool / Platform	Purpose
OpenProject	Work package tracking, task ownership, sprint backlog, milestone tracking
GitHub	Source code, pull requests, deployment scripts, code review, issue tracking
Discord / MS Teams	Daily standups, internal communication, quick coordination
Messenger / Email	WAH stakeholder communication; formal document submissions and approvals
Google Drive / OneDrive	Project document storage, version control, collaborative editing
Docker / Docker Compose	Containerization of backend (Django), frontend (React), and database (PostgreSQL)
Proxmox VE	On-premise hypervisor; Local → Sandbox → Production VM deployment pipeline
Cloudflare Tunnel	Secure external access without exposing server ports; demo presentation access

SPONSOR ACCEPTANCE & TEAM SIGN-OFF

By signing below, each team member confirms they have read, understood, and committed to the working agreements, communication standards, and behavioral expectations set out in this Agile Team Charter.

Role	Name	Signature	Date
Project Manager	Elijah Josh R. Quibin		
Lead Developer	Jhon Lloyd Nicolas		
Quality Assurance	Mariyah Vanna Monique C. Chavez		
Scrum Master / Agile Developer	John Kenneth L. Jajurie		

WAH Role	Name	Signature	Date
Project Sponsor	Sir Pey Canlas		
Technical Supervisor	Sir Myk (Monte)		



PROJECT
MANAGEMENT
DOCS

ProjectManagementDocs.com

