



SPRINT 2: SPRINT RETROSPECTIVE MEETING OUTPUT
WAH4HOSPITAL (WAH4H)

ASIA PACIFIC COLLEGE
3 HUMABON PLACE, MAGALLANES VILLAGE
MAKATI CITY, METRO MANILA 1232

2026





MEETING DETAILS

- **Meeting Date:** May 11, 2026

RETROSPECTIVE MATRIX

WHAT WENT WELL	WHAT WENT WRONG
Cleaned up the OpenProject workspace efficiently (Elijah). Standardized shared Google Drive folder structures (Iyah). Resolved backend routing warnings (Lloyd). Built functional automated testing scripts using Python (Iyah).	Encountered environment config errors on the Proxmox server (Lloyd). Heavy homework load from other subjects delayed documentation drafting (Ken). Found team communication blocks due to tight timelines (Iyah).
WHAT TO IMPROVE	ACTION ITEMS
Implement earlier testing cycles to spot server configuration issues quickly. Build clear writing templates for team documentation tasks to keep formatting consistent.	OP-7101: Draft Root Cause Analysis (RCA) procedures for system bugs (Lloyd). OP-7102: Refine the Master Document formatting and layout (Ken). OP-7103: Conduct cross-team testing of automated scripts (Iyah).

TEAM MEMBER SANITY CHECK (5 = HIGHEST, 1 = LOWEST)

- **Iyah (Chavez):** 4.5 (Felt much better with structured documentation templates)
- **Elijah (Quibin):** 5 (Satisfied with the cleanup and organization of OpenProject)

